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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-DN-101-43.6/45.8

01-DN-199-3.0/35

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

Fed Aid

HB1

HB4N

HB1

HA21

HB4N

HB1

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY AT VARIOUS

LOCATIONS

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

1.9 MILES S OF HARDSCRABBLE BRIDGE TO

1.5 MILES S OF HARDSCRABBLE CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN DEL NORTE COUNTY AT GASQUET FROM

GASQUET FLAT ROAD TO MIDDLE FORK

GASQUET ROAD

IN DEL NORTE COUNTY NEAR PATRICK

CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF

IDLEWILD MAINTENANCE STATION  ROAD

Description 

SHOULDER WIDENING AND LEFT TURN

CONSTRUCT TURNOUTS

PLACE HOT MIX ASPHALT

REPLACE BRIDGE

RESURFACE AND RESTRIPE

CURVE REALIGNMENT

Type Of Work

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BROOKINGS OR 97415

BROOKINGS OR 97415

BROOKINGS OR 97415

BENICIA CA 94510

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

(541)469-5341

(541)469-5341

(541)469-5341

(707)746-8028

(831)724-1011

(831)724-1011

BROWN, KARL

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

BROWN, KARL

Resident
Engineer

(707)465-3246

(707)498-4009

(707)464-4618

(707)464-9157

(707)496-8712

(707)465-3246

 $5,764,635

 $559,917

 $283,106

 $2,434,447

 $367,789

 $4,690,848

Bid + CCOs

 $1,700,072

 $480,026

 $0

 $1,301,205

 $393,719

 $3,593,284

Comp To  date

 $597,779

 $0

 $0

 $141,148

 $0

 $291,005

This Month

04/24/07

08/29/07

07/23/08

04/26/07

08/28/07

04/14/06

Awarded

05/11/07

10/15/07

08/06/08

05/11/07

09/10/07

04/25/06

Approved

08/31/08

07/23/08

10/21/08

12/05/08

08/12/08

05/30/09

Est Comp

 52%

 100%

 0%

 69%

 100%

 78%

%Time

 29%

 100%

 0%

 54%

 100%

 76%

% Work 

 

COMPLETED

 

 

 

 

Message

01-345404

01-403804

01-481004

01-293144

01-468304

01-409604

Contract 

ACST-Q101-(126)E

  

  

ACBR-P199-(031)E

  

  

  Q1-01 1-(6E)

  

  

  P1-99 0-(1E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1956

P O BOX 1956

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 50085

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

Accepted

08/06/08

08/25/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-HUM-96-22.9/0

01-HUM-101-8.9/10.2

01-HUM-101-28.3/35.8

01-HUM-101-32.0/33.2

01-HUM-101-37.7/0

01-HUM-101-64.3/0

Fed Aid

HM3

HB1

HB1

HA23

HA22

HB4N

Pgm Code

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR GARBERVILLE

FROM 0.1 MI NORTH OF SOUTH FORK EEL

RIVER BRIDGE TO 0.7 MI SOUTH OF THE

GARBERVILLE NORTHBOUND

IN HUMBOLDT COUNTY AT AND NEAR WEOTT

FROM 0.3 MILE NORTH OF MYERS FLAT

SEPARATION TO SOUTH FORK EEL RIVER

BRIDGE

IN HUMBOLDT COUNTY NEAR WEOTT AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR REDCREST AT

0.1 KM NORTH OF HIGH ROCK ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR FERNBRIDGE AT

ROUTE 101/211 SEPARATION

Description 

PAINT BRIDGES

PLACE ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

RECONSTRUCT ROADWAY AND TIEBACK

CULVERT REHABILITATION

REALIGN AND CHANNELIZE OFFRAMP

Type Of Work

MURPHY INDUSTRIAL COATINGS INC

MERCER FRASER COMPANY

MERCER FRASER COMPANY

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

SIGNAL HILL CA 90755

EUREKA CA 955021006

EUREKA CA 955021006

REDDING CA 96049

EUREKA CA 955021006

EUREKA CA 955021006

(562)427-7720

(707)443-6371

(707)443-6371

(530)246-4292

(707)443-6371

(707)443-6371

EITEL, CHARLY

TIMMONS, KELLY

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

MCGEE, JAMES K

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)441-3943

(707)725-1081

(707)725-1020

(707)725-1022

(707)725-1021

(707)725-7197

 $1,592,625

 $1,096,463

 $1,326,990

 $4,607,933

 $282,010

 $551,208

Bid + CCOs

 $0

 $949,903

 $649,371

 $3,556,439

 $49,132

 $426,135

Comp To  date

 $0

 $94,658

 $649,371

 $0

 $49,132

 $0

This Month

04/29/08

09/07/07

05/21/08

07/24/07

10/29/07

10/29/07

Awarded

05/14/08

10/04/07

06/12/08

08/17/07

11/19/07

11/19/07

Approved

09/23/09

07/22/08

12/16/08

08/07/08

10/19/08

07/22/08

Est Comp

 0%

 100%

 20%

 88%

 27%

 96%

%Time

 0%

 85%

 49%

 80%

 18%

 74%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

01-477404

01-474704

01-460004

01-480714

01-441204

01-462704

Contract 

  

ACST-Q101-(131)E

OTS-  05-(18 )0

  

  

  

  

  Q1-01 1-(1E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2704 GUNDRY AVENUE

P O BOX 1006

P O BOX 1006

P O BOX 494519

P O BOX 1006

P O BOX 1006

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT, STE. E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT STE E

EUREKA, CA 95503

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

08/06/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-102.8/0

01-HUM-200-/2.7

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

Fed Aid

HM1

HM4

HA26

HM1

HB1

HM

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF K MART ENTRANCE TO J STREET

IN HUMBOLDT COUNTY IN EUREKA AT

VARIOUS LOCATIONS FROM 0.5 MILE

NORTH OF HERRICK AVENUE  OVERCROSSING

TO WABASH AVENUE

IN HUMBOLDT AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE FROM 200 AND 101

SEPARATION TO 200 AND 299  SEPARATION

IN HUMBOLDT COUNTY IN EUREKA AT  3RD

STREET

IN HUMBOLDT COUNTY ABOUT 17 MILES

EAST OF BLUE LAKE FROM REDWOOD CREEK

BRIDGE TO 4.0 MILES WEST OF EASF FORK

WILLOW CREEK BRIDGE

Description 

REPLACE ASPHALT CONCRETE SURFACING

REPLACE TRAFFIC SIGNAL HEADS

REHABILITATE ROADSIDE REST

RESURFACE ASPHALT CONCRETE

INSTALL MEDIAN ISLAND AND LIGHTING

PLACE BONDED WEARING COURSE

Type Of Work

STIMPEL WIEBELHAUS ASSOCIATES

INC

SMITH ELECTRIC CONST

GIFFORD CONSTRUCTION INC

MERCER FRASER COMPANY

KERNEN CONSTRUCTION

MERCER FRASER COMPANY

Contractor

REDDING CA 960492335

EUREKA CA 955036393

REDDING CA 960492618

EUREKA CA 955021006

BLUE LAKE CA 95525

EUREKA CA 955021006

(530)223-6605

(707)443-5818

(530)226-6000

(707)443-6371

(707)826-8686

(707)443-6371

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLES

CHARLES HAYLER

HAYLER, CHARLES

GORONA, MARK

Resident
Engineer

(707)825-4895

(707)825-4895

(707)825-4895

(707)825-5895

(707)825-4895

(707)825-4887

 $803,704

 $154,223

 $2,972,837

 $601,591

 $335,729

 $1,472,785

Bid + CCOs

 $566,840

 $0

 $2,982,957

 $541,121

 $0

 $289,859

Comp To  date

 $566,490

 $0

 $13,761

 $0

 $0

 $277,109

This Month

04/22/08

04/09/08

08/07/07

04/09/07

06/25/08

04/21/08

Awarded

05/14/08

05/15/08

09/07/07

04/25/07

07/16/08

05/21/08

Approved

10/01/08

08/29/08

09/17/08

07/10/08

10/06/08

10/01/08

Est Comp

 100%

 0%

 75%

 100%

 0%

 0%

%Time

 71%

 0%

 100%

 100%

 0%

 20%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

01-479804

01-480004

01-375624

01-467804

01-479504

01-482004

Contract 

  

  

ACNH-000C-(275)E

  

  

  

  

  

  00-0C 2-(5E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 492335

875 EUREKA STREET

P O BOX 492618

P O BOX 1006

P O BOX 1340

P O BOX 1006

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD STE. B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD STE. B

5065 BOYD ROAD STE. B

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

07/21/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-LAK-20-.6/9.4

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-29-4.0/4.4

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

Fed Aid

HA22

HB1

HB1

HB1

HB1

HB1

Pgm Code

IN LAKE COUNTY NEAR UPPER LAKE FROM

0.6 MILE EAST OF MENDOCINO COUNTY

LINE TO POLK JONES CATTLE PASS

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE SOUTH OF RANCHERIA ROAD TO

0.2 MILE SOUTH OF SHEVELAND ROAD

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.3 KM SOUTH TO 0.3 KM NORTH OF

HIDDEN VALLEY ROAD

IN LAKE COUNTY NEAR LOWER LAKE FROM

HOFACKER LANE TO 0.4 MILE NORTH OF

HOFACKER LANE

Description 

RUBBERIZED ASPHALT RESURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

WIDEN HIGHWAY AND INSTALL LIGHTING

CHANNELIZE INTERSECTION

WIDEN SHOULDERS

Type Of Work

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

NORTH BAY CONSTRUCTION INC

Contractor

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

SANTA ROSA CA 95402

PETALUMA CA 949556004

(707)542-4862

(707)542-4862

(707)542-4862

(707)542-4862

(707)542-4862

(707)763-2891

BAKER, SCOTT

BAKER, SCOTT

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

NARINE, OUNGKAR

Resident
Engineer

(707)274-9451

(707)274-9451

(530)458-3080

(707)279-2468

(707)279-2468

(707)279-2468

 $7,698,984

 $6,598,983

 $17,690,029

 $843,671

 $914,994

 $1,063,202

Bid + CCOs

 $5,223,148

 $0

 $13,239,713

 $799,735

 $774,998

 $166,089

Comp To  date

 $1,261,029

 $0

 $928,197

 $0

 $0

 $148,006

This Month

04/03/08

05/21/08

09/01/06

12/27/07

10/16/07

05/21/08

Awarded

05/07/08

06/24/08

09/14/06

01/14/08

10/29/07

05/30/08

Approved

08/19/08

04/13/09

12/31/08

07/31/08

07/07/08

10/22/08

Est Comp

 100%

 0%

 66%

 87%

 100%

 24%

%Time

 67%

 0%

 74%

 90%

 83%

 16%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

01-399304

01-432604

01-4146V4

01-462304

01-461604

01-462904

Contract 

ACNH-P020-(147)E

OTS-  05-( 18)0

ACST-P020-(142)E

ACST-P029-(102)E

ACST-P029-(101)E

ACST-P029-(104) 

--()

--()

  P0-20 1-(2E)

  P0-29 1-(2E)

  P0-29 1-(1E)

PH-P029-(104)E

  

  

--()

--()

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 639

P O BOX 6004

2617 E HWY 20

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

2617 E. HWY 20

2617 E. HWY 20

7663 S HWY 29

NICE, CA 95464

NICE, CA 65464

COLUSA, CA 95932

NICE, CA 95464

NICE, CA 95464

KELSEYVILLE, CA 95451

Accepted

08/27/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

Fed Aid

HA22

HB1

HB1

HM1

HM1

HA4S2

Pgm Code

IN LAKE COUNTY NEAR LOWER LAKE FROM

SEIGLER CREEK BRIDGE TO 0.2 MILES

SOUTH OF MAIN STREET

IN LAKE COUNTY NEAR LAKEPORT FROM

ACKLEY ROAD TO 0.6 MILE N OF  RTE 175

AND ON ROUTE 175 FROM SODA BAY ROAD

TO 0.2 MILES N OF ROUT

IN LAKE COUNTY IN CLEARLAKE AT THE

INTERSECTION OF ROUTE 53 AND 40TH

AVENUE

IN MENDOCINO COUNTY IN AND NEAR

POINT ARENA FROM MAIN STREET TO

BRUSH CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG

FROM 0.4 MILE NORTH OF NOYO RIVER

BRIDGE TO 0.1 MILE NORTH OF PUDDING

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE HOT MIX ASPHALT

MODIFY EXISTING TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

HOT MIX ASPHALT SURFACING

REPLACE BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

PETALUMA CA 949556004

PETALUMA CA 949556004

SANTA ROSA CA 95402

MARTINEZ CA 94553

(831)724-1011

(831)724-1011

(707)763-2891

(707)763-2891

(707)542-4862

(925)372-8000

NARINE, OUNGKAR

NARINE, OUNGKAR

KRAFT, DAN

THANGAVELAUTHAM,

RAGUPARAN

DEROSIER, DAVE

OSIER, JIM

Resident
Engineer

(707)279-2468

(707)279-2468

(530)458-3080

(707)496-0437

(707)961-5403

(707)962-0561

 $9,173,179

 $889,739

 $464,529

 $832,131

 $2,033,740

 $46,738,262

Bid + CCOs

 $8,605,137

 $0

 $46,112

 $3,416

 $1,116,005

 $36,951,594

Comp To  date

 $3,975,212

 $0

 $41,247

 $2,834

 $1,105,339

 $101,317

This Month

03/28/08

07/11/08

03/07/08

06/06/08

06/24/08

12/21/06

Awarded

04/28/08

07/30/08

03/19/08

06/18/08

07/03/08

01/11/07

Approved

09/15/08

10/03/08

10/06/08

09/19/08

11/09/09

Est Comp

 80%

 0%

 20%

 0%

 65%

 56%

%Time

 91%

 0%

 10%

 0%

 55%

 79%

% Work 

 

 

 

 

 

 

Message

01-398504

01-473704

01-466404

01-484804

01-486904

01-385704

Contract 

ACNH-P029-(103)E

ACST-X033-(066) 

  

  

  

ACST-P001-(529)E

--()

PH-X033-(066)E

  

  

  

  P0-01 5-(9EA)C

  

--()

  

  

  

P001- 529-()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 6004

P O BOX 6004

P O BOX 639

901 HOWE ROAD

7663 S. HWY. 29

7663 S HWY 29

1401 WILL S. GREEN,

SUITE A

20 W. SCHOOL WAY P.O.

BOX 959

425 N MCPHERSON SUITE

C

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

COLUSA, CA 95932

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

01-MEN-20-.3/2.4

01-MEN-101-.1/21.1

01-MEN-101-30.9/31.9

01-MEN-101-32.0/33.8

01-MEN-101-42.5/45.1

01-MEN-101-47.4/50.9

Fed Aid

HB1

HM

HM1

HM1

HM1

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND FROM

THE MENDOCINO COUNTY LINE TO EAST

SIDE ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.1 MILE NORTH OF FORSYTHE CREEK

BRIDGE TO 0.1 MILE SOUTH OF UVA

DRIVE

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.4 MILES NORTH OF SOUTH WILLITS

OVERHEAD TO 0.1 MILE SOUTH OF

BAECHTEL ROAD

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 0.7 MILE NORTH OF

BROADDUS CREK BRIDGE TO 0.1 MILE

NORTH OF OUTLET CREEK BRIDGE

Description 

CONSTRUCT 2 WAY LEFT TURN LANE

PLACE BONDED WEARING COURSE

REPLACE CONCRETE PAVEMENT

REPLACE CONCRETE PAVEMENT

PLACE OPEN GRADED ASPHALT CONCRETE

ASPHALT CONCRETE SURFACING

Type Of Work

ARGONAUT CONSTRUCTORS

MARTIN BROTHERS CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

PAVE TECH INC

J A GONSALVES AND SON

CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA CA 95402

SACRAMENTO CA 95828

PLEASANT HILL CA 94523

CARLSBAD CA 92008

NAPA CA 94581

WATSONVILLE CA 950775085

(707)542-4862

(916)381-0911

(925)945-1052

(760)729-7592

(707)258-6261

(831)724-1011

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM,

RAGUPARAN

KLEIBLER, KATHRYN

KLEIBER, KATHARINE

THANGAVELAUTHAM,

RAGUPARAN

THANGAVELAUTHAM,

RAGUPARAN

Resident
Engineer

(707)496-0437

(707)496-0437

(707)485-5913

(707)485-5913

(707)496-0437

(707)496-0437

 $5,164,647

 $7,047,777

 $1,009,485

 $1,198,157

 $774,252

 $700,722

Bid + CCOs

 $2,424,362

 $3,099,289

 $0

 $1,496,998

 $713,485

 $657,295

Comp To  date

 $407,371

 $2,921,332

 $0

 $0

 $701,745

 $0

This Month

06/20/07

04/25/08

06/09/08

05/01/08

05/12/08

05/09/08

Awarded

07/05/07

05/21/08

07/09/08

05/21/08

05/30/08

05/29/08

Approved

01/21/09

09/17/08

08/13/08

09/20/08

07/23/08

Est Comp

 11%

 77%

 0%

 100%

 100%

 100%

%Time

 46%

 44%

 0%

 100%

 90%

 100%

% Work 

 

 

 

COMPLETED

SUSPENDED

COMPLETED

Message

01-292004

01-478904

01-486804

01-458204

01-481304

01-467404

Contract 

ACST-P020-(144)E

  

  

  

  

  

  P0-20 1-(4E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 639

20 LIGHT SKY COURT

3309 VINCENT ROAD

735 LAGUNA DRIVE

P O BOX 6553

P O BOX 50085

P.O. BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

20 W SCHOOL WAY P.O.

BOX 959

20 W. SCHOOL WAY P.O.

BOX 959

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

08/18/08

08/01/08

Location
Storm Water
Plan
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01District

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HM1

HB1

HA23

HA21

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE TO 2.3

MILES NORTH OF TEN MILE CREEK BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE RESURFACING

CURVE IMPROVEMENT

REALIGN ROADWAY

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

EUREKA CA 955021006

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

BENICIA CA 94510

(707)443-6371

(707)542-4862

(916)334-1221

(916)852-5530

(916)652-3868

(707)746-8028

TIMMONS, KELLY

TIMMONS, KELLY

COHEN, SEBASTIAN

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

KLEIBER, KATHARINE

Resident
Engineer

(707)725-1081

(707)725-1081

(707)445-6441

(707)485-5913

(707)725-1022

(707)485-5913

 $767,724

 $1,637,992

 $72,428,261

 $3,946,223

 $7,497,482

 $623,978

Bid + CCOs

 $20

 $710,740

 $58,852,373

 $1,507,028

 $5,492,911

 $60,192

Comp To  date

 $0

 $275,752

 $4,095,644

 $243,281

 $435,888

 $60,192

This Month

05/08/08

03/06/08

05/22/06

01/29/08

05/07/07

04/02/08

Awarded

05/21/08

03/18/08

06/05/06

02/27/08

05/25/07

04/17/08

Approved

08/28/08

09/29/08

11/30/09

09/30/09

12/31/08

10/08/08

Est Comp

 89%

 26%

 61%

 45%

 75%

 70%

%Time

 0%

 44%

 79%

 38%

 72%

 10%

% Work 

 

 

 

 

 

 

Message

01-467304

01-4293U4

01-397514

01-3116U4

01-434604

01-477004

Contract 

  

ACST-Q101-(139)E

ER-37B3-(004)E

ACST-X045-(020)E

  

  

  

  Q1-01 1-(9EA)C

--()

  X0-45 0-(0EA)C

  

  

  

Q101- 139-()

  

X045- 020-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 639

P O BOX 620

P O BOX 1508

P O BOX 367

3701 MALLARD DRIVE

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

20 W. SCHOOL WAY P.O.

BOX 959

FORTUNA, CA 95540

FORTUNA, CA 95540

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

01District

 $19,384,837 $159,701,123 $227,942,428

01-VAR--/0

Fed Aid

HM3

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

(209)462-5100

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)725-1020

 $305,447

Bid + CCOs

 $280,423

Comp To  date

 $0

This Month

04/02/08

Awarded

04/12/08

Approved

07/15/08

Est Comp

 68%

%Time

 81%

% Work 

COMPLETED

Message

01-477504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 1355 1487 SANDY PRAIRIE

COURT, SUITE E

FORTUNA, CA 95540

Accepted

07/24/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

02District

02-BUT-70-/0

02-LAS-395-11.8/24.8

02-LAS-395-13.6/0

02-LAS-395-30.7/56.7

02-LAS-395-96.0/98.3

02-MOD-139-17.7/20.9

Fed Aid

HM2

HA22

HA23

HB1

HM1

Pgm Code

IN BUTTE COUNTY AT PULGA MAINTENANCE

STATION

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY ABOUT 10.6 MILES

SOUTH OF DOYLE AT 0.8 MILE SOUTH OF

RED ROCK ROAD

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 1.5 KM NORTH OF  GARNIER ROAD TO

0.6 KM NORTH OF  SUNNYSIDE ROAD

IN LASSEN COUNTY ABOUT 10 MILES

SOUTH OF RAVENDALE FROM 4.0 MILES TO

1.7 MILES SOUTH OF PIT ROAD

IN MODOC COUNTY ABOUT 24 MILES SOUTH

OF NEWELL

Description 

REHABILITATE PAVEMENT

ROADWAY REHABILITATION

REPAIR STORM DAMAGE

SHOULDER WIDENING AND RUMBLE STRIP

PLACE HOT MIX ASPHALT

SEAL COAT

Type Of Work

BLAISDELL CONSTRUCTION INC

TEICHERT CONSTRUCTION

BLAISDELL CONSTRUCTION INC

SIERRA NEVADA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

REDDING CA 96049

SACRAMENTO CA 95827

REDDING CA 96049

SPARKS NV 89435

SHASTA LAKE CA 96019

MODESTO CA 95352

(530)245-0132

(916)386-5936

(530)245-0132

(775)355-0420

(530)275-7844

(209)525-9065

TORRES, SAL

MINDUS, CARL

COLLINS, RON

GREENE, DAVID

GREENE, DAVID

MENDOZA, SERGIO

Resident
Engineer

(530)225-2034

(530)257-7383

(530)283-2451

(530)257-8120

(530)257-8120

(530)225-3193

 $169,504

 $10,549,149

 $254,875

 $32,025,114

 $828,660

 $691,707

Bid + CCOs

 $159,972

 $9,903,713

 $246,383

 $31,174,016

 $573,264

 $0

Comp To  date

 $82,607

 $0

 $0

 $89,793

 $573,264

 $0

This Month

05/21/08

04/09/03

05/23/08

01/23/07

05/23/08

05/13/08

Awarded

06/02/08

04/22/03

06/16/08

02/14/07

06/10/08

05/30/08

Approved

08/22/08

09/20/09

08/07/08

10/16/08

08/27/08

Est Comp

 96%

 100%

 100%

 90%

 89%

 0%

%Time

 93%

 98%

 100%

 97%

 69%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

02-4C7504

02-258504

02-3C8304

02-381604

02-0E5404

02-4C6804

Contract 

  

ACNH-P395-(197)E

ACNH-43E2-(004)E

ACST-P395-(215)E

  

  

  

--()

--()

  P3-95 2-(5E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 493459

P O BOX 276830

P O BOX 493459

P O BOX 50760

P O BOX 795

P O BOX 4770

1657 RIVERSIDE DRIVE

P.O. BOX 270430

1555 EAST MAIN STREET

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

REDDING, CA 96049

SUSANVILLE, CA 96127-

0008

QUINCY, CA 95971

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

REDDING, CA 96003

Accepted

08/08/08

08/29/08

Location
Storm Water
Plan
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02District

02-PLU-36-9.3/12.3

02-PLU-49-2.7/7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-1.9/19

02-SHA-5-15.1/15.7

Fed Aid

HM1

HB1

HA12

HB4N

HM1   HM3

HB4N

Pgm Code

IN PLUMAS AND TEHAMA COUNTIES ON

ROUTE 26 AND ON ROUTE 32

IN PLUMAS COUNTY NEAR VINTON FROM 1

MILE NORTH OF CORRECO CANYON ROAD TO

0.1 MILE SOUTH OF VINTON UNDERPASS

IN PLUMAS AND SHASTA COUNTIES AT

VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA COUNTY FROM NORTH

COTTONWOOD UNDERCROSSING TO CHURN

CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

Description 

THIN BLANKET WITH ISOLATED DIGOUTS

WIDEN SHOULDER

REPAIR SANDHOUSES

INSTALL PREFABRICATED RADIO VAULT

RESURFACE RUBBERIZED ASPHALT

WIDEN HIGHWAY AND RAMPS

Type Of Work

STEVE MANNING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

DUNTON CONSTRUCTION COMPANY

INC

STEWART ENGINEERING INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

Contractor

REDDING CA 96049

WATSONVILLE CA 95077

ANDERSON CA 96007

REDDING CA 96099

REDDING CA 96049

MARTINEZ CA 94553

(530)222-0810

(831)724-1011

(530)365-9652

(530)244-8464

(530)246-4292

(925)372-8000

WING, KATHRYN

COLLINS, RON

ENGLISH, ANTHONY

DARNALL, MARK

WOOD, JAMES

WOOD, JAMES

Resident
Engineer

(530)474-4424

(530)283-2451

(530)533-4124

(530)225-3083

(530)225-3160

(530)225-3160

 $1,258,670

 $3,772,909

 $248,669

 $324,602

 $9,458,199

 $60,017,157

Bid + CCOs

 $0

 $3,524,042

 $3,150

 $61,663

 $9,103,141

 $11,580,987

Comp To  date

 $0

 $0

 $3,150

 $0

 $313,526

 $1,765,693

This Month

04/04/08

03/12/08

05/23/08

12/28/07

06/04/07

03/05/08

Awarded

04/28/08

03/27/08

06/20/08

01/14/08

06/28/07

03/14/08

Approved

08/06/08

10/06/08

09/24/08

08/25/08

01/09/11

Est Comp

 0%

 100%

 51%

 0%

 69%

 9%

%Time

 0%

 100%

 1%

 19%

 94%

 19%

% Work 

 

COMPLETED

 

 

 

 

Message

02-4C6504

02-4C3104

02-0E7904

02-3C6704

02-2C74U4

02-328034

Contract 

  

ACST-P049-(142)E

  

  

  

ACST-P044-(044)E

  

  P0-49 1-(2E)

  

  

  

  P0-44 0-(4E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491660

P O BOX 50085

19802 OX YOKE ROAD

P O BOX 990010

P O BOX 494519

901 HOWE ROAD

28482 HWY 44 STE. 1

1555 EAST MAIN STREET

2060 3RD STREET SUITE

B

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

SHINGLETOWN, CA 96088

QUINCY, CA 95971

OROVILLE, CA 95965

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

08/08/08

Location
Storm Water
Plan



State of California Department of Transportation Page 11
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02District

02-SHA-5-28.0/29

02-SHA-5-31.1/0

02-SHA-5-58.0/67

02-SHA-299-14.2/0

02-SHA-299-29.6/30.3

02-SHA-299-31.8/32.1

Fed Aid

HA21

HA26

HA22

HM3

HB4N

Pgm Code

IN SHASTA COUNTY NEAR SHASTA LAKE

CITY FROM 0.6 KM NORTH OF BRIDGE BAY

0VERCROSSING TO 0.5 KM SOUTH OF

TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

IN SHASTA AND SISKIYOU COUNTIES IN

AND NEAR DUNSMUIR FROM 0.9 KM NORTH

OF SIMS ROAD UNDERCROSSING TO

SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR BELLA VISTA

FROM 0.5 MILE EAST OF SONORA TRAIL TO

0.5 MILE WEST OF KERN DRIVE

IN SHASTA COUNTY NEAR BELLA VISTA

FROM 0.2 MILE WEST OF OLD ALTURAS

ROAD TO OAK KNOLLS ROAD

Description 

CONSTRUCT NEW DECK

REST AREA STALL EXPANSION

RESURFACE ASPHALT CONCRETE

REHABILITATE BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

DRIVEWAY CONNECTION MODIFICATIONS

Type Of Work

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

J F SHEA CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

STIMPEL WIEBELHAUS ASSOCIATES

INC

RON HALE CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

PALO CEDRO CA 96073

REDDING CA 960494519

TEMPE AZ 85282

REDDING CA 960492335

SHASTA LAKE CA 96019

(925)372-8000

(530)547-5944

(530)246-4292

(602)437-1711

(530)223-6605

(530)275-7844

PASCAL, ANTHONY

JOHNSON, GARY

RINARD, WAYNE

BADE, TIM

BADE, TIM

BADE, TIM

Resident
Engineer

(530)235-9806

(530)225-3198

(530)229-0531

(530)335-2190

(530)225-3158

(530)225-3158

 $23,862,209

 $180,495

 $21,690,714

 $1,143,098

 $468,163

 $182,947

Bid + CCOs

 $21,534,635

 $3,375

 $19,961,496

 $219,608

 $448,203

 $170,736

Comp To  date

 $506,546

 $0

 $157,387

 $183,801

 $0

 $0

This Month

07/11/06

06/02/08

06/20/06

08/28/07

05/12/08

04/11/08

Awarded

07/18/06

07/03/08

06/30/06

10/05/07

06/02/08

04/28/08

Approved

10/03/08

12/04/08

08/31/08

09/30/08

08/05/08

07/24/08

Est Comp

 97%

 0%

 100%

 85%

 100%

 100%

%Time

 92%

 2%

 96%

 19%

 100%

 100%

% Work 

 

 

OVER RUN

 

COMPLETED

COMPLETED

Message

02-3C1414

02-3C8504

02-387304

02-2C2604

02-0E0604

02-4C0304

Contract 

  

  

ACIM-005 -(325)7

  

  

  

  

  

ACIM-005 -(325)E

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

901 HOWE ROAD

P O BOX 181

P O BOX 494519

1310 W 23RD STREET

P O BOX 492335

P O BOX 795

10300 BRIDGE BAY ROAD

4300 CATERPILLAR

DRIVE

4300 CATERPILLAR ROAD

37334 MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

BURNEY, CA 96013

REDDING CA 96003

REDDING, CA 96003

Accepted

08/06/08

07/25/08

Location
Storm Water
Plan
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02District

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

02-SIS-3-8.7/0

02-SIS-5-7.2/0

Fed Aid

HM1

HB1

HA12

HM1

HM3

HA42

Pgm Code

IN SHASTA COUNTY AT AND NEAR BURNEY

FROM 0.4 MILE WEST OF HATCHET

MOUNTAIN SUMMIT TO 0.1 MILE WEST OF

SONOMA STREET

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY IN REDDING AT

REDDING MAINTENANCE STATION

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM EAST FORK SCOTT RIVER

BRIDGE TO SHASTA RIVER  BRIDGE

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

AT THE DUNSMUIR TRUCK  INSPECTION

FACILITY

Description 

ASPHALT CONCRETE OVERLAY

REALIGN CURVE AND IMPROVE DRAINAGE

EXPAND EXISTING MAINTENANCE STATION

GRIND AND REPLACE ASPHALT CONCRETE

REHABILITATE BRIDGE DECKS

REHABILITATE INSPECTION FACILITY

Type Of Work

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

DONALD F. GALLINO, INC. P.O.

BOX 493526 REDDING, CA 96049-

3526

SIERRA NEVADA CONSTRUCTION INC

BLAISDELL CONSTRUCTION INC

TIMBERWORKS

Contractor

REDDING CA 96049

GLENN CA 95943

SPARKS NV 89435

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)246-4292

(877)503-6300

(530)246-7671

(775)355-0420

(530)245-0132

(530)926-4093

MENDOZA, SERGIO

RINARD, WAYNE

STEVE ELKINS

COLLINS, RON

HINTON, JOHN

O'SULLIVAN, ANDY

Resident
Engineer

(530)225-3193

(530)229-0531

(530)218-1744

(530)283-2451

(530)841-0173

(530)218-4794

 $2,979,734

 $2,200,657

 $3,914,317

 $471,007

 $1,171,739

 $918,288

Bid + CCOs

 $2,423,024

 $624,333

 $3,952,629

 $0

 $830,146

 $393,638

Comp To  date

 $2,180,842

 $565,498

 $2,349

 $0

 $261,755

 $168,958

This Month

02/08/08

05/09/08

09/15/06

06/16/08

04/23/08

04/25/08

Awarded

03/12/08

06/05/08

09/21/06

07/09/08

05/08/08

05/14/08

Approved

09/03/08

12/01/08

08/29/08

09/08/08

12/01/08

Est Comp

 80%

 0%

 71%

 0%

 85%

 46%

%Time

 82%

 28%

 100%

 0%

 71%

 43%

% Work 

 

 

 

 

 

 

Message

02-4C6204

02-397904

02-3621U4

02-0E6204

02-3C8704

02-0C3304

Contract 

  

ACST-P299-(152)E

  

  

  

  

  

  P2-99 1-(2EH)P

  

  

  

  

  

6202- 003-()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 494519

8176 ROAD 44

P O BOX 50760

P O BOX 493459

P O BOX 1240

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

1555 EAST MAIN STREET

1745 S MAIN STREET

1625 MOTT ROAD

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96049-6073

QUINCY, CA 95971

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

02District

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-89-.1/3

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

Fed Aid

HA22

HA26

HM1

HM1

HB1

HA23

Pgm Code

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

FROM 0.4 KM NORTH OF LASSEN LANE

OVERCROSSING TO 0.1  KM NORTH OF

BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY NEAR BARTLE FROM

0.4 KM SOUTH TO 1.2 KM NORTH OF  DEAD

HORSE SUMMIT

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

Description 

REHABILITATE ROADWAY

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

PLACE HOT MIX ASPHALT

MODIFY HORIZONTAL CURVE

DRAINAGE AND SLOPE PROTECTION WORK

Type Of Work

TULLIS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

Contractor

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

SHASTA LAKE CA 96019

REDDING CA 96049

REDDING CA 96003

(530)241-5105

(916)632-9361

(530)246-4292

(530)275-7844

(530)222-0810

 

PASCAL, ANTHONY

HINTON, JOHN

HINTON, JOHN

BADE, TIM

MENDOZA, SERGIO

Resident
Engineer

(530)235-9814

(530)841-0173

(530)841-0173

(530)225-3158

(530)225-3193

 

 $9,886,148

 $2,423,445

 $5,336,880

 $2,138,175

 $2,671,343

 $98,000

Bid + CCOs

 $4,144,978

 $1,964,819

 $12,375

 $0

 $1,358,961

 $0

Comp To  date

 $1,693,900

 $319,222

 $12,375

 $0

 $370,331

 $0

This Month

09/10/07

11/06/07

05/08/08

06/06/08

10/25/07

11/21/97

Awarded

10/03/07

12/10/07

05/27/08

06/27/08

12/06/07

11/21/97

Approved

10/31/08

09/02/08

11/03/08

10/02/08

Est Comp

 60%

 100%

 0%

 0%

 73%

 0%

%Time

 42%

 81%

 0%

 0%

 51%

 0%

% Work 

 

 

 

 

 

 

Message

02-381104

02-362004

02-0E4804

02-0E5604

02-1C3704

02-340204

Contract 

ACIM-005 -(167)E

ACIM-005 -(166)E

  

  

ACST-P089-(091)E

  

BH00-5 91-(7EI)M

  00-5 91-(6E)

  

  

  P0-89 0-(1E)

  

005-9167-()

--()

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

  

P O BOX 493416

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 795

P O BOX 491660

2806 TARMAC ROAD

10300 BRIDGE BAY ROAD

1745 S MAIN STREET

745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

02District

02-SIS-96-50.0/77.1

02-SIS-97-/.2

02-SIS-161-18.7/19.3

02-SIS-263-52.6/57.1

02-TEH-5-10.5/0

02-TEH-5-12.2/0

Fed Aid

HM1

HA22

HA21

HM3

HB71

HA21

Pgm Code

IN SISKIYOU AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN WEED AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT

LOST RIVER BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

Description 

CHIP SEAL

ROADWAY REHABILITATION

REPLACE BRIDGE

REHABILITATE BRIDGE DECKS

UPGRADE REST AREA

REPLACE BRIDGE

Type Of Work

NORTHERN CALIFORNIA PAVING INC

J F SHEA CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

STEWART ENGINEERING INC

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

Contractor

YREKA CA 96097

REDDING CA 96049

REDDING CA 96049

REDDING CA 96099

YUBA CITY CA 95993

REDDING CA 960491539

(530)842-7283

(530)246-4292

(530)365-3930

(530)244-8464

(530)671-1155

(530)365-3930

HINTON, JOHN

PASCAL, ANTHONY

DARNALL, MARK

HINTON, JOHN

BLINE, JEFF

BLINE, JEFF

Resident
Engineer

(530)841-0173

(530)235-9814

(530)628-5681

(530)841-0173

(530)527-8418

(530)527-8418

 $1,539,569

 $7,389,149

 $5,994,296

 $1,900,098

 $293,160

 $26,297,026

Bid + CCOs

 $1,486,269

 $5,987,457

 $5,690,457

 $495,559

 $0

 $3,897,344

Comp To  date

 $0

 $1,637,722

 $0

 $281,719

 $0

 $995,976

This Month

05/09/07

06/13/07

08/10/06

05/23/08

06/13/08

05/23/08

Awarded

06/01/07

07/23/07

08/23/06

06/20/08

07/09/08

06/17/08

Approved

07/28/08

12/11/08

08/13/08

11/28/08

11/18/08

09/13/10

Est Comp

 100%

 62%

 95%

 33%

 0%

 2%

%Time

 100%

 80%

 92%

 37%

 0%

 15%

% Work 

COMPLETED

 

 

 

 

 

Message

02-3C4704

02-359904

02-311204

02-3C8604

02-4C8004

02-0C9704

Contract 

  

ACST-000C-(290)E

ACST-P161-(002)E

  

  

ACIM-0005-(333)E

  

  00-0C 2-(0EA)C

  P1-61 0-(2EA)C

  

  

--()

  

000C- 290-()

P161- 002-()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 1231

P O BOX 494519

P O BOX 491539

P O BOX 990010

1557 EUGENE COURT

P O BOX 491539

1745 S. MAIN STREET

1625 MOTT ROAD

HWY 3 AT HORSE WATER

LANE

1745 S MAIN STREET

122 BELLE MILL ROAD

122 BELLE MILL ROAD

YREKA, CA 96097

MOUNT SHASTA, CA 96067

HAYFORK, CA 96041

YREKA, CA 96097

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

07/30/08

Location
Storm Water
Plan



State of California Department of Transportation Page 15
08/20/08 Statement of Ongoing Contracts as of 09/03/08

02District

02-TEH-5-16.9/28.2

02-TEH-5-/22.2

02-TEH-36-41.0/0

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-99-/4.7

Fed Aid

HA21

HM1   HM3

HB1

HM1

HA42

HM1

Pgm Code

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF AT ELDER CREEK BRIDGE AND  AT

DIBBLE CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 1.7 MILES

NORTH OF COYOTE CREEK  BRIDGE

IN TEHAMA COUNTY IN RED BLUFF AT

CEDAR STREET

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY NEAR MINERAL FROM

0.3 MILE TO 0.1 MILE WEST OF  ROUTE

89

IN TEHAMA AND RIVERSIDE COUNTIES ON

ROUTE 99 AND ROUTE 62

Description 

SCOUR MITIGATION

BRIDGE DECK OVERLAY

SIGNAL AND LIGHTING

SEAL COAT

WIDEN SHOULDER

RECYCLE ASPHALT PAVEMENT

Type Of Work

SIERRA EQUIPMENT RENTAL INC

STEVE MANNING CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

NORTHWEST PAVING

UPDATE CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

Contractor

GLENN CA 95943

REDDING CA 96049

SACRAMENTO CA 95829

REDDING CA 96001

RED BLUFF CA 96080

RIVERSIDE CA 92502

(877)503-6300

(530)222-0810

(916)386-8857

(530)246-4388

(530)527-8326

(951)682-1091

BLINE, JEFF

ROGERS, JIM

BLINE, JEFF

WING, KATHRYN

WING, KATHRYN

ROGERS, JIM

Resident
Engineer

(530)527-8418

(530)895-5245

(530)527-8418

(530)474-4424

(530)474-4424

(530)895-5245

 $1,550,385

 $8,493,025

 $347,996

 $689,750

 $322,151

 $3,643,438

Bid + CCOs

 $990,133

 $7,708,726

 $267,739

 $0

 $131,199

 $592,856

Comp To  date

 $901,675

 $1,115,632

 $27,297

 $0

 $131,199

 $592,856

This Month

05/13/08

04/04/08

08/27/07

05/19/08

05/14/08

05/21/08

Awarded

06/05/08

04/28/08

10/04/07

06/18/08

06/12/08

06/16/08

Approved

09/30/08

09/29/08

08/22/08

09/25/08

01/27/09

Est Comp

 55%

 71%

 96%

 0%

 40%

 25%

%Time

 62%

 92%

 75%

 0%

 41%

 16%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-0C3004

02-2C7514

02-3C2904

02-4C6304

02-3C7204

02-0E3704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

8176 ROAD 44

P O BOX 491660

8909 FLORIN ROAD

8115 SECLUDED VALLEY DRIVE

20324 HIGHWAY 36W

P O BOX 1266

122 BELLE MILL ROAD

3881 BENATAR WAY,

STE. C

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

28482 HWY 44 SUITE 1

3881 BENATAR SUITE C

RED BLUFF, CA 96080

CHICO, CA 95928

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

SHINGLETOWN, CA 96088

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

02District

02-TEH-5728-/0

02-TRI-3-43.9/53.7

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

Fed Aid

HA12

HA21

HB1

HA42

HA12

HM4

Pgm Code

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY COUNTY AT STUART FORK

BRIDGE AND AT THE EAST FORK STUART

FORK BRIDGE

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.9 MILE TO 1.1 MILE WEST OF BIG

MOUNTAIN ROAD

IN TRINITY COUNTY NEAR DOUGLAS CITY

AT 0.7 MILES EAST OF TRINITY DAM

BOULEVARD

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

IN SISKIYOU, SHASTA, TRINITY AND

PLUMAS COUNTIES AT VARIOUS LOCATIONS

Description 

RELOCATE MAINTENANCE STATION

REPLACE BRIDGE AND UPGRADE RAIL

WIDEN SHOULDERS

REPAIR CULVERT

CONSTRUCT OFFICE AND EQUIPMENT BAYS

REPLACE PAVEMENT MARKERS

Type Of Work

ALLEN L BENDER INC

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

R BROWN CONSTRUCTION COMPANY

INC

TIMBERWORKS

LINEAR OPTIONS INC

Contractor

WEST SACRAMENTO CA 95691

EUREKA CA 955021006

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

MOUNT SHASTA CA 96067

MENLO PARK CA 94025

(916)372-2190

(707)443-6371

(530)629-3702

(530)629-3702

(530)926-4093

(650)833-1800

BLINE, JEFF

DARNALL, MARK

RINARD, WAYNE

TORRES, SAL

SANTOS, CHRIS

TUHOLSKI, JEROME

Resident
Engineer

(530)527-8418

(530)628-5681

(530)229-0531

(530)225-2034

(530)949-7581

(530)225-3419

 $6,477,285

 $4,038,102

 $530,246

 $182,744

 $2,476,358

 $196,214

Bid + CCOs

 $1,099,437

 $3,999,335

 $0

 $0

 $1,133,019

 $195,680

Comp To  date

 $753,744

 $0

 $0

 $0

 $245,274

 $0

This Month

04/23/08

11/07/06

05/23/08

04/14/08

02/26/08

05/13/08

Awarded

05/14/08

12/11/06

06/12/08

05/07/08

03/19/08

06/05/08

Approved

10/02/09

08/01/08

08/29/08

07/03/08

04/20/09

08/13/08

Est Comp

 5%

 94%

 0%

 0%

 36%

 100%

%Time

 17%

 96%

 0%

 0%

 46%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

02-362104

02-378004

02-0E1504

02-2C3304

02-350904

02-0E4904

Contract 

  

ACST-P003-(029)E

  

  

  

  

  

  P0-03 0-(9E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

2798 INDUSTRIAL BOULEVARD

P O BOX 1006

P O BOX 406

P O BOX 406

P O BOX 1240

1 KELLY COURT

122 BELLE MILL ROAD

115 HWY 139, STE#16

4300 CATERPILLAR ROAD

1657 RIVERSIDE DRIVE

P.O BOX 496073

2060 3RD STREET,

SUITE B

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

TULELAKE, CA 96134

REDDING, CA 96003

REDDING, CA 96049

OROVILLE, CA 95965

REDDING, CA 96003

Accepted

08/18/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

02District

 $16,223,169 $158,368,265 $274,777,573

02-VAR--/0

Fed Aid

HM3

Pgm Code

IN LASSEN, MODOC, SHASTA, SISKIYOU,

TEHAMA, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

Description 

SEAL BRIDGE DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

(209)462-5100

TUHOLSKI, JERRY

Resident
Engineer

(530)225-3419

 $1,080,005

Bid + CCOs

 $319,769

Comp To  date

 $289,077

This Month

02/25/08

Awarded

03/21/08

Approved

10/20/08

Est Comp

 56%

%Time

 29%

% Work 

 

Message

02-4C5504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 1355 4300 CATERPILLAR ROAD

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-BUT-32-7.2/9.4

03-BUT-70-10.9/11.7

03-BUT-70-39.1/0

03-BUT-99-23.8/32.2

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

Fed Aid

HM2

HB1

HA42

HM3H

HE14  HB1

  HA21

HM1

Pgm Code

IN BUTTE COUNTY IN CHICO FROM 0.1

MILE EAST OF WEST 8TH AVENUE TO

SALEM AVENUE

IN BUTTE COUNTY NEAR OROVILLE FROM

1.0 KM WEST TO 0.3 KM EAST OF OPHIR

ROAD

IN BUTTE COUNTY NEAR PULGA 3.0 KM

WEST OF NORTH FORK FEATHER RIVER

BRIDGE

IN BUTTE COUNTY IN AND NEAR CHICO AT

VARIOUS LOCATIONS

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 5.6 MILES  EAST

OF OROVILLE FROM FORBESTOWN ROAD TO

FOREMAN CREEK ROAD

Description 

REPLACE CURB AND SIDEWALK

SIGNAL AND LIGHTING

INSTALL CONCRETE LINED DITCH

TREAT BRIDGE DECKS

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

Type Of Work

RON HALE CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PARSONS BROS ROCKERIES

CALIFORNIA INC

DEBRUIN CONSTRUCTION INC

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

NORTHWEST PAVING

Contractor

SHASTA LAKE CA 96019

WATSONVILLE CA 95077

ROSEVILLE CA 95747

FRENCH CAMP CA 95231

BENICIA CA 94510

REDDING CA 96001

(530)275-7844

(831)724-1011

(916)773-9766

(209)462-5100

(707)742-6000

(530)246-4388

ROGERS, JIM

ALLEN, JODY

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

GEESEY, DUANE

Resident
Engineer

(530)895-5215

(530)934-3520

(530)895-5245

(530)895-5245

(530)532-9377

(530)682-6700

 $74,140

 $3,964,399

 $98,920

 $324,020

 $85,392,927

 $326,840

Bid + CCOs

 $93,839

 $3,670,826

 $95,135

 $337,924

 $81,940,526

 $0

Comp To  date

 $0

 $821,003

 $0

 $94,008

 $2,742,844

 $0

This Month

05/01/08

08/20/07

04/30/08

04/01/08

01/31/06

03/26/08

Awarded

05/21/08

08/30/07

05/21/08

04/17/08

02/06/06

04/15/08

Approved

07/25/08

12/04/08

08/18/08

08/22/08

06/01/09

Est Comp

 0%

 54%

 100%

 97%

 74%

 0%

%Time

 100%

 88%

 100%

 94%

 95%

 0%

% Work 

COMPLETED

 

COMPLETED

 

 

 

Message

03-2M8604

03-1E1604

03-4C7304

03-2M8904

03-3822V4

03-2M9904

Contract 

  

ACST-P070-(093)E

  

  

ACST-X007-(008)E

  

  

  P0-70 0-(3ES)T

  

  

  X0-07 0-(8E)

  

  

6203- 023-()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 795

P O BOX 50085

1588 BEDELL COURT

P O BOX 1355

2100 GOODYEAR ROAD

8115 SECLUDED VALLEY DRIVE

3881 BENATAR STE. C

849 N. HUMBOLDT

AVENUE

3881 BENATAR STE. C

3881 BENATAR WAY,

SUITE C

2060 3RD STREET,

SUITE B

1315 YUBA STREET

CHICO, CA 95928

WILLOWS, CA 95988

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

MARYSVILLE, CA 95901

Accepted

07/30/08

08/20/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

03-ED-50-43.8/0

Fed Aid

HA21

HA42

HB4N

HB4N

HB4N

HM1

HA23

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO COUNTY NEAR AUBURN AT

0.4 MILE SOUTH OF NORTH FORK

AMERICAN RIVER BRIDGE

IN PLACER, SACRAMENTO, EL DORADO,

SUTTER,AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR STRAWBERRY

FROM 0.2 MILE EAST OF 42 MILE HOMES

ROAD TO PIONEER TRAIL

IN EL DORADO COUNTY 4.0 MILES EAST OF

ICE HOUSE ROAD AT ALDER CREEK ROAD

Description 

REPLACE BRIDGE ON NEW ALIGNMENT

REPAIR EMBANKMENT SLOPE

INSTALL DETECTION SYSTEMS

WIDEN HIGHWAY AND BRIDGES

PLACE RUBBERIZED HOT MIX ASPHALT

REPAIR EMBANKMENT

Type Of Work

NEHEMIAH CONSTRUCTION INC

CONDON JOHNSON AND ASSOCIATES

INC

STEINY AND COMPANY INC

MITCHELL ENGINEERING

GRANITE CONSTRUCTION COMPANY

DOUG VEERKAMP GENERAL

ENGINEERING INC

Contractor

BENICIA CA 94510

OAKLAND CA 94604

VALLEJO CA 94590

SAN FRANCISCO CA 94134

WATSONVILLE CA 95077

PLACERVILLE CA 95667

(707)746-6870

(510)636-2100

(707)552-6900

(415)227-1040

(831)724-1011

(916)933-7077

KRAFT, DAN

NOVOTA, RYAN

NOVOTA, RYAN

RESTAINO, MIC

RIVAS, LUIS

NOVOTA, RYAN

Resident
Engineer

(530)458-3080

(916)858-8628

(916)858-8628

(530)344-1691

(530)621-0985

(916)858-8628

 $5,745,052

 $785,409

 $1,637,592

 $35,776,644

 $3,774,384

 $102,057

Bid + CCOs

 $977,908

 $0

 $927,215

 $26,458,965

 $3,058,774

 $98,510

Comp To  date

 $840,350

 $0

 $604,404

 $1,231,935

 $1,342,476

 $0

This Month

05/30/08

05/15/08

01/24/08

03/22/06

05/01/08

05/16/08

Awarded

06/20/08

06/02/08

02/11/08

04/03/06

05/19/08

06/05/08

Approved

07/01/09

11/07/08

10/20/08

04/20/09

08/30/08

07/16/08

Est Comp

 21%

 0%

 64%

 72%

 0%

 100%

%Time

 17%

 0%

 57%

 73%

 80%

 100%

% Work 

 

SUSPENDED

 

 

 

COMPLETED

Message

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

03-3E6704

Contract 

ACNH-P020-(148)A

  

  

ACST-P050-(110)E

  

ER-43E6-(004)E

RP02-0 14-(NH ) 

  

  

  P0-50 1-(0EB)R

  

--()

20 1-48-()

  

  

6203- 014-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

801 FIRST STREET SUITE G

P O BOX 12368

P O BOX 3008

P O BOX 34367

P O BOX 50085

2585 COLD SPRINGS ROAD

1401 WILL S. GREENE

SUITE A

11323 SANDERS DRIVE

11323 SANDERS DRIVE

701 FORNI ROAD

3065 BLAIR AVE. P.O.

BOX 2424

11323 SANDERS DRIVE

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-61.5/64.8

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-ED-89-17.5/17.6

Fed Aid

HB1

HM2

HA42

HM1A

HM4K

HA23

Pgm Code

IN EL DORADO COUNTY FROM 0.4 MILE

WEST OF TWIN BRIDGES ROAD TO 0.1 MILE

EAST OF TWIN BRIDGES ROAD

IN EL DORADO COUNTY ABOUT 8 MILES

WEST OF MEYERS AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR TWIN BRIDGES

FROM SIERRA PINES ROAD TO 0.3 MILE

WEST OF AUDRAIN WAY

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE AT 0.1 MILE EAST OF  ROUTE

50/89 INTERSECTION

IN EL DORADO COUNTY NEAR EMERALD BAY

Description 

RECONSTRUCT CURVE

LINE CULVERTS

REPLACE CULVERTS

PLACE MICROSURFACING

RECONSTRUCT CHANGEABLE MESSAGE SIGN

REMOVE SLIDE

Type Of Work

TEICHERT CONSTRUCTION

GOODWIN CONSTRUCTION INC

VICTORY ENGINEERS INC

VALLEY SLURRY SEAL COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

H M BYARS CONSTRUCTION CO

Contractor

SACRAMENTO CA 95851

OAKDALE CA 95361

FRESNO CA 93720

WEST SACRAMENTO CA 95798

IRVINE CA 926145706

RENO NV 89510

(916)386-6800

(209)848-5522

(559)439-7700

(916)373-1500

(949)252-0441

(775)677-6620

NOVOTA, RYAN

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(916)416-2934

(530)621-0985

(530)621-0985

(530)621-0985

(530)621-0985

(530)621-0985

 $948,903

 $239,800

 $156,520

 $1,323,457

 $138,462

 $135,918

Bid + CCOs

 $46,262

 $600

 $72,248

 $0

 $0

 $2,625

Comp To  date

 $46,262

 $0

 $72,248

 $0

 $0

 $0

This Month

06/25/08

05/01/08

06/24/08

03/25/08

04/29/08

12/12/07

Awarded

07/29/08

05/15/08

07/10/08

04/07/08

05/14/08

02/08/08

Approved

10/17/08

10/01/08

08/30/08

09/24/08

08/15/08

Est Comp

 13%

 15%

 52%

 0%

 0%

 35%

%Time

 5%

 0%

 46%

 0%

 0%

 2%

% Work 

 

 

 

 

 

 

Message

03-3E0004

03-2M8504

03-3E5704

03-2M6204

03-2M7804

03-3E3604

Contract 

  

  

  

  

  

ACST-43C8-(004)E

  

  

  

  

  

  43-C8 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 15144

460 N YOSEMITE AVE STE 4

575 E ALLUVIAL AVENUE NO 106

P O BOX 981330

1792 KAISER AVENUE

P O BOX 10047

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-GLE-5-20.0/28.8

03-GLE-5-/20

03-NEV-20-13.4/13.5

03-NEV-20-/4.1

03-NEV-49-21.9/23.2

03-NEV-49-32.0/32.1

Fed Aid

HA22

HM1

HB4N

HB1

HB1

HA23

Pgm Code

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM THE COLUSA COUNTY LINE TO 0.2

MILES NORTH OF COUNTY ROAD 28

IN NEVADA COUNTY IN GRASS VALLEY FROM

0.2 EAST OF BENNETT STREET

UNDERCROSSING TO 0.1 MILE WEST OF

IDAHO MARYLAND ROAD UNDERCROSS

IN YUBA AND NEVADA COUNTIES FROM 0.4

KM WEST OF THE NEVADA COUNTY LINE TO

1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY 0.6 MILE SOUTH OF

MIDDLE YUBA RIVER BRIDGE AT PM 32.0

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

ASPHALT CONCRETE OVERLAY

WIDEN FOR DECELERATION LANE

REALIGNMENT AND WIDENING ROADWAY

PLACE OPEN GRADED ASPHALT CONCRETE

REMOVE SLIDE AND CLEAN CULVERT

Type Of Work

BALDWIN CONTRACTING COMPANY

INC

BALDWIN CONTRACTING COMPANY

INC

MARTIN GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

MARTIN BROTHERS CONSTRUCTION

Contractor

CHICO CA 95928

CHICO CA 95928

RANCHO CORDOVA CA 95742

WATSONVILLE CA 95077

ROSEVILLE CA 95678

SACRAMENTO CA 95828

(530)891-6555

(530)891-6555

(916)355-8101

(831)724-1011

(916)791-1609

(916)381-0911

GRANDY, DWAYNE

ALLEN, JODY

PETERSON, DALE

ZINK, PHIL

PETERSON, DALE

DE MARTINI, MARK

Resident
Engineer

(530)934-3693

(530)934-3520

(530)265-9868

(530)346-7996

(530)265-9868

(530)265-9869

 $5,370,138

 $6,289,281

 $374,032

 $34,601,183

 $1,413,263

 $103,855

Bid + CCOs

 $521,991

 $5,086,337

 $308,444

 $34,871,289

 $0

 $17,803

Comp To  date

 $521,991

 $0

 $308,444

 $768,206

 $0

 $0

This Month

06/03/08

05/16/07

05/15/08

09/19/06

04/23/08

05/16/08

Awarded

07/09/08

06/01/07

06/10/08

10/05/06

05/14/08

06/17/08

Approved

11/30/08

07/22/08

09/11/08

10/07/08

12/15/08

08/13/08

Est Comp

 0%

 100%

 27%

 92%

 0%

 40%

%Time

 10%

 100%

 80%

 98%

 0%

 17%

% Work 

 

COMPLETED

 

 

 

 

Message

03-3C8704

03-1E6904

03-2E5304

03-1A5304

03-2E9004

03-3E3304

Contract 

ACIM-005 -(092)E

  

  

  

ACST-000C-(295)E

ER-43E5-(004)E

--()

  

  

  

  00-0C 2-(5E)

--()

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1764 SKYWAY

1764 SKYWAY

12485 QUICKSILVER DRIVE

P O BOX 50085

216 KENROY LANE

20 LIGHT SKY COURT

849 N. HUMBOLDT AVE.

849 N. HUMBOLDT

AVENUE

10057 GOLD FLAT ROAD

33 DEPOT STREET

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

WILLOWS, CA 95988

WILLOWS, CA 95988

NEVADA CITY, CA

COLFAX, CA 95713

NEVADA CITY, CA

NEVADA CITY CA

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-9.9/0

03-NEV-80-21.2/28.1

03-NEV-80-28.4/0

Fed Aid

HA22

HA22

HA22

HA42

HM1

HA21

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY IN TRUCKEE AT PM

R9.8

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA COUNTY NEAR FLORISTON  FROM

0.3 MILE WEST TO 0.3 MILE EAST OF

TRUCKEE RIVER BRIDGE NO. 17-0063

Description 

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

REPAIR CULVERT

PLACE HOT MIX ASPHALT

REPLACE BRIDGE DECK

Type Of Work

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

HARVEYS EXCAVATING AND HAULING

INC

WINDSOR FUEL CO

C C MYERS INC

Contractor

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

ROCKLIN CA 95677

WINDSOR CA 95492

RANCHO CORDOVA CA 957412948

(916)386-5900

(925)627-1700

(916)386-5900

(916)624-6070

(707)838-9751

(916)635-9370

MURPHY, ROD

CATANIA, DAVE

CROSBY, TIM

MOSTAFA, MOSTAFA

DEVER, ALAN

Resident
Engineer

(916)624-2783

 

(530)265-9871

(530)587-5698

(530)587-7958

(530)587-9825

 $65,987,052

 $56,439,429

 $57,886,478

 $132,676

 $4,580,000

 $2,511,203

Bid + CCOs

 $39,939,110

 $0

 $14,980,692

 $128,228

 $0

 $2,367,157

Comp To  date

 $5,363,449

 $0

 $2,857,848

 $0

 $0

 $826,585

This Month

03/16/07

07/28/08

10/05/07

04/25/08

06/18/08

05/15/08

Awarded

04/06/07

08/15/08

11/13/07

05/09/08

07/14/08

06/05/08

Approved

12/25/10

12/25/11

07/31/08

08/28/08

Est Comp

 28%

 0%

 17%

 82%

 0%

 73%

%Time

 60%

 0%

 26%

 94%

 0%

 95%

% Work 

 

 

 

COMPLETED

 

 

Message

03-0A6324

03-0A6334

03-0A6314

03-2E2804

03-3M4004

03-2E0504

Contract 

ACIM-080 -(180)N

  

ACIM-080 -(184)E

  

  

ACBH-0080-(188)E

--()

  

--()

  

  

  00-8041-(8 E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

4325 DOMINGUEZ ROAD SUITE C

P O BOX 38

P O BOX 2948

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

ROCKLIN, CA 95677

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-NEV-5711-/0

03-PLA-20-41.3/43

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

Fed Aid

HA12

HM2

HA42

HB4N

HE14

HE14

HM1

Pgm Code

IN NEVADA COUNTY NEAR SODA SPRINGS AT

THE KINGVALE MAINTENANCE STATION

IN PLACER AND NEVADA COUNTIES ABOUT

26.5 MILES EAST OF NEVADA CITY FROM

1.1 MI EAST OF BOWMAN LAKE ROAD TO

0.5 MI EAST OF LAKE SPA

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY IN AUBURN FROM

FULWEILER AVENUE TO WILLOW CREEK

AVENUE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

Description 

BUILD NEW SAND STORAGE FACILITY

REHABILITATE CULVERTS

RECONSTRUCT DRAINAGE FACILITIES

WIDEN ROADWAY

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

Type Of Work

S W ALLEN CONSTRUCTION INC

HARVEYS EXCAVATING AND

HAULINGINC

DIABLO CONTRACTORS INC

NEHEMIAH CONSTRUCTION INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

Contractor

SACRAMENTO CA 95841

ROCKLIN CA 95677

SAN RAMON CA 94583

BENICIA CA 94510

DUBLIN CA 94568

WINDSOR CA 95492

(916)344-2098

(916)624-6070

(925)552-8250

(707)746-6870

(925)829-9220

(707)838-9751

FREDRICKSON, SCOTT

FREDRICKSON, SCOTT

MOSTAFA, MOSTAFA

OULAD-DAOUD, BRAHIM

BEREXA, CARL

WARD, DONALD

Resident
Engineer

(530)587-9827

(530)587-9827

(530)587-7958

(916)624-2791

(916)624-2769

(916)624-4285

 $654,363

 $154,038

 $28,856,551

 $7,444,974

 $137,136,260

 $2,599,073

Bid + CCOs

 $351,536

 $125,822

 $67,500

 $6,969,792

 $0

 $0

Comp To  date

 $138,962

 $707

 $67,500

 $7,655

 $0

 $0

This Month

04/23/08

03/25/08

05/21/08

11/21/06

06/09/08

05/19/08

Awarded

05/15/08

04/22/08

06/05/08

12/05/06

07/02/08

06/16/08

Approved

10/17/08

10/17/08

03/17/10

09/20/08

11/10/11

Est Comp

 46%

 54%

 3%

 100%

 0%

 0%

%Time

 54%

 83%

 0%

 98%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

03-2C8104

03-2M8404

03-2A9404

03-0A4104

03-3338U4

03-2M9104

Contract 

  

  

ACST-P028-(009)E

  

HPLU-6208-(030)L

  

  

  

  P0-28 0-(9E)

  

 620-8 03-(DEM)O

  

  

  

--()

  

-  -()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

4777 AUBURN BLVD SUITE 100

4325 DOMINGUEZ ROAD SUITE C

7 CROW CANYON COURT SUITE 100

4790 E 2ND STREET

P O BOX 2909

P O BOX 38

12047 DONNER PASS

ROAD STE B-4

12047 DONNER PASS

ROAD., SUITE B-4

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

SUITE B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

SUITE B

TRUCKEE, CA

TRUCKEE, CA

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 24
08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-PLA-80-4.2/4.9

03-PLA-80-32.3/0

03-PLA-80-41.6/42

03-PLA-80-44.7/69.8

03-PLA-80-50.7/50.8

03-PLA-80-54.4/56.4

Fed Aid

HB1

HM2

HA26

HB1

HA23

HA22

Pgm Code

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN ON THE EASTBOUND ROUTE 80 TO

NORTHBOUND ROUTE 65 CONNECTOR

IN PLACER COUNTY IN COLFAX AT 0.5

MILE EAST OF ILLINOISTOWN

OVERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS FROM ALTA ROAD

OVERCROSSING TO TRUCKEE RIVER BRIDGE

IN PLACER COUNTY NEAR BAXTER AT  PM

50.7

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

Description 

PLACE HOT MIX ASPHALT

REPAIR CULVERT

REHABILITATE REST AREA

INSTALL GROUND-IN RUMBLE STRIPS

RECONSTRUCT EMBANKMENT

REPLACE BRIDGE

Type Of Work

MARTIN GENERAL ENGINEERING INC

R A NEMETZ CONSTRUCTION CO INC

FLINTCO INC

PENHALL COMPANY

ODYSSEY LANDSCAPING COMPANY

INC

F C I CONSTRUCTORS INC

Contractor

RANCHO CORDOVA CA 95742

WILTON CA 95693

FOLSOM CA 95630

ROGERS MN 55374

STOCKTON CA 95209

BENICIA CA 94510

(916)355-8101

(916)687-0400

(916)351-5400

(763)428-2244

(209)952-9752

(707)742-6000

OULAD-DAOUD, BRAHIM

WARD, DONALD

FREDRICKSON, SCOTT

WARD, DONALD

WARD, DONALD

ZINK, PHIL

Resident
Engineer

(916)624-2851

(916)624-2852

(916)416-3011

(916)624-2852

(916)624-2852

(530)346-7996

 $209,751

 $159,752

 $3,410,799

 $190,469

 $85,660

 $20,307,523

Bid + CCOs

 $79,003

 $155,426

 $1,350,210

 $189,493

 $24,165

 $9,073,631

Comp To  date

 $79,003

 $0

 $92,230

 $0

 $0

 $3,164,687

This Month

06/24/08

01/15/08

10/02/07

04/29/08

05/13/08

02/29/08

Awarded

07/10/08

02/05/08

11/13/07

05/21/08

06/02/08

03/21/08

Approved

09/05/08

07/17/08

08/04/09

07/31/08

07/29/08

04/09/09

Est Comp

 63%

 100%

 38%

 100%

 77%

 30%

%Time

 37%

 100%

 40%

 100%

 28%

 45%

% Work 

 

COMPLETED

 

COMPLETED

 

 

Message

03-4E2104

03-2M8204

03-0C6904

03-2E9804

03-3E3504

03-4A7004

Contract 

  

  

ACIM-080 -(185)E

ACIM-0080-(183)E

ER-43E3-(004)E

ACIM-0080-(186)

  

  

  08-0 41-(5E)

--()

--()

--()

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

12485 QUICKSILVER DRIVE

P O BOX 32

400 PLAZA DRIVE SUITE 205

P O BOX 310

800 W EIGHT MILE ROAD

2100 GOODYEAR ROAD

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

SUITE B

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE

STE. B

2520 WARREN DRIVE

SUITE B

33 DEPOT STREET, P.O.

BOX 1807

ROCKLIN, CA 95677

ROCKLIN, CA 95677

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

07/30/08

08/18/08

08/25/08

Location
Storm Water
Plan



State of California Department of Transportation Page 25
08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/10.8

Fed Aid

HB1

HA22

HB5

HA25

HB5

HB4N

Pgm Code

IN PLACER AND NEVADA COUNTIES FROM

1.3 KM WEST OF YUBA GAP  OVERCROSSING

TO 0.2 KM WEST OF THE ROUTE 80 AND 20

SEPARATION

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE AT VARIOUS

LOCATIONS

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

Description 

EXTEND TRUCK CLIMBING LANE

OVERLAY CONCRETE ROADWAY

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

CONSTRUCT BYPASS LANE

INSTALL INTELLIGENT TRANS. SYSTEM

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

MANUEL BROS INC

Contractor

SPARKS NV 89435

WATSONVILLE CA 95077

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

WATSONVILLE CA 95077

GRASS VALLEY CA 95945

(775)355-0420

(831)724-1011

(916)386-6800

(415)453-4691

(831)724-1011

(530)272-4213

FREDRICKSON, SCOTT OR

MURPHY, RODNEY

ZINK, PHIL

SPECTOR, PETE

SAGER, JANET

WARD, DONALD

NOVOTA, RYAN

Resident
Engineer

(916)416-3011

(530)682-7747

(916)416-7547

(916)263-4912

(916)624-2791

(916)858-8628

 $4,370,547

 $24,709,012

 $27,597,173

 $1,542,542

 $5,162,178

 $1,730,687

Bid + CCOs

 $2,182,098

 $9,795,420

 $377,792

 $1,286,432

 $5,164,337

 $53,833

Comp To  date

 $577,806

 $2,613,496

 $377,792

 $10,700

 $0

 $53,833

This Month

07/18/07

09/12/07

05/01/08

02/06/06

11/07/06

04/18/08

Awarded

08/10/07

09/28/07

05/22/08

02/22/06

11/30/06

05/15/08

Approved

10/27/08

03/17/09

03/24/11

02/11/10

12/10/08

01/12/09

Est Comp

 68%

 30%

 4%

 0%

 72%

 9%

%Time

 48%

 40%

 1%

 0%

 98%

 3%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

03-1E2404

03-0C7704

03-367824

03-2C2104

03-367814

03-1C1114

Contract 

ACIM-080 -(181)E

ACIM-080 -(182)E

NCII-6203-(024)P

ACIM-080 -(234)E

NCII-6203-(016)P

ACST-000C-(294)E

--()

--()

 620-3 02-(HPL)U

--()

 620-3 01-()

  00-0C 2-(4E)

  

  

03 0-25-()

  

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 50760

P O BOX 50085

P O BOX 15144

77 LARKSPUR STREET

P O BOX 50085

P O BOX 995

12047 DONNER PASS

ROAD SUTIE B-4

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

11323 SANDERS DRIVE

TRUCKEE, CA 96161

COLFAX, CA 95713

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-PLA-89-8.6/13.7

03-PLA-89-16.2/0

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

03-SAC-5-22.6/23.5

Fed Aid

HA42

HA23

HB4N

HA22

HM3H

HA21

Pgm Code

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN PLACER COUNTY ABOUT 5.5 MILES

SOUTH OF TRUCKEE AT 0.1 MILE NORTH OF

POLE CREEK ROAD

IN COLUSA, GLENN, SACRAMENTO AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

Description 

ASPHALT CONCRETE SURFACING

STABILIZE CUT SLOPE

INSTALL EXIT NUMBER SIGNS

SLAB REPLACEMENT

RECONSTRUCT JOINT SEALS

REHABILITATE STRUCTURE

Type Of Work

MARTIN BROTHERS CONSTRUCTION

ASPEN DEVELOPERS CORP

TRAFFIC SOLUTIONS INC

DE SILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

C C MYERS INC

Contractor

SACRAMENTO CA 95828

TRUCKEE CA 96160

REDDING CA 96002

DUBLIN CA 94568

OAKLAND CA 94608

RANCHO CORDOVA CA 957412948

(916)381-0911

(530)587-3310

(530)222-8023

(925)829-9220

(510)420-8992

(916)635-9370

CROSBY, TIM

CROSBY, TIM

FEUSI, ROBERT

SCOTT, JEFF

SCOTT, JEFF

OKPALA, MESHACK

Resident
Engineer

(530)587-5698

(530)587-5698

(916)263-4926

(916)263-4931

(916)847-4916

(916)263-5620

 $13,678,460

 $89,440

 $771,810

 $12,850,234

 $256,520

 $32,997,109

Bid + CCOs

 $1,835,615

 $0

 $0

 $6,231,762

 $0

 $30,680,021

Comp To  date

 $746,132

 $0

 $0

 $1,992,387

 $0

 $4,200,724

This Month

12/18/07

05/16/08

05/14/08

09/06/07

01/31/08

02/08/08

Awarded

02/06/08

06/16/08

06/05/08

10/04/07

03/07/08

02/28/08

Approved

07/15/09

10/07/08

11/17/08

11/17/08

06/03/08

09/20/08

Est Comp

 26%

 0%

 0%

 84%

 0%

 72%

%Time

 13%

 0%

 0%

 84%

 0%

 88%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-2A9214

03-3E3204

03-3C7904

03-3A0104

03-2M2804

03-0A3604

Contract 

ACST-P089-(090)E

ER-43E4-(004)E

  

ACIM-005 -(324)E

  

ACIM-005 -(325)E

  P0-89 0-(0E)

--()

  

--()

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

20 LIGHT SKY COURT

P O BOX 4020

8490 HARTMEYER LANE

P O BOX 2909

1033 YERBA BUENA AVE

P O BOX 2948

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET SUITE 101A

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3951 PERFORMANCE DR.

SUITE E

TRUCKEE, CA 96161

TRUCKEE, CA 96162

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-SAC-50-5.3/15.7

03-SAC-50-6.9/0

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-51-6.9/0

03-SAC-51-/8.1

Fed Aid

TEA10

HB1

HB4N

HA27

HB4N

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM J STREET SEPARATION TO ROUTE 160

SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT FULTON AVENUE

OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL CHAIN LINK PEDESTRIAN FENCE

WIDEN HIGHWAY

PLACE CONCRETE MEDIAN BARRIER

WIDEN ON RAMP AND MODIFY SIGNAL

SEAL BRIDGE DECKS AND REPAIR JOINTS

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

CENTRAL FENCE CO

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

ORANGE CA 92868

SAN JOSE CA 95116

SPARKS NV 89435

WATSONVILLE CA 95077

WATSONVILLE CA 95077

TEMPE AZ 85282

(714)835-4447

(408)993-9993

(775)355-0420

(831)724-1011

(831)724-1011

(602)437-1711

SAGER, JANET

NOVOTA, RYAN

NOVOTA, RYAN

FEUSI, ROBERT

BEHVAND, MORTEZA

FEUSI, ROBERT

Resident
Engineer

(916)263-4912

(916)858-8628

(916)858-8628

(916)263-4926

(916)263-4929

(916)263-4926

 $351,568

 $67,351

 $2,876,802

 $5,048,968

 $406,055

 $644,444

Bid + CCOs

 $309,001

 $67,351

 $2,974,562

 $4,388,513

 $220,187

 $0

Comp To  date

 $0

 $0

 $0

 $1,311,601

 $218,437

 $0

This Month

04/16/07

05/27/08

12/14/06

02/06/08

04/11/08

04/14/08

Awarded

05/17/07

06/16/08

01/10/07

02/27/08

05/02/08

05/07/08

Approved

12/04/09

07/16/08

01/18/09

09/17/08

10/01/08

09/18/08

Est Comp

 35%

 100%

 99%

 86%

 68%

 0%

%Time

 88%

 100%

 100%

 83%

 54%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

03-0E8404

03-3E6504

03-2E1304

03-3C0204

03-1C8014

03-1E5704

Contract 

ACST-P050-(113)E

OTS-  05-( 18)0

  

ACST-P051-(024)E

  

  

  P0-50 1-(3E)

--()

  

G P0-51 0-(4E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD 4 FLR

1304 WHITTON AVENUE

P O BOX 50760

P O BOX 50085

P O BOX 50085

1310 W 23RD STREET

3855 NORTH FREEWAY

BLVD., STE. 120

1323 SANDERS DRIVE

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

07/25/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-104-10.5/17.7

03-SAC-160-6.0/9.6

03-SAC-160-9.7/G35.1

03-SAC-5501-/0

Fed Aid

HB1

HA25

HM1

HM1

HM1

HA13

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR GALT FROM

2.7 MILES EAST OF ROUTE 99 TO 1  MILE

EAST OF LAGUNA ROAD

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

FROM WALKER LANDING ROAD TO 0.3 MILE

NORTH OF STONECREST  ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

Description 

CONSTRUCT OUTER SEPARATION BARRIERS

HIGHWAY PLANTING AND IRRIGATION

CHIP SEAL

REPLACE ASPHALT CONCRETE SURFACING

SEAL COAT

FIRE AND LIFE SAFETY REPAIRS

Type Of Work

DE SILVA GATES CONSTRUCTION

PARKER LANDSCAPE DEVELOPMENT

INC

FRANKLIN CONSTRUCTION INC

MB SERVICES HOME SAFETY FIRST

NORTHERN CALIFORNIA PAVING INC

ALLEN L BENDER INC

Contractor

DUBLIN CA 94568

SACRAMENTO CA 95828

CHICO CA 95927

CONCORD CA 94524

YREKA CA 96097

WEST SACRAMENTO CA 95691

(925)829-9220

(916)383-4071

(530)343-9600

(925)957-9200

(530)842-7283

(916)372-2190

SCOTT, JEFF

SAGER, JANET

SMITH, GLEN

BEHVAND, MORTEZA

FEUSI, BOB

NICHOLLS, JIM

Resident
Engineer

(916)263-4931

(916)263-4912

(916)263-4919

(916)263-4929

(916)263-4926

(530)755-8652

 $2,635,786

 $1,284,332

 $651,521

 $325,796

 $1,004,965

 $10,356,319

Bid + CCOs

 $2,413,634

 $1,166,636

 $560,599

 $0

 $456,987

 $1,346,720

Comp To  date

 $622,709

 $294,350

 $443,856

 $0

 $456,987

 $608,846

This Month

12/05/07

12/14/07

05/09/08

04/09/08

03/21/08

04/01/08

Awarded

12/24/07

01/16/08

05/29/08

05/07/08

04/22/08

04/30/08

Approved

09/02/08

07/29/11

09/08/08

09/02/08

06/08/09

Est Comp

 93%

 97%

 0%

 0%

 0%

 23%

%Time

 91%

 87%

 85%

 0%

 45%

 13%

% Work 

 

 

 

 

 

 

Message

03-1E9904

03-0C0004

03-2M9704

03-3M0104

03-3M0004

03-2C8434

Contract 

ACST-P099-(513)E

  

  

  

  

  

  P0-99 5-(3E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

  

P O BOX 2909

6251 SKY CREEK DR SUITE A

P O BOX 3100

P O BOX 5697

P O BOX 1231

2798 INDUSTRIAL BOULEVARD

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., SUITE 120

5900 FOLSOM BLVD.

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

Accepted

08/29/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-SIE-49-2.3/3.7

03-SIE-49-32.2/32.4

03-SIE-89-5.0/12

03-SIE-89-20.0/30

03-SIE-5725-/0

03-SUT-70-.2/8.3

Fed Aid

HB1

HA23

HB4C

HB4C

HM1A

HA12

HE14

Pgm Code

IN SIERRA COUNTY NEAR CAMPTONVILLE ON

ROUTE 49 FROM 2.3 MILES NORTH OF YUBA

SIERRA COUNTY LINE TO 0.01  MILES N

OF NORTH YUBA RIVE

IN SIERRA COUNTY NEAR BASSETTS ABOUT

1.1 MILES SOUTH OF GOLD LAKE ROAD

IN SIERRA COUNTY ABOUT 10 MILES

SOUTH OF ROUTE 49/89 JUNCTION AT PM

5.1

IN SIERRA COUNTY AT AND NEAR  CALPINE

FROM ROUTE 49 WEST TO THE PLUMAS

COUNTY LINE

IN SIERRA COUNTY IN SIERRAVILLE AT

THE SIERRAVILLE MAINTENANCE STATION

AT 241 S LINCOLN

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

Description 

REPLACE METAL BEAM GUARD RAIL

REPLACE ROCK SLOPE PROTECTION

INSTALL WILDLIFE CROSSING

MICROSURFACING

REPAIR SAND STORAGE FACILITY

WIDEN AND REALIGN ROADWAY

Type Of Work

R N R CONSTRUCTION INC

MEYERS EARTHWORK INC

S P PAZARGAD ENGINEERING

CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

OWENS CONST

DE SILVA GATES CONSTRUCTION

Contractor

SACRAMENTO CA 95828

REDDING CA 96049

VAN NUYS CA 91406

WATSONVILLE CA 950775085

COLFAX CA 95713

DUBLIN CA 94568

(916)379-0957

(530)365-8858

(818)901-8883

(831)724-1011

(530)878-3905

(925)829-9220

DE MARTINI, MARK

DEMARTINI, MARK

CROSBY, TIM

COLLINS, RON

CROSBY, TIM

ABU-MARKHIEH, OSAMA

Resident
Engineer

(530)265-9869

(530)265-9869

(530)587-5698

(530)283-2451

(530)587-5698

(916)263-5653

 $1,064,296

 $566,930

 $316,096

 $672,414

 $154,000

 $76,421,733

Bid + CCOs

 $787,329

 $354,065

 $141,581

 $600,907

 $0

 $32,008,508

Comp To  date

 $437,918

 $0

 $141,581

 $0

 $0

 $12,986,117

This Month

05/15/08

12/14/07

04/21/08

04/08/08

06/12/08

12/06/07

Awarded

06/12/08

02/01/08

05/15/08

04/24/08

07/29/08

12/27/07

Approved

11/05/08

08/18/08

09/04/08

07/22/08

12/16/08

03/15/11

Est Comp

 42%

 53%

 80%

 100%

 0%

 17%

%Time

 73%

 64%

 45%

 100%

 0%

 42%

% Work 

 

COMPLETED

 

 

 

 

Message

03-0E2004

03-2E9404

03-0E7704

03-2M3204

03-3E4204

03-3864U4

Contract 

OTS-05  -( 18)0

ACST-43C7-(004)E

STPE-P089-(092)E

  

  

ACNH-P070-(094)E

--()

  43-C7 0-(4EA)C

--()

  

  

--()

  

P049- 140-()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8 LIGHT SKY COURT

P O BOX 493730

7120 HAYVENHURST AVE NO 108

P O BOX 50085

44 LEONARD LANE

P O BOX 2909

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

10960 WEST RIVER

STREET

1555 EAST MAIN STREET

10960 WEST RIVER

STREET

3951 PERFORMANCE

DRIVE, SUITE E

NEVADA CITY, CA

NEVADA CITY, CA

TRUCKEE, CA 96161

QUINCY, CA 95971

TRUCKEE, CA 96161

SACRAMENTO, CA 95835

Accepted

08/06/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

03-SUT-99-11.7/42.4

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

03-YOL-5-22.8/27

03-YOL-5-26.2/0

03-YOL-5-/25.6

Fed Aid

HB1

HE13

HE13

HA22

HM1A

HA26

HA21

Pgm Code

IN BUTTE, COLUSA AND SUTTER COUNTIES

AT VARIOUS LOCATIONS

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY IN AND NEAR  YUBA

CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY AT AND NEAR DUNNIGAN

FROM 0.2 MILE NORTH OF ROUTE 505/5

SEPARATION TO 0.4 MILE NORTH OF

COUNTY ROAD 4 OVERCROSSING

IN YOLO COUNTY NEAR DUNNIGAN ABOUT

0.8 MILE NORTH OF COUNTY ROAD 6

OVERCROSSING AT THE DUNNIGAN SAFETY

ROADSIDE REST AREA

IN YOLO COUNTY IN AND NEAR WOODLAND

AT VARIOUS LOCATIONS FROM SACRAMENTO

RIVER BRIDGE TO COUNTY ROAD 6

OVERCROSSING

Description 

INSTALL RUMBLE STRIPS

CONSTRUCT FOUR LANE EXPRESSWAY

PAVEMENT REHABILITATION

ASPHALT CONCRETE SURFACING

MODIFY ROADSIDE REST AREA

SEAL BRIDGE DECKS

Type Of Work

TRAFFIC SOLUTIONS INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

SGC CONSTRUCTION

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

REDDING CA 96002

DUBLIN CA 94568

DUBLIN CA 94568

SACRAMENTO CA 95828

YUBA CITY CA 95992

RANCHO CUCAMONGA CA 91730

(530)222-8023

(925)829-9220

(925)829-9220

(916)381-0911

(530)671-4738

(909)944-1037

GRANDY, DWAYNE

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

AOUN, TONY

Resident
Engineer

(530)934-3693

(916)263-5653

(530)682-6700

(916)263-5648

(916)263-5648

(916)263-7471

 $359,948

 $23,180,133

 $14,264,775

 $1,394,771

 $495,624

 $378,529

Bid + CCOs

 $317,977

 $0

 $13,392,166

 $1,183,382

 $58,056

 $361,487

Comp To  date

 $0

 $0

 $173,246

 $0

 $58,056

 $0

This Month

05/01/08

07/24/08

04/03/07

12/13/07

06/16/08

04/03/08

Awarded

05/21/08

08/28/08

04/19/07

01/08/08

07/29/08

04/28/08

Approved

08/05/08

06/02/10

10/02/08

08/18/08

03/20/09

08/07/08

Est Comp

 100%

 0%

 54%

 100%

 4%

 100%

%Time

 100%

 0%

 92%

 100%

 12%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

03-3E7804

03-1A4614

03-1A9104

03-2M4204

03-0E0504

03-0E2204

Contract 

  

  

ACST-X101-(123)E

  

  

  

  

  

  X1-01 1-(3E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

8490 HARTMEYER LANE

P O BOX 2909

P O BOX 2909

20 LIGHT SKY COURT

P O BOX 3329

10641 FULTON COURT

849 N. HUMBOLDT AVE.

1962 BERRY ROAD

1351 YUBA STREET

3951 PERFORMANCE DR.

STE. E

3951 PERFORMANCE

DRIVE SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

WILLOWS, CA 95988

RIO OSO, CA 95674

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

08/13/08

08/21/08

08/08/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

03District

 $50,319,371 $356,004,006 $853,512,887

03-YOL-16-/19

03-YUB-49-1.5/2.5

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

Fed Aid

HM1

HA23

HA23

HA22

Pgm Code

IN YOLO COUNTY FROM COLUSA COUNTY

LINE TO ROAD 78A

IN YUBA COUNTY NEAR CAMPTONVILLE

ABOUT 3.1 MILES SOUTH OF CAMPTONVILLE

IN YUBA COUNTY NEAR CAMPTONVILLE AT

0.3 MILE NORTH OF CAMPTONVILLE ROAD

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

CHIP SEAL

SLOPE STABILIZATION

SLOPE REPAIR

ASPHALT CONCRETE OVERLAY

Type Of Work

NORTHERN CALIFORNIA PAVING INC

CHARLIES CUSTOM EXCAVATING

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

YREKA CA 96097

PALO CEDRO CA 96073

LINCOLN CA 956480700

LINCOLN CA 956480700

(530)842-7283

(530)221-3626

(916)645-4800

(916)645-4800

AOUN, TONY

PETERSON, DALE

DEMARTINI, MARK

ALLEN, JODY

Resident
Engineer

(916)263-7471

(530)265-9868

(530)265-9869

(530)934-3520

 $891,616

 $50,770

 $377,613

 $3,670,775

Bid + CCOs

 $850,242

 $47,820

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month

04/10/08

05/19/08

07/23/08

08/13/08

Awarded

05/07/08

06/26/08

08/07/08

08/29/08

Approved

08/14/08

07/11/08

10/21/08

12/24/08

Est Comp

 100%

 100%

 0%

 0%

%Time

 100%

 100%

 0%

 0%

% Work 

COMPLETED

COMPLETED

 

 

Message

03-2M9804

03-3E2904

03-3E2004

03-0A7104

Contract 

  

ER-43E1-(004)E

ER-43E9-(004)E

ACNH-P070-(095)E

  

--()

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 1231

P O BOX 1160

P O BOX 700

P O BOX 700

3951 PERFORMANCE

DRIVE, STE. E

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

849 N. HUMBOLDT AVE.

SACRAMENTO, CA 95838

NEVADA CITY, CA

NEVADA CITY, CA

WILLOWS, CA 95988

Accepted

08/18/08

08/01/08

Location
Storm Water
Plan
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04District

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-13-9.2/0

04-ALA-13-10.0/11.6

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

Fed Aid

HB1

HA25

HB1

HA22

HB4N

HA4S3

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND AT 0.2

KM NORTH OF BROADWAY TERRACE

UNDERCROSSING

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 13 FROM HILLER DRIVE TO

TELEGRAPH AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

Description 

REMOVE AND REPLACE SIGNS

HIGHWAY PLANTING

CONSTRUCT CONCRETE BARRIER

REPLACE ASPHALT CONCRETE SURFACING

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT BRIDGE AND ROADWAY

Type Of Work

TRAFFIC SOLUTIONS, INC

JJ NGUYEN, INC

COAST CONSTRUCTION, INC

ALANIZ CONSTRUCTION INC

CONTRACTCORE

MCM CONSTRUCTION, INC

Contractor

REDDING, CA  96002

SAN JOSE, CA 95127

SAN RAFAEL, CA 94903

FREMONT CA 94538

SAN RAFAEL CA 94903

NORTH HIGHLAND, CA 95660

 

 

 

(510)770-5000

(415)250-4965

 

COOPER, CHEE

JOHN HOLLIS

LOI LAWRENCE

HATEFI, AMIR

GHAFGHAZI, BEN

Resident
Engineer

(510)450-2455

(510)450-3996

(510)450-2476

(510)231-7100

 

(510)286-0352

 $4,066,654

 $358,096

 $305,618

 $625,649

 $1,015,692

 $183,164,642

Bid + CCOs

 $3,554,341

 $222,556

 $307,560

 $553,165

 $0

 $99,223,982

Comp To  date

 $191,951

 $0

 $115,988

 $0

 $0

 $6,251,767

This Month

03/16/07

10/12/07

04/22/08

06/11/08

04/23/08

07/16/07

Awarded

04/03/07

11/14/07

05/07/08

06/27/08

06/05/08

08/07/07

Approved

12/01/08

07/11/11

08/19/08

08/25/08

06/02/09

Est Comp

 93%

 96%

 100%

 100%

 0%

 54%

%Time

 87%

 62%

 97%

 100%

 0%

 54%

% Work 

 

 

 

 

 

 

Message

04-0A8004

04-2707A4

04-3A5904

04-4A1904

04-4A5354

04-0120L4

Contract 

  

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

8490 HARTMEYER LANE

3172 SALEM DR.

4460 REDWOOD HIGHWAY STE # 16

7100 STEVENSON BOULEVARD

285 JOHNSTONE DRIVE

P.O. BOX 620

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3410 MANDELA PARKWAY

3401 REGATTA BLVD.

345 BURMA ROAD

OAKLAND, CA 94608

OAKLAND, CA

OAKLAND CA 94608

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 33
08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-112-/1.8

Fed Aid

HA4S3

HA14

HB5

HB1

HE11

HM1

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.6 MILE WEST TO 1.2 MILES  EAST OF

ROUTE 112/880 SEPARATION

Description 

STORM WATER TREATMENT SYSTEMS

CONSTRUCT ELECTRICAL SUBSTATION

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

ASPHALT CONCRETE RESURFACING

Type Of Work

DIABLO CONTRACTORS INC

TABER CONSTRUCTION, INC

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

RGW CONSTRUCTION, INC

Contractor

SAN RAMON, CA 94583

MARTINEZ, CA 94553-7309

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

LIVERMORE, CA 94550

 

 

 

 

 

 

DUNCAN RICHARD

TRUONG, HENRY

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

SENG TA

Resident
Engineer

(510)286-0497

(510)670-7844

(925)606-2038

(925)606-2032

(510)670-7825

(510)450-3993

 $16,158,555

 $3,917,812

 $4,971,027

 $20,694,763

 $141,012,845

 $577,755

Bid + CCOs

 $16,407,861

 $2,660,518

 $3,893,519

 $14,732,441

 $41,878,324

 $405,452

Comp To  date

 $35,374

 $312,950

 $1,009,293

 $1,253,785

 $3,955,846

 $405,452

This Month

03/20/06

09/27/07

12/20/07

12/21/06

08/28/07

05/16/08

Awarded

04/03/06

10/19/07

01/29/08

01/10/07

09/28/07

06/24/08

Approved

12/18/08

03/30/09

09/05/08

09/23/11

06/01/11

09/15/08

Est Comp

 0%

 78%

 68%

 34%

 0%

 58%

%Time

 0%

 68%

 78%

 71%

 30%

 70%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-0120J4

04-014034

04-444004

04-172404

04-016014

04-0E4004

Contract 

  

  

  

ACST-P084-(034)E

  

  

  

  

  

  P0-84 0-(4E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

7 CROW CANYON CT SUITE 100

P.O. BOX 1309

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

550 GREENVILLE ROAD

333 BURMA RD

1007 KNOX AVE.

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

3410 MANDELA PKWY

OAKLAND, CA 94607

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/2.7

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

Fed Aid

HE13

HM3

HB4C

HB4N

HA42

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES

NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT AT  0.4

MILE NORTH OF SOUTH DEPARTMENT OF

WATER RESOURCES UNDERCROSSING

Description 

WIDENING AND REHABILITATE

REPLACE SWITCHGEAR AND TRANSFORMERS

WIDEN ROADWAY

CONSTRUCT TRUCK BYPASS

INSTALL TRAFFIC MONITORING STATIONS

STORM DAMAGE REPAIR

Type Of Work

FCI CONSTRUCTORS, INC

ROYAL BLECTRIC COMPANY

DE SILVA GATES CONSTRUCTION

DESILVA GATES-MCM JV

PAVE TECH INC

SITEWORKS CONSTRUCTION, INC

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95823

DUBLIN CA 94568

CARLSBAD CA 92008

LAFAYATTE, CA 94549

 

 

(925)829-9220

(925)829-9220

(760)729-7592

 

PATEL BHARAT

EDALATI, BEN

MARQUEZ, PAM

CHANG, ANDY

Resident
Engineer

(510)780-1157

(510)231-7187

 

(209)221-6585

 

(510)715-6949

 $95,887,311

 $2,386,116

 $42,510,771

 $21,681,366

 $1,361,975

 $161,369

Bid + CCOs

 $70,478,325

 $2,210,932

 $0

 $20,860,786

 $0

 $120,595

Comp To  date

 $3,129,087

 $493,859

 $0

 $290,504

 $0

 $120,595

This Month

08/17/06

06/22/07

07/28/08

06/29/06

04/15/08

06/10/08

Awarded

09/05/06

07/16/07

08/28/08

07/17/06

05/02/08

07/21/08

Approved

01/25/10

10/06/08

06/02/09

10/01/08

Est Comp

 55%

 78%

 0%

 68%

 0%

 52%

%Time

 73%

 91%

 0%

 96%

 0%

 75%

% Work 

 

 

 

 

 

 

Message

04-249044

04-445404

04-290844

04-470804

04-4A5314

04-2S1804

Contract 

STPL-6204-(057)N

  

HPLU-6204-(070)L

  

  

  

--()

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2100 GOODYEAR ROAD

3131 52ND AVE.

P O BOX 2909

735 LAGUNA DRIVE

3634 BICKERSTAFF ROAD

21339 CABOT BLVD

3401 REGATTA BLVD.

157 SLOAN COURT,

SUITE D

48449 MILMONT DR.

HAYWARD, CA 94545

RICHMOND, CA 94804

TRACY, CA 95304

FREMONT, CA 94538

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-32.7/34

04-ALA-880-/2.9

04-ALA-5505-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

Fed Aid

HA23

HE13

HA22

HA11

HM1

HA22

HM3H

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND ON

MANDELA PARKWAY FROM 8TH STREET  TO

32ND STREET

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AT

THE EQUIPMENT SHOP 2401 AT 1993

MARINA BOULEVARD

IN CONTRA COSTA COUNTY NEAR BRENTWOOD

FROM 0.1 MILE WEST OF  SELLERS AVENUE

TO CONTRA COSTA COUNTY LINE

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

ROADWAY IMPROVEMENTS AND PLANTING

WIDEN EXISITING FREEWAY

REMODEL AND UPGRADE SHOP 2401

REPLACE ASPHALT CONCRETE SURFACING

ROADWAY REHABILITATION

TREAT BRIDGE DECK

Type Of Work

DESILVA GATES CONST

DESILVA GATES FCI JNT VENTURE

TABER CONSTRUCTION INC

R G W CONSTRUCTION INC

BAY CITIES PAVING & GRADING,

INC

BAY LINE CUTTING & CORING

Contractor

DUBLIN CA 94568

DUBLIN CA 94568

CONCORD, CA  94520

LIVERMORE CA 94551

OAKLAND, CA 94520

OAKLAND, CA 94507

 

 

 

(925)606-2400

 

 

HANSON JIM

WANG C SAMUEL

COOPER, CHEE

BAGHERLL,AZITA

ARSHAD MIAN

Resident
Engineer

(510)450-2450

(510)413-3593

(510)385-7149

 

(925)957-2016

(925)602-9021

 $11,887,985

 $64,397,631

 $2,287,674

 $482,294

 $36,392,346

 $1,423,009

Bid + CCOs

 $11,900,378

 $56,058,577

 $2,295,010

 $0

 $31,897,299

 $815,837

Comp To  date

 $22,500

 $1,524,408

 $14,684

 $0

 $2,160,914

 $102,869

This Month

06/28/02

12/17/04

09/24/07

06/03/08

03/15/07

04/11/08

Awarded

07/12/02

12/21/04

10/19/07

07/10/08

04/12/07

05/30/08

Approved

09/05/08

05/05/09

12/01/08

04/23/09

07/08/09

Est Comp

 0%

 78%

 84%

 0%

 49%

 19%

%Time

 0%

 86%

 99%

 0%

 82%

 57%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-292364

04-2332U4

04-1A4804

04-1E0804

04-269604

04-0E8204

Contract 

ACIM-880 -(049)4

ACNH-880 -(055)N

  

  

ACNH-P024-(029)E

  

--()

  88-0 10-(5N)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

11555 DUBLIN BLVD

11555 DUBLIN BOULEVARD

2278 PIKE COURT

P O BOX 2910

55 SANTA CLARA AVE. SUITE 145

1033 YERBA BUENA AVENUE

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

OAKLAND CA 94608

FREMONT CA 95439

OAKLAND, CA 94608

MARTINEZ, CA 94553

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-1.1/22.7

04-CC-680-15.9/0

Fed Aid

HA25

HA21

HE2

HE2

HM3

HA13

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR CROCKETT

ON SAN PABLO AVENUE TO  0.7 KM WEST

OF THE CROCKETT OFF RAMP

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT THE WALNUT

CREEK EAST MAINTENANCE STATION AT

2616 NORTH MAIN STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

CONSTRUCT VISTA POINT

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REPLACE RETAINING WALL

Type Of Work

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION INC

OC JONES & SONS INC

P & D LANDSCAPE MANAGEMENT SVS

BAY LINE CUTTING & CORING INC

CUNNINGHAM & SONS, INC

Contractor

SAN RAFAEL CA 94901 -4886

PACIFICA CA 94044

BERKELEY, CA  94710

ORANGE, CA 92868

OAKLAND, CA 94608

OAKDALE CA 95361

 

(650)738-5823

 

 

 

 

HOLLIS JOHN

PARDO ROMMEL T

HANSON, JIM

ARSHAD, MIAN

REZAEI ASGHAR

Resident
Engineer

(510)450-3996

 

(925)957-9577

(510)450-2450

(925)602-9021

(925)602-9023

 $164,019

 $4,503,235

 $530,617

 $361,179

 $873,337

 $103,645

Bid + CCOs

 $25,475

 $0

 $535,020

 $102,140

 $567,199

 $102,221

Comp To  date

 $2,300

 $0

 $8,641

 $35,035

 $515,350

 $0

This Month

03/17/08

07/03/08

06/01/07

04/08/08

05/02/08

04/22/08

Awarded

04/23/08

08/06/08

06/19/07

04/28/08

05/30/08

05/19/08

Approved

11/30/11

12/30/08

02/14/12

12/22/08

08/05/08

Est Comp

 8%

 0%

 0%

 34%

 36%

 100%

%Time

 16%

 0%

 0%

 28%

 65%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

COMPLETED

Message

04-2A0304

04-1A2504

04-0130E4

04-0130K4

04-2A7204

04-4A2404

Contract 

  

ACBR-080 -(108)E

  

  

  

  

  

  08-0 11-(8 E)A

  

  

  

  

  

M080- 110-(E)

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

77 LARKSPUR ST

1279 LINDA MAR SC NO 313

1520 FOURTH STREET

999 TOWN & COUNTRY RD. 4TH FL

1033 YERBA BUENA AVENUE

P. O. BOX 425

3410 MANDELA PKWY

4585 PACHECO BLVD

3410 MANDELA PARKWY

2727 SYSTRON DRIVE

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

OAKLAND CA 94608

MARTINEZ, CA 94553

OAKLAND, CA 94608

CONCORD, CA 94518

CONCORD, CA 94518

Accepted

08/08/08

Location
Storm Water
Plan
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04District

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

Fed Aid

HE2

HB32

HB1

HM3

HA25

HB1

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

Description 

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

Type Of Work

ACC / TOP GRADE JV ERIC

RONNING

JJ NGUYEN, INC

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

Contractor

LIVERMORE, CA 94551

SAN NOSE, CA 95127

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

 

 

 

 

 

 

CASSAUNDRA LOGRASSO

HASNSON, JIM

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

RUSSELL STEVE

Resident
Engineer

(925)602-9015

(510)450-2450

(707)769-5695

(707)769-5695

(510)385-6755

(415)289-2957

 $39,937,727

 $211,550

 $3,795,440

 $1,615,113

 $1,601,559

 $5,917,784

Bid + CCOs

 $17,067,939

 $93,330

 $0

 $52,649

 $1,359,152

 $5,525,760

Comp To  date

 $4,050,819

 $6,355

 $0

 $0

 $10,495

 $347,876

This Month

11/21/07

06/01/07

06/30/08

04/28/08

02/09/06

01/18/07

Awarded

12/17/07

07/27/07

07/21/08

05/15/08

02/24/06

02/15/07

Approved

07/31/08

08/11/09

03/30/09

03/30/09

12/25/09

09/15/08

Est Comp

 45%

 53%

 0%

 0%

 62%

 95%

%Time

 43%

 44%

 0%

 3%

 85%

 93%

% Work 

 

 

 

 

 

 

Message

04-0060A4

04-0060H4

04-0A8214

04-2A7304

04-271604

04-2937U4

Contract 

ACIM-680 -(066)E

  

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

IM78-0 23-(1E)

  

G P0-97 0-(3EA)C

  

  

--()

--()

  

P041- 105-( E)

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

50 CONTRACTORS STREET

3172 SALEM DR.

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

756 WEST FRANCISCO

BLVD.

OAKLAND, CA 94608

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND,CA 94608

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-MRN-580-2.6/0

Fed Aid

HB5

HB5

HM3

HA22

HB4N

HB34

Pgm Code

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO AT  ROWLAND

BOULEVARD

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL AT

FRANCISCO BOULEVARD AND MAIN STREET

INTERSECTION

Description 

WIDEN FREEWAY

WIDEN FREEWAY

TREAT BRIDGE DECK AND SEAL JOINTS

REPLACE CULVERTS

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT PUBLIC ACCESS

Type Of Work

GHILOTTI BROS.

GHILOTTI BROS. INC

CONTRACTORS CHEMICAL, INC

TEAM GHILOTTI

STEINY AND COMPANY

GHILOTTI BROS., INC

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

HAYWARD, CA

VALLEJO, CA 94590

SAN RAFAEL, CA 94901

 

 

 

 

 

 

SARGISS RAMSES

SARGISS RAMSES

MONEMZADEH, FAROKH

FAROKH MONEMZADEH

DUAN, FRANK

RUSSELL STEVE

Resident
Engineer

(415)257-3647

(415)257-3647

(707)769-5695

(707)769-5695

(510)385-7161

(510)774-6297

 $52,327,184

 $44,157,942

 $484,482

 $276,417

 $3,251,190

 $1,006,781

Bid + CCOs

 $44,734,170

 $23,208,206

 $0

 $147,214

 $488,064

 $978,533

Comp To  date

 $2,426,790

 $1,942,077

 $0

 $146,449

 $220,378

 $0

This Month

03/28/06

07/17/07

04/29/08

12/20/07

04/14/08

11/15/06

Awarded

04/13/06

08/15/07

05/30/08

01/14/08

05/02/08

12/05/06

Approved

03/13/09

03/05/09

03/30/09

10/15/08

03/30/09

08/08/08

Est Comp

 79%

 53%

 0%

 54%

 26%

 100%

%Time

 84%

 51%

 0%

 53%

 15%

 100%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-2261V4

04-226144

04-0E8004

04-1A6104

04-4A5334

04-132954

Contract 

CML-6404-(054)E

ACST-Q101-(127)E

  

  

  

  

--()

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

525 JACOBY ST.

525 JACOBY STREET

3130 DEPOT ROAD

27 SHERIDAN STREET

525 JACOBY ST.

756 W. FRANCISCO

BLVD.

756 W. FRANCISCO

BLVD.

1009 CLEGG CT, STE D

1009 CLEGG COURT,

STE. D

3401 REGATTA BLVD.

756 W. FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, 94954

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

Accepted

08/08/08

Location
Storm Water
Plan
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04District

04-NAP-29-2.4/2.4

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-SCL-17-10.5/12.4

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

Fed Aid

HM3

HE14

HA22

HA21

HM1

HM3H

Pgm Code

IN NAPA COUNTY NEAR AMERICAN CANYON

AT LOMBARD OVERHEAD BRIDGE

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR YOUNTVILLE

FROM 0.4 MILE SOUTH OF MADISON STREET

TO DWYER ROAD

IN SANTA CLARA COUNTY IN CAMPBELL AT

VARIOUS LOCATIONS ON CAMDEN AVENUE

AND HAMILTON AVENUE

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 9

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

Description 

INSTALL POLYESTER CONCRETE OVERLAY

PLANTING AND IRRIGATION

PLACE RUBBERIZED ASPHALT CONCRETE

COLD PLANE AND RESURFACE RAMPS

REPLACE ASPHALT CONCRETE SURFACING

JOINT SEALS AND TREAT BRIDGE DECK

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC ATTN. BLAKE

MCGRAW

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

VINTAGE PAVING CO INC

O'GRADY PAVING, INC

ALANIZ CONSTRUCTION INC

PENHALL COMPANY

Contractor

TEMPE, AZ 85282

SAN RAFAEL CA 94901-4886

WINTERS CA 95694

MOUNTAIN VIEW, CA 94043

FREMONT CA 94538

SAN LEANDRO CA 94577

 

 

(530)795-0132

 

(510)770-5000

(510)357-8810

SANGALANG RONALD

HOLLIS JOHN

MOAID LAYMOUN

Resident
Engineer

(707)429-6220

(510)460-3996

 

(408)254-5838

 

 

 $193,193

 $556,296

 $743,153

 $195,687

 $321,800

 $1,744,075

Bid + CCOs

 $0

 $398,406

 $0

 $36,686

 $0

 $0

Comp To  date

 $0

 $14,065

 $0

 $36,686

 $0

 $0

This Month

05/12/08

02/09/07

06/24/08

06/04/08

05/29/08

05/27/08

Awarded

06/02/08

02/23/07

07/14/08

07/07/08

06/17/08

06/16/08

Approved

09/30/08

04/18/11

09/04/08

Est Comp

 0%

 0%

 0%

 60%

 0%

 0%

%Time

 0%

 0%

 0%

 19%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-0E5504

04-120634

04-4A2204

04-4A2104

04-0E8304

04-0E5604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1310 W. 23RD. STREET

77 LARKSPUR ST.

P O BOX 461

2513 WYANDOTTE STREET

7100 STEVENSON BOULEVARD

13750 CATALINA STREET

370 CHADBOURNE ROAD

SUITE A

3410 MANDELA PKWY

1007 KNOX AVENUE

FAIRFIELD, CA 94534

OAKLAND, CA

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-85-3.9/5.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-8.8/0

04-SCL-101-17.8/21.2

Fed Aid

HM3

HA25

HA25

HA25

HA42

HM1

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

Description 

REPLACE JOINT SEAL ASSEMBLIES

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE WEIGH IN MOTION SYSTEM

CRACK SEALING

Type Of Work

PENHALL COMPANY

WATKIN & BROTOLUSSI INC

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

GORDON N BALL INC

NO FAULT ASPHALT, INC

Contractor

SAN LEANDRO CA 94577

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

ALAMO CA 94507

MOUNTAIN VIEW, CA 94043

(510)357-8810

 

 

 

(925)838-5675

 

MACKLE BRIAN

BRIAN MACKLE

BRAIN MACKLE

LOWE THOMAS K.

Resident
Engineer

 

(510)385-6991

(510)385-6991

(510)385-6991

 

(408)254-5816

 $376,432

 $1,399,584

 $1,785,182

 $3,298,893

 $839,808

 $202,012

Bid + CCOs

 $0

 $1,253,053

 $1,473,001

 $2,673,792

 $0

 $194,236

Comp To  date

 $0

 $7,500

 $9,000

 $15,210

 $0

 $0

This Month

05/01/08

12/07/05

04/06/06

09/08/06

06/17/08

05/31/07

Awarded

05/21/08

12/22/05

04/21/06

09/22/06

07/07/08

07/16/07

Approved

12/01/09

04/28/10

04/26/11

11/27/07

Est Comp

 0%

 0%

 0%

 0%

 0%

 100%

%Time

 0%

 0%

 0%

 0%

 0%

 100%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

04-0E1204

04-165934

04-165944

04-0A1304

04-0A2404

04-0E4304

Contract 

  

ACST-X085-(039)E

  

  

  

  

  

  X0-85 0-(9E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

13750 CATALINA STREET

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

333 CAMILLE AVENUE

2211 OLD MIDDLE FIELD WAY

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-101-/52.6

04-SCL-130-6.0/9

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

Fed Aid

HB4N

HE13

HE13

HM1

HA25

HA12

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.06 MILES WEST OF CLAYTON  ROAD

TO 2.2 MILES WEST OF QUIMBY ROAD

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

Description 

INSTALL TRAFFIC MONITORING STATIONS

ASPHALT CONCRETE OVERLAY

WETLAND MITIGATION

SEAL BRIDGE DECKS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

ROSENDIN ELECTRIC, INC

PAVEX CONSTRUCTION DIVISION

CIMARRON, INC

PENHALL COMPANY

AMLAND CONSTRUCTION

WATKINS & BORTOLUSSI

Contractor

SAN JOSE, CA 95161-9070

SAN JOSE, CA 95136

OAKLAND, CA 95361

SAN LEANDRO, CA 94577-5502

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

 

 

 

 

 

 

TRUONG, HENRY

NGUYEN HUNG V

LOWE K. THOMAS

PATEL NIM

NIM PATEL

BRIAN MACKLE

Resident
Engineer

(510)385-7053

(408)254-5847

(408)254-5816

(408)254-5705

(408)254-5705

(510)385-6991

 $2,265,969

 $754,261

 $389,811

 $508,498

 $1,939,071

 $309,993

Bid + CCOs

 $33,138

 $531,648

 $369,192

 $502,305

 $1,752,616

 $265,231

Comp To  date

 $0

 $0

 $1,210

 $122,706

 $10,500

 $1,500

This Month

04/11/08

01/29/08

09/28/06

04/15/08

09/09/04

07/18/07

Awarded

05/12/08

02/15/08

10/05/06

05/02/08

09/20/04

08/09/07

Approved

07/30/09

08/05/08

05/21/10

01/08/09

02/09/09

01/10/11

Est Comp

 3%

 100%

 0%

 41%

 89%

 0%

%Time

 1%

 100%

 0%

 98%

 92%

 0%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-4A5324

04-0E6804

04-2332F4

04-0E7504

04-253404

04-1247A4

Contract 

  

  

  

  

ACIM-880 -(056)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P. O. BOX 49070

120 GRANITE ROCK WAY

10424 CIMARRON TRAIL

13750 CATALINA STREET

3168 KNIGHTS BRIDGE RD

77 LARKSPUR STREET

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

Accepted

08/08/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

Fed Aid

HB4   HB4

HB4   HB4

HA4S3

HA23

HA4S3

HA4S3

HA21

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

Description 

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

REHABILITATE VIADUCT

Type Of Work

W BRADLEY ELECTRIC INC

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC

Contractor

NOVATO CA 94945

COTATI, CA 94931

SAN FRANCISCO, CA

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

PLEASANTON CALIFORNIA 94566

(415)898-1400

 

 

 

 

 

DUAN, FRANK

OBEROI RAJESH

CASEY BILL

PURSELL, GARY

280 BEALE STREET

Resident
Engineer

 

(510)385-7161

(415)356-6627

(510)622-5103

(510)622-5660

(415)556-6512

 $3,744,515

 $3,158,930

 $263,131,559

 $311,392,921

 $1,453,278,333

 $16,179,055

Bid + CCOs

 $0

 $697,681

 $243,982,809

 $211,802,761

 $462,339,943

 $16,211,322

Comp To  date

 $0

 $98,360

 $2,774,887

 $8,045,321

 $8,342,164

 $749,450

This Month

08/01/08

12/21/07

06/06/03

03/10/04

04/18/06

08/01/06

Awarded

08/15/08

01/23/08

06/16/03

03/25/04

05/03/06

08/17/06

Approved

02/23/09

01/11/09

12/31/09

04/10/13

12/24/09

Est Comp

 0%

 52%

 95%

 74%

 33%

 59%

%Time

 0%

 22%

 93%

 68%

 32%

 93%

% Work 

 

 

 

 

 

 

Message

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

Contract 

ACST-P001-(537)E

  

  

ACBR-080 -(097)N

  

  

  P0-01 5-(7E)

  

  

  08-0 10-(7N)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

9O HILL ROAD

561 A MERCANTILE DRIVE

399 HARRISON STREET

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

SAN FRANCISCO

CALIFORNIA 94105

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SF-280-1.5/5.4

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

Fed Aid

HM3

HM1

HE14

HE14

HE14

HM4

Pgm Code

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH

OF LINDA MAR BOULEVARD

IN SAN MATEO AND ALAMEDA COUNTIES AT

VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECKS

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

BRIDGE CONSTRUCTION

REPLACE METAL BEAM GUARD RAIL

Type Of Work

TRUESDELL CORP. OF INC

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

DISNEY CONSTRUCTION, INC

MIDSTATE BARRIER, INC

Contractor

TEMPE, AZ. 85282

SONOMA, CA 95476

CONCORD CA 94520-5322

PACIFICA, CA 94044

STOCKTON, CA 95213-0550

 

 

 

 

 

 

WASHINGTON, MARCUS

WASHINGTON, MARCUS

JENNIE NIELSON

MUENCH JOHN

LAW CLIFFORD

AHMADZADEH ALI

Resident
Engineer

(415)356-6512

(415)356-6512

(510)502-4879

(510)325-7405

(650)738-3818

(510)450-3990

 $718,718

 $3,094,849

 $1,464,057

 $281,200,021

 $40,903,027

 $460,800

Bid + CCOs

 $775,910

 $9,525

 $1,269,427

 $89,717,588

 $39,047,669

 $390,101

Comp To  date

 $0

 $9,525

 $1,779

 $3,867,351

 $804,348

 $295,985

This Month

06/06/07

06/03/08

08/29/05

12/13/06

02/23/06

05/22/08

Awarded

06/21/07

06/24/08

09/09/05

01/03/07

03/13/06

06/10/08

Approved

08/25/08

12/31/08

06/16/09

08/05/11

10/15/08

10/17/08

Est Comp

 100%

 20%

 62%

 33%

 94%

 50%

%Time

 100%

 0%

 87%

 32%

 95%

 81%

% Work 

 

 

 

 

 

 

Message

04-2A7504

04-2A9904

04-1123G4

04-1123U4

04-1123K4

04-0E3204

Contract 

  

  

ER-1187-(009)E

ACST-1187-(011)E

ER-1187-(010)E

  

  

  

--()

  11-87 0-(1EE)R

--()

  

  

  

  

1187- 011-()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1310 W. 23RD STREET

2301 KERNER BLVD SUITE E

23195 MAFFEI ROAD

5000 MARSH DRIVE

1279 LINDA MAR SHOPPING CTR

P.O. BOX 30550

280 BEALE STREET

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

3410 MANDELA PARKWAY

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SM-84-11.5/11.5

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

Fed Aid

HA23

HA25

HA22

HM1

HB4C

HB4N

Pgm Code

IN SAN MATEO COUNTY NEAR LA HONDA AT

1.3 KM SOUTH OF OLD LA HONDA  ROAD

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN REDWOOD CITY,

SAN CARLOS, BELMONT AND SAN MATEO

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

Description 

CONSTRUCT TIEBACK RETAINING WALL

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

HOT MIXED ASPHALT SURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

Type Of Work

GORDON N BALL, INC

PROVEN MANAGEMENT, INC

J. J. NGUYEN

DESILVA GATES CONSTRUCTION

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

Contractor

ALAMO, CA 94507

SAN JOSE, CA 95122

DUBLIN CA  94568

LIVERMORE CA 94551

DUBLIN CA 94568

 

 

 

 

 

 

FRED BOOSHEHRI

FRED BOOSHEHRI

BRIAN MACKLE

SAIDIAN JACOB

DOUG INORI

SHOKROLLAHI MO

Resident
Engineer

(650)855-7777

(650)855-7777

(510)385-6991

(408)254-5823

(650)333-4036

(415)356-6624

 $1,422,881

 $2,677,878

 $139,780

 $3,176,050

 $8,892,514

 $122,954,037

Bid + CCOs

 $1,453,528

 $2,645,254

 $67,638

 $2,924,395

 $9,107,189

 $71,950,574

Comp To  date

 $18,904

 $3,000

 $13,993

 $2,226,328

 $0

 $6,117,719

This Month

01/16/08

12/05/05

12/21/07

05/08/08

02/15/01

02/23/07

Awarded

01/28/08

12/21/05

01/09/08

05/30/08

03/02/01

03/16/07

Approved

09/30/08

11/30/10

01/28/10

10/22/08

09/20/05

02/10/10

Est Comp

 95%

 0%

 29%

 34%

 100%

 71%

%Time

 99%

 0%

 48%

 90%

 100%

 58%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

04-3S6304

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

Contract 

ACST-43D0-(004)E

ACNH-P092-(035)E

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

  43-D0 0-(4E)

--()

  

  

--()

 620-4 06-()

--()

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

333 CAMILLE AVE.

3172 SALEM DRIVE

PO BOX 2909

P.O.BOX 2910

PO BOX 2909

2350 PAGE MILL RD.

2350 PAGE MILL DD.

1007 KNOX AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

280 BEALE STREET

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

SAN JOSE CA 95122

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-20.7/22.6

04-SOL-12-26.4/0

Fed Aid

HA23

HB4N

HA25

HB4N

HA23

HA21

Pgm Code

IN SAN MATEO COUNTY IN VARIOUS CITIES

AND VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD ON

ROUTE 12 FROM 1.5 KM WEST OF RED TOP

ROAD TO 0.58 KM EAST OF RED TOP ROAD

IN SOLANO COUNTY NEAR RIO VISTA AT

VARIOUS LOCATIONS FROM 0.1 KM EAST OF

CURRIE ROAD TO 0.1 KM WEST OF AZEVEDO

ROAD

IN SOLANO COUNTY IN RIO VISTA AT

SACRAMENTO RIVER BRIDGE

Description 

RESURFACE ASPHALT CONCRETE PAVEMENT

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

CONSTRUCT TRUCK CLIMBING LANE

REPLACE CULVERT

TREAT BRIDGE DECK

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

2301 KERNER BLVD, SUITE B SAN

RAFAEL, CA 94901-5567

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

NORWOOD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTION

WEST COAST, INC

Contractor

IRVINE, CA 92614-5706

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901

BYRON CA 94514

BENICIA, CA 94510

 

 

 

 

 

 

WASHINGTON, MARCUS

HUPE, JEFF

DAVID BARTEL

CHANGIZI, DAVE

SANGALANG RONALD

RONALD SANGALANG

Resident
Engineer

(415)256-1525

(510)867-6726

(510)385-6755

(707)429-6222

(707)429-6220

(707)429-6220

 $20,208,503

 $424,722

 $1,961,817

 $5,644,029

 $185,311

 $1,000,304

Bid + CCOs

 $18,641,403

 $3,000

 $1,604,260

 $2,999,788

 $178,195

 $922,417

Comp To  date

 $1,392,156

 $3,000

 $10,540

 $889,622

 $0

 $80,119

This Month

01/11/07

04/08/08

08/14/06

12/20/07

11/08/07

08/31/07

Awarded

01/31/07

04/23/08

08/28/06

01/14/08

11/30/07

09/26/07

Approved

12/09/08

10/30/08

09/07/10

10/08/08

08/06/08

08/22/08

Est Comp

 72%

 22%

 0%

 47%

 100%

 100%

%Time

 92%

 1%

 0%

 53%

 100%

 93%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

04-0C9604

04-4M3304

04-294624

04-0A0404

04-3S6904

04-1A2804

Contract 

ACIM-280 -(111)E

  

IM-    -(   )P

ACST-P012-(098)E

  

  

--()

  

 X08-1 02-(E)

  P0-12 0-(8E)

  

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

77 LARKSPUR STREET

2301 KERNER BLVD STE E

5301 BYRON HOT SPRINGS RD #E

3701 MALLARD DRIVE

280 BEALE STREET

280 BEALE STREET

3410 MANDELA PKWY

370 CHADBOURNE RD.

STE A

370 CHADBOURNE ROAD

SUITE A

370 CHADBOURNE ROAD

SUITE A

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

FAIRFIELD, CA 94533

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

Accepted

08/06/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

Fed Aid

HE14

HM3

HM3

HA22

HA22

HB5

Pgm Code

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES IN AND

NEAR VALLEJO FROM 1.1 KM EAST OF

TENNESSEE STREET OVERCROSSING TO

AMERICAN CANYON ROAD OVERCROS

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

Description 

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

TREAT BRIDGE DECK AND SEAL JOINTS

REHABILITATE ROADWAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

Type Of Work

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

PAVE-TECH, INC

O. C. JONES & SONS, INC

GHILOTTI BROS.

O C JONES & SONS, INC

Contractor

SAN RAFAEL, CA 94901-4886

BENICIA CA 94510

RIALTO, CA 92376

BERKELEY, CA 94710-1774

FAIRFIELD, CA 94534

BERKELEY, CA 94510

 

(707)746-8028

 

 

 

 

HANSON, JIM

MANGLO PERPETUO

BUTTERS CARL

DARIN KISHIYAMA

SANTIAGO, GERRY

Resident
Engineer

(510)450-2450

 

(707)428-2029

(707)428-2060

(707)436-2210

(707)428-2197

 $494,390

 $1,236,000

 $704,905

 $18,690,389

 $20,654,248

 $26,520,143

Bid + CCOs

 $366,923

 $0

 $559,302

 $10,770,633

 $0

 $3,073,725

Comp To  date

 $4,135

 $0

 $559,302

 $2,696,914

 $0

 $2,591,695

This Month

10/23/06

05/27/08

04/22/08

12/05/07

06/20/08

06/04/08

Awarded

10/31/06

06/20/08

05/08/08

12/21/07

07/21/08

06/24/08

Approved

11/08/10

11/26/08

12/31/08

03/11/11

12/31/09

Est Comp

 0%

 0%

 48%

 77%

 0%

 8%

%Time

 0%

 0%

 76%

 57%

 0%

 12%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-0T14F4

04-0E5104

04-0E8104

04-0T2404

04-2409U4

04-0A5314

Contract 

  

  

  

ACIM-0080-(352)E

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

--()

--()

  62-04 0-(6E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

77 LARKSPUR ST.

3701 MALLARD DRIVE

924 W. RIALTO AVENUE

1520 FOURTH STREET

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

3410 MANDELA PARKWY

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR SUITE

106

370 CHADBOURNE ROAD

SUITE A

2320 COURAGE DRIVE

SUITE 106

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

PAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SOL-80-13.0/42

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-27.0/27

04-SOL-80-/44.7

04-SOL-113-/12.5

Fed Aid

HA22

HA42

HA22

HA23

HB4N

HM1

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD  AT

THE CORDELIA TRUCK INSPECTION

FACILITY WESTBOUND

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO COUNTY IN VACAVILLE FROM

0.3 KM WEST OF ALLISON DRIVE

OVERCROSSING TO ALLISON DRIVE

OVERCROSSING

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR DIXON FROM

ROUTE 12 TO 0.3 MILE SOUTH OF

BINGHAMTON ROAD

Description 

INSTALL OVERHEAD EXIT GUIDE SIGNS

WEIGH STATION IMPROVEMENT

OVERLAY AND CRACK SEAL

REPAIR STORM WATER DAMAGE

INSTALL TRAFFIC MONITORING STATIONS

COLD PLANE AND RESURFACE ASPHALT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

JOHNSON MECHANICAL

GHILOTTI BROS, INC

SITEWORKS CONSTRUCTION,INC

ROSENDIN ELECTRIC

CENTRAL VALLEY ENGINERING AND

ASPHALT INC

Contractor

IRVINE, CA 92614-5706

BLK GROVE, CA 95779

FAIRFIELD, CA 94534

WALNUT CREEK, CA 94587

SAN JOSE, CA 95133

ROSEVILLE CA 95678

 

 

 

 

 

(916)791-1609

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

MANGLO PERPETUO

EDALATI BEN

Resident
Engineer

(707)428-2198

(510)231-7139

(707)436-2210

(707)428-2029

(510)385-7163

 

 $4,107,189

 $439,060

 $34,424,210

 $343,967

 $1,414,217

 $508,943

Bid + CCOs

 $4,042,162

 $289,096

 $11,105,103

 $248,450

 $900

 $0

Comp To  date

 $0

 $131,783

 $5,738,008

 $0

 $0

 $0

This Month

11/20/06

08/27/07

03/18/08

01/17/08

04/23/08

06/16/08

Awarded

12/08/06

09/27/07

04/24/08

02/04/08

05/12/08

06/27/08

Approved

08/25/08

12/01/08

03/24/08

08/01/98

02/04/09

Est Comp

 100%

 93%

 100%

 83%

 11%

 0%

%Time

 100%

 66%

 32%

 85%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

04-271004

04-1A1104

04-4C1524

04-3S7004

04-4A5344

04-1E1104

Contract 

  

  

ACIM-080 -(353)E

ACST-43D3-(004)E

  

  

  

  

--()

  43-D3 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 404

5199 FULTON DRIVE SUITE E

2201 OAKVALE ROAD

880 MABURY RD.

216 KENROY LANE

2320 COURAGE DRIVE,

SUITE 106

3401 REGATTA BLVD.

370 CHADBOURNE ROAD

SUITE A

3401 REGATTA BLVD.

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

08/04/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

04District

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

04-SON-12-17.7/T18.5

04-SON-12-35.8/41.4

04-SON-101-2.4/50

04-SON-101-13.6/23.1

Fed Aid

HA22

HM1

HA22

HB1

HB5

Pgm Code

IN SOLANO COUNTY NEAR BENICIA AT LAKE

HERMAN VISTA POINT

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY IN SANTA ROSA FROM

VALLEJO STREET TO SANTA ROSA CREEK

BRIDGE

IN SONOMA COUNTY ON ROUTE 12 FROM

AGUA CALIENTE CREEK BRIDGE TO WEST

JUNCTION ROUTE 121

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

Description 

UPGRADE VISTA POINT

ASPHALT CONCRETE OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

Type Of Work

OC JONES & SONS, INC GENERAL

ENGINEERING CONTRACTOR

NORTH BAY CONSTRUCTION INC

J A GONSALVES & SON

CENTRAL VALLEY ENGINEERIING

AND ASPHALT, INC

CENTRAL FENCE, INC

MCGUIRE AND HESTER

Contractor

BERKELEY, CA 94710

PETALUMA CA 949556004

NAPA, CA

ROSEVILLE, CA   95678

SACRAMENTO, CA 95822

OAKLAND, CA 94603

 

(707)763-2891

 

 

 

 

SIDHU, BALJIT

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

DAVID BARTEL

Resident
Engineer

(707)428-2198

 

(707)769-5695

(707)769-5695

(707)769-5695

(510)385-6755

 $606,075

 $895,702

 $541,682

 $563,676

 $1,813,634

 $2,165,968

Bid + CCOs

 $605,963

 $0

 $387,620

 $203,841

 $0

 $1,306,514

Comp To  date

 $2,000

 $0

 $12,448

 $203,841

 $0

 $1,320

This Month

08/06/07

06/05/08

01/29/08

05/29/08

05/15/08

09/10/07

Awarded

09/07/07

06/18/08

03/14/08

06/10/08

06/16/08

10/04/07

Approved

02/18/09

09/30/08

09/30/08

04/30/09

11/14/11

Est Comp

 0%

 0%

 53%

 40%

 0%

 75%

%Time

 0%

 0%

 70%

 36%

 0%

 60%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-258724

04-0E3504

04-0E3604

04-3A8504

04-1A6504

04-272434

Contract 

  

  

  

  

ACNH-Q101-(140)E

  

  

  

  

  

  Q1-01 1-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1520 FOURTH STREET

P O BOX 6004

P O BOX 6558

216 KENROY LANE

148 OTTO CIRCLE

9009 RAILROAD AVENUE

2320 COURAGE DRIVE

SUITE 106

1009 CLEGG CT., STE D

1009 CLEGG COURT, STE

D

1009 CLEGG COURT,

SUITE D

3410 MANDELA PRKY

FAIRFIELD,CA 94526

PETALUMA, CA 94951

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-101-38.0/46

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

Fed Aid

HE13

HE11

HM1

HA23

HA21

HB1

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM

0.4 KM SOUTH OF STEELE LANE

UNDERCROSSING TO 0.2 KM SOUTH OF

BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY AT LYTTON AND

GEYSERVILLE FROM 0.6 MILE SOUTH OF

LYTTON SPRINGS ROAD UNDERCROSSING TO

CHIANTI ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR NORTHWOOD AT

0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY ON ROUTE 121 FROM

0.2 MILE NORTH OF RAMAL ROAD TO

COUNTY LINE

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

GRIND AND REPLACE PCC PAVEMENT

STORM DAMAGE REPAIR

HOT MIX ASPHALT SURFACING

UPGRADE SCADA SYSTEM

Type Of Work

MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION COMPANY

PAVE-TECH, INC

GORDON N. BALL, INC.

TEAM GHILOTTI, INC

BLEYCO INCORPORATED

Contractor

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA 95401

RIALTO, CA 92376

SAN RAMON, CA

PETALUMA, CA  94952

CASTRO VALLEY, CA 94552

 

 

 

 

 

 

NOZZARI, S. RAY

LEONARD BRAJNIKOFF

LEONARD BRAJNIKOFF

BRAJNIKOFF, LEONARD

MONEMZADEH, FAROKH

EDALATI, BEN

Resident
Engineer

(707)566-3956

(707)566-3956

(707)566-3956

(707)566-3956

(707)769-5695

(510)385-7163

 $75,681,462

 $13,340,284

 $3,890,209

 $302,161

 $601,461

 $5,333,954

Bid + CCOs

 $68,101,388

 $13,496,211

 $11,990

 $289,638

 $633,074

 $625,563

Comp To  date

 $1,628,627

 $0

 $11,990

 $0

 $633,074

 $44,892

This Month

03/10/06

01/12/06

05/06/08

10/25/05

06/03/08

01/30/08

Awarded

03/27/06

01/27/06

05/27/08

11/02/05

06/20/08

03/05/08

Approved

04/21/09

08/26/08

01/13/09

08/30/08

09/30/08

12/02/09

Est Comp

 79%

 100%

 19%

 100%

 63%

 20%

%Time

 89%

 100%

 0%

 94%

 99%

 12%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

 

Message

04-245414

04-263904

04-3A0304

04-2S3004

04-4A2004

04-010904

Contract 

ACNH-Q101-(107)E

CML-6204-(058)

  

ER-37A9-(004)E

  

  

L 62-04 0-(9)

--()

  

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 620

246 GHILOTTI AVENUE

924 W. RIALTO AVE.

333 CAMILLE AVE.

2531 PETALUMA BLVD, S

11425 CULL CANYON ROAD

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD,

BLDG.A

1009 CLEGG CT. , STE

D

3401REGATTA BLVD.

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

08/28/08

Location
Storm Water
Plan
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04District

 $81,327,351 $1,781,559,783 $3,601,118,888

04-VAR--/0

Fed Aid

HB4N

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

AMLAND

Contractor

SAN JOSE, CA 95132

 

WASSEF WAGDY

Resident
Engineer

(408)254-5866

 $1,758,478

Bid + CCOs

 $1,751,478

Comp To  date

 $0

This Month

02/08/06

Awarded

02/24/06

Approved

11/20/07

Est Comp

 100%

%Time

 100%

% Work 

 

Message

04-151284

Contract 

ACST-X085-(038)E

  X0-85 0-(8E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-21.9/22.1

05-MON-1-72.6/74.5

05-MON-1-74.6/78.1

05-MON-1-74.7/91.6

Fed Aid

HA12

HM2

HA42

HM4

HM1

HB1

Pgm Code

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE SOUTH OF

LIMEKILN CREEK BRIDGE TO 0.2 MILE

SOUTH OF PFEIFFER CANYON BRIDGE

IN MONTEREY COUNTY NEAR LUCIA AT 0.8

KM NORTH OF LIMEKILN CREEK BRIDGE AND

FROM 1.3 KM TO 1.6 KM NORTH OF

LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY NEAR CARMEL AT RIO

ROAD AND AT CARPENTER STREET

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM 0.1 MILE NORTH OF

CARPENTER STREET TO FREMONT STREET

OVERCROSSING

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE GENERATORS

INSTALL CURED IN PLACE PIPE LINER

CONSTRUCT RETAINING WALL

MODIFY SIGNAL AND LIGHTING

ASPHALT CONCRETE OVERLAY

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

LEE WILSON ELECTRIC CO INC

WHITAKER CONTRACTORS INC

CONDON JOHNSON AND ASSOCIATES

INC

LEE WILSON ELECTRIC COMPANY

INC

PAVEX CONSTRUCTION DIVISION

CORAL CONSTRUCTION COMPANY

Contractor

ARROYO GRANDE  CA  93421

PASO ROBLES CA 93446

OAKLAND CA 94604

ARROYO GRANDE CA 93421

WATSONVILLE, CA 95076

WILSONVILLE OR 97070

 

(805)226-4020

(510)636-2100

(805)489-4216

 

(503)682-2252

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

TYLER LAVERING

Resident
Engineer

(805)549-3701

(805)927-4559

(805)927-4559

 

(831)375-1621

 

 $706,060

 $494,752

 $5,564,901

 $264,015

 $1,557,203

 $777,777

Bid + CCOs

 $480,571

 $67,426

 $5,516,840

 $0

 $1,244,732

 $0

Comp To  date

 $105,280

 $66,226

 $1,800

 $0

 $0

 $0

This Month

09/27/07

05/08/08

09/19/06

05/30/08

11/02/07

05/15/08

Awarded

10/16/07

05/30/08

10/04/06

06/18/08

12/03/07

06/05/08

Approved

09/18/08

10/01/08

10/29/08

07/29/08

Est Comp

 76%

 28%

 0%

 0%

 100%

 0%

%Time

 68%

 14%

 0%

 0%

 100%

 0%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

COMPLETED

 

Message

05-0M7804

05-0N5204

05-0C5404

05-0M3104

05-0Q2404

05-0K7604

Contract 

  

  

STP-    -(   )P

  

  

ACST-X053-(021)E

  

  

 P00-1 52-(E)

  

  

G X0-53 0-(1E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 250

2752 CONCRETE COURT

P O BOX 12368

P O BOX 250

411 WALKER STREET

P O BOX 347

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

1529 HWY 68

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

07/31/08

Location
Storm Water
Plan
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05District

05-MON-68-19.8/21.6

05-MON-101-14.6/19

05-MON-101-80.7/85.6

05-MON-183-.8/1.9

05-MON-218-/2

05-SB-1-20.6/22.1

Fed Aid

HA22

HA22

HB1

HA22

HM1

HM1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR SAN ARDO FROM

1.4 KM SOUTH OF SAN BERNARDO

OVERCROSSING TO 2.8 KM SOUTH OF SAN

ARDO UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY IN SEASIDE AND DEL

REY OAKS FROM ROUTE 1/218 SEPARATION

TO ROUTE 68

IN SANTA BARBARA COUNTY IN LOMPOC

FROM OCEAN AVENUE TO CENTRAL AVENUE

Description 

REPLACEMENT PLANTING

WIDEN MEDIAN SHOULDERS

CONSTRUCT CONCRETE MEDIAN BARRIER

HIGHWAY PLANTING

SEAL COAT

SEAL COAT

Type Of Work

J.C. RANDOLPH, INC.

SIERRA EQUIPMENT RENTAL INC

GRANITE CONSTRUCTION CO

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

INTERMOUNTAIN SLURRY SEAL, INC

VALLEY SLURRY SEAL COMPANY

Contractor

APTOS, CA 95003

GLENN CA 95943

WATSONVILLE, CA 95077

STOCKTON, CA 95209

RANCHO CORDOVA, CA 95742

WEST SACRAMENTO CA 95798

 

(877)503-6300

 

 

 

(916)373-1500

WILSON, JENNIFER

LANG, TIM

TYLER LAVERING

TYLER LAVERING

TYLER LAVERING

BEECH, BARRY

Resident
Engineer

(831)761-7615

(805)226-7450

(831)375-1621

(831)375-1621

(831)375-1621

(805)347-1965

 $246,516

 $941,610

 $3,698,698

 $188,352

 $704,304

 $384,951

Bid + CCOs

 $210,687

 $211,857

 $0

 $109,057

 $431,956

 $294,095

Comp To  date

 $3,037

 $205,357

 $0

 $2,249

 $0

 $71,005

This Month

06/07/05

06/04/08

07/15/08

11/27/07

05/21/08

05/29/08

Awarded

06/14/05

06/24/08

07/25/08

12/17/07

06/20/08

06/18/08

Approved

12/24/08

09/24/08

11/12/08

03/29/11

08/06/08

08/25/08

Est Comp

 0%

 56%

 0%

 0%

 64%

 88%

%Time

 0%

 23%

 0%

 0%

 65%

 79%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

05-491514

05-0G8934

05-0N8304

05-0E2424

05-0P0904

05-0P0804

Contract 

  

  

ACST-Q101-(145)E

  

  

  

  

  

  Q1-01 1-(5E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1097 PLEASANT VALLEY RD

8176 ROAD 44

PO BOX 720

800 WEST EIGHT MILE RD

3811 RECYCLE RD

P O BOX 981330

150 WESTRIDGE SR, STE

140

3230 RIVERSIDE AVE.,

SUITE 130

1539 HWY 68

1529 HWY 68

1529 HWY 68

2053 PREISKER LANE,

SUITE E

WATSONVILLE, CA 95077

PASO ROBLES, CA 93445

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

SANTA MARIA, CA 93454

Accepted

08/26/08

Location
Storm Water
Plan
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05District

05-SB-1-26.8/27.7

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-16.5/65.2

Fed Aid

HB1

HB4C

HB1

HM1

HB4N

HB4N

Pgm Code

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM SANTA LUCIA CANYON ROAD TO  0.9

MILE NORTH OF SANTA LUCIA CANYON ROAD

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT LAS POSITAS OVERCROSSING

AND AT 2.1 MILES NORTH OF  ROUTE

154/101 SEPARATION

Description 

CORRECT SUPERELEVATION

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

UNION ASPHALT INC

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

T D S ENGINEERING

Contractor

SANTA MARIA CA 93456

SUN VALLEY CA 913531489

STANTON CA 90680

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

WESTLAKE VILLAGE CA 91361

(805)922-9858

(818)767-8418

(714)893-0551

 

(408)562-0026

(805)371-4639

BEECH, BARRY

ART INFANTE

HENCH, CHARLIE

HAAG, ALAN

MORTENSEN, MICHAEL

Resident
Engineer

(805)347-1965

(805)962-4752

 

(805)927-4559

(805)884-9459

(805)884-9459

 $448,488

 $46,306,981

 $1,286,617

 $3,410,000

 $2,910,715

 $407,007

Bid + CCOs

 $2,138

 $840,965

 $0

 $3,423,802

 $1,376,480

 $140,997

Comp To  date

 $0

 $728,269

 $0

 $0

 $114,441

 $4,355

This Month

03/05/08

04/02/08

07/21/08

04/18/05

09/27/07

03/06/08

Awarded

04/15/08

04/28/08

08/08/08

04/18/05

10/09/07

03/18/08

Approved

07/16/08

02/15/11

10/20/07

11/16/09

08/20/08

Est Comp

 33%

 0%

 0%

 100%

 69%

 100%

%Time

 0%

 2%

 0%

 100%

 47%

 35%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

05-0L4304

05-447804

05-0K9604

05-0M7204

05-460704

05-0C8814

Contract 

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

P O BOX 1280

P O BOX 1489

11172 WESTERN AVENUE

P. O. BOX 910

630 REED STREET

1014 S WESTLAKE BLVD STE 1413

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STE. F

775 ARLINGTON ST.

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS ST., STE

H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-41.0/47.3

05-SB-101-48.5/48.7

05-SB-101-49.0/0

05-SB-101-50.8/54

Fed Aid

HA25

HB1

HB1

201130

HA23

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM ARROYO HONDO BRIDGE TO

GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY, NEAR BUELTON

AT 0.2 MILES SOUTH OF THE JUNCTION

ROUTE 1/101 SEPARATION BRIDGE

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY NEAR

BUELLTON FROM 1.9 MILES NORTH OF

ROUTE 1/101 SEPARATION TO 2.5 MILES

SOUTH OF SANTA ROSA ROAD OC

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

REPLACE PCC CHANNEL LINING

PLACE ROCK SLOPE PROTECTION

CONSTRUCT MEDIAN BARRIER

Type Of Work

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

R. BURKE CORPORATION

SOUZA CONSTRUCTION INC

JOHN MADONNA CONSTRUCTION

COMPANY INC

Contractor

CYPRESS CA 90630

VENTURA CA 93003

IRVINE CA 926145706

SAN LUIS OBISPO, CA 93406

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93403

(714)546-7975

(805)642-0204

(949)252-0441

 

(805)546-8288

(805)543-7751

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

JOHNSON, CURTIS

MOUSSAVIAN, RUSSELL

DAVID BALLENTINE, R.E.

BALLENTINE, DAVID

Resident
Engineer

 

(805)688-5920

(805)884-9459

(805)884-9459

(805)688-5920

(805)688-5920

 $2,570,925

 $1,373,678

 $291,164

 $1,735,000

 $340,595

 $3,040,556

Bid + CCOs

 $2,041,422

 $59,360

 $287,575

 $0

 $0

 $2,351,146

Comp To  date

 $194,336

 $59,360

 $0

 $0

 $0

 $288,853

This Month

09/21/07

05/21/08

05/06/08

03/17/08

07/24/08

11/20/07

Awarded

10/11/07

06/24/08

05/21/08

07/21/08

08/15/08

12/11/07

Approved

05/27/11

11/25/09

07/31/08

12/05/08

09/04/08

Est Comp

 55%

 33%

 100%

 0%

 0%

 93%

%Time

 80%

 4%

 100%

 0%

 0%

 77%

% Work 

 

 

COMPLETED

 

 

 

Message

05-0G7704

05-0L4504

05-0M8004

05-0R4404

05-0M8404

05-0N8404

Contract 

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

  

  

ACST-Q101-(134)E

--()

G Q1-01 1-(7E)

  

  

  

  Q1-01 1-(4E)

  

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

  

WPCP

SWPPP

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

1792 KAISER AVENUE

865 CAPITOLIO WAY, PO BX 957

P O BOX 3810

P O BOX 5310

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

22 N. MILPAS ST.,

SUITE H

22 N MILPAS ST

286 E. HIGHWAY 246,

SUITE 1

286 E. HIGHWAY 246,

SUITE 1

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

Accepted

08/04/08

Location
Storm Water
Plan



State of California Department of Transportation Page 55
08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

05-SB-101-51.0/82.4

05-SB-101-52.3/65

05-SB-101-84.1/90.9

05-SB-135-9.3/M11.7

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

Fed Aid

HB1

HA22

HE13

HM1A

HM1

HA25

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 2.4 MILES SOUTH OF

NOJOQUI CREEK BRIDGE TO 2.0 MILES

NORTH OF ZACA CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA COUNTY AT ORCUTT

FROM 0.2 MILE NORTH OF HARRIS GRADE

ROAD TO ROUTE 1/135 SEPARATION

IN SANTA BARBARA COUNTY IN SANTA

MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

Description 

UPGRADE METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

WIDEN FREEWAY

HOT MIX ASPHALT OVERLAY

RESURFACE ROADWAY

PLANTING AND IRRIGATION

Type Of Work

MODERN ALLOYS INC

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

UNION ASPHALT INC

VALLEY SLURRY SEAL COMPANY

PACIFIC RESTORATION GROUP, INC

Contractor

STANTON CA 90680

WATSONVILLE CA 95077

SAN RAMON CA 94583

SANTA MARIA CA 93456

WEST SACRAMENTO CA 95798

CORONA, CA  92877

(714)893-0551

(831)724-1011

(925)552-8250

(805)922-9858

(916)373-1500

 

BEECH, BARRY

BALLENTINE, DAVID

STIMSON, PATRICK

STIMSON, PATRICK

LEW, MIKE

JOHNSON, C.B.

Resident
Engineer

(805)347-1965

(805)688-5920

(805)348-3533

(805)748-6733

(805)348-3105

(805)884-9459

 $1,321,716

 $10,559,041

 $30,279,730

 $726,868

 $1,162,497

 $215,632

Bid + CCOs

 $6,200

 $9,762,631

 $26,477,511

 $0

 $1,167,646

 $159,447

Comp To  date

 $6,200

 $358,275

 $1,108,217

 $0

 $1,000

 $3,232

This Month

05/13/08

01/15/08

06/22/06

04/23/08

05/03/07

11/14/06

Awarded

05/30/08

02/05/08

07/06/06

05/12/08

06/07/07

12/04/06

Approved

01/23/09

12/18/08

04/08/09

10/15/08

03/02/10

Est Comp

 31%

 58%

 73%

 0%

 100%

 0%

%Time

 0%

 97%

 88%

 0%

 99%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0L5004

05-0H2004

05-446014

05-0P0704

05-0P0504

05-282814

Contract 

ACST-Q101-(135)E

ACNH-Q101-(138)E

ACNH-Q101-(028)E

  

  

  

G Q1-01 1-(5E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

11172 WESTERN AVENUE

P O BOX 50085

7 CROW CANYON COURT SUITE 100

P O BOX 1280

P O BOX 981330

P.O. BOX 77038

2053 PREISKER LANE,

SUITE E

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

SANTA MARIA, CA 93454

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

05-SB-154-.5/0

05-SB-154-19.3/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

Fed Aid

HA42

HA23

HA42

HA22

HA23

HB1

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 3.2 KM

WEST OF LOS OLIVOS AT 1.4 KM EAST OF

THE ROUTE 154 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

Description 

SLOPE STABILIZATION

REPAIR FAILED EMBANKMENT

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

Type Of Work

GRANITE CONSTRUCTION COMPANY

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

Contractor

WATSONVILLE CA 950775085

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

(831)724-1011

(805)546-8288

(805)546-8288

(831)724-1011

(805)543-1706

 

INFANTE, ART

BALLENTINE, DAVID

LEW, MIKE

LEW, MIKE

MORTENSEN, MICHAEL

INFANTE, ART

Resident
Engineer

(805)884-9459

(805)884-9459

(805)348-3105

(805)348-3105

(805)884-9459

(805)884-9459

 $406,712

 $763,075

 $468,242

 $17,255,290

 $1,074,869

 $506,350

Bid + CCOs

 $408,979

 $745,378

 $106,948

 $10,862,529

 $1,076,660

 $513,214

Comp To  date

 $0

 $627

 $106,948

 $6,488,303

 $1,521

 $0

This Month

05/29/07

08/23/07

06/06/08

11/20/07

07/18/06

09/06/07

Awarded

06/14/07

09/26/07

06/27/08

12/11/07

08/01/06

09/21/07

Approved

08/08/08

03/19/09

09/29/08

04/30/09

04/01/09

01/08/09

Est Comp

 100%

 0%

 23%

 0%

 100%

 0%

%Time

 100%

 0%

 23%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

05-0C3204

05-0M8904

05-0H9204

05-0A4904

05-0M8704

05-0H7204

Contract 

  

ACST-4121-(004)E

  

ACST-P166-(025)E

ACST-4111-(004)E

  

  

  41-21 0-(4E)

  

  P1-66 0-(5EA)C

  41-11 0-(4E)

  

  

--()

  

P166- 025-()

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 3810

P O BOX 3810

P O BOX 50085

645 CLARION CT

P.O. BOX 6744

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

08/12/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

05-SB-217-.5/2.7

05-SB-225-/4.6

05-SB-246-31.1/34.6

05-SBT-156-16.2/16.9

05-SCR-1-4.9/17.4

05-SCR-1-15.8/17.6

Fed Aid

HM1

HA22

HM1A

HM1A

HB4N

HE11

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE SOUTH OF GOLETA SLOUGH

BRIDGE TO EAST GOLETA  OVERHEAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR  SOLVANG

FROM 0.7 MILE EAST OF HIGH MEADOW

DRIVE TO VIA JUANA ROAD AND FROM

EDISON STREET TO ROUTE 15

IN SAN BENITO CO AT DUNNEVILLE FROM

0.8 MILE EAST OF TESQUISQUITO SLOUGH

BRIDGE TO 0.4 MILE EAST OF FAIRVIEW

ROAD

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

CONSTRUCT SIDEWALKS AND CURB RAMPS

HOT MIX ASPHALT OVERLAY

HOT MIX ASPHALT OVERLAY

REPLACE EXISTING SIGNS

WIDEN TO 6 LANES

Type Of Work

UNION ASPHALT INC

TORO ENTERPRISES INC

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION

TDS ENGINEERING

PAVEX MYERS J V

Contractor

SANTA MARIA CA 93456

OXNARD CA 93030

WATSONVILLE CA 95077

WATSONVILLE, CA  95076

WESTLAKE VILLAGE, CA 91364

SAN JOSE, CA  95136

(805)922-9858

(805)483-4515

(831)724-1011

 

 

 

MORTENSEN, MICHAEL

JOHNSON, CURTIS

BALLENTINE, DAVID

NAAS, ABDALLA

WILSON, JENNIFER

SIOBHAN SAUNDERS

Resident
Engineer

(805)884-9459

(805)884-9459

(805)688-5920

(831)663-8902

(831)761-7615

(831)427-4857

 $1,129,315

 $1,195,432

 $983,239

 $405,438

 $1,404,847

 $48,883,483

Bid + CCOs

 $3,619

 $1,166,082

 $118,413

 $94,811

 $530,332

 $46,912,492

Comp To  date

 $3,619

 $16,470

 $118,413

 $1,268

 $182,067

 $982,940

This Month

06/13/08

08/15/07

05/13/08

03/11/08

01/29/08

03/10/06

Awarded

06/27/08

09/18/07

06/02/08

03/27/08

02/27/08

03/24/06

Approved

09/26/08

10/30/08

09/16/08

09/15/08

10/22/08

10/29/08

Est Comp

 0%

 0%

 43%

 35%

 30%

 0%

%Time

 0%

 0%

 12%

 23%

 37%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

05-0M2004

05-487724

05-0P0204

05-0P0104

05-430604

05-129104

Contract 

  

  

  

  

  

ACNH-X087-(028)E

  

  

  

  

  

BHX0-87 0-(8EN)H

  

  

  

  

  

X087- 028-()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 1280

511 BUENA VISTA AVE

P O BOX 50085

411 WALKER STREET

2899 AGOURA RD, STE 171

120 GRANITE ROCKWAY

22 N. MILPAS ST., STE

H

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITE 1

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR,

SUITE 140

140 DUBOIS STREET,

SUITE E

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SALINAS, CA 93907

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

05-SCR-1-/0

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-16.7/18.1

Fed Aid

HM3H

201020130

HB1

HB1

HB1

HA22

Pgm Code

IN SANTA CRUZ AND SAN BENITO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD

DRIVE

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM WALNUT STREET TO 0.1

KM NORTH OF WESTMONT DRIVE

Description 

CLEAN AND TREAT BRIDGE DECK

REPLACE CULVERT AND RECONSTRUCT

EMBANKMENT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

CONSTRUCT RETAINING WALL

REHABILITATE ROADWAY

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

MCGUIRE AND HESTER

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

PROVEN MANAGEMENT, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

OAKLAND, CA 94603

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

SAN FRANCISCO, CA 94111

WATSONVILLE  CA  95077

(707)746-8028

 

(805)543-7751

 

 

 

NAAS, ABDALLA

KESHAVARZI, FARSHAD

JENNIFER WILSON

ROMAN, BERTHA

ROSS MCGOWAN

Resident
Engineer

(831)663-8902

(831)761-7617

 

(831)761-7615

(831)663-8908

(805)549-3560

 $243,999

 $742,500

 $833,994

 $8,393,782

 $2,228,073

 $3,423,572

Bid + CCOs

 $0

 $402,270

 $0

 $2,395,372

 $737,284

 $2,979,035

Comp To  date

 $0

 $0

 $0

 $795,911

 $260,545

 $768,161

This Month

10/24/07

01/26/08

06/24/08

12/27/07

02/21/08

07/19/07

Awarded

12/14/07

01/28/08

08/01/08

01/29/08

03/19/08

08/09/07

Approved

10/15/08

06/11/09

03/20/09

09/17/08

Est Comp

 0%

 0%

 0%

 0%

 41%

 0%

%Time

 0%

 54%

 0%

 0%

 33%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0N7304

05-0R4304

05-0K2404

05-0K3204

05-496804

05-491904

Contract 

  

  

  

ACST-P017-(101)E

ACST-P129-(014)E

ACST-P001-(534)E

  

  

  

  P0-17 1-(1E)

  P1-29 0-(4E)

  P0-01 5-(4E)

  

  

  

--()

--()

--()

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DR

9009 RAILROAD AVE

P O BOX 5310

120 GRANITEROCK WAY

706 SANSOME STREET

P O BOX 50085

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3075 EXECUTIVE DRIVE

1559 EL CAMINO REAL

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

SALINAS, CA 93907

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-64.1/65.7

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

Fed Aid

HB1

HM1

20.10

HE13

HE13

HA21

Pgm Code

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO AT MURRAY STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR

MORRO BAY FROM SAN LUISITO  CREEK

BRIDGE TO OLD CREEK BRIDGE

IN SAN LUIS OBISPO COUNTIES AT 0.4

MILES NORTH OF PIEDRAS BLANCA

LIGHTHOUSE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY AT  SHANDON

FROM CHOLAME CREEK BRDIGE TO 0.2 MILE

EAST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

Description 

MODIFY TRAFFIC SIGNAL

ASPHALT CONCRETE OVERLAY

RECONSTRUCT ROADWAY AND REPAIR

CONVERT 2-LANE HWY TO 4 LANES

PLACE HOT MIX ASPHALT

REPLACE EXISTING BRIDGE

Type Of Work

LEE WILSON ELECTRIC COMPANY

INC

UNION ASPHALT INC

UNION ASPHALT, INC.

PAPACH CONSTRUCTION COMPANY

UNION ASPHALT INC

WHITAKER CONTRACTORS INC.

Contractor

ARROYO GRANDE CA 93421

SANTA MARIA CA 93456

SANTA MARIA, CA 93456

PISMO BEACH CA 93448

SANTA MARIA CA 93456

PASO ROBLES, CA  93446

(805)489-4216

(805)922-9858

 

 

 

 

HENCH, CHARLIE

HENCH, CHARLIE

RAMON HOPKINS

HOPKINS, RAMON

RICHARDS, TIM

Resident
Engineer

 

(805)927-4559

(805)927-4559

(805)226-9217

(805)226-8893

(805)542-4765

 $221,718

 $2,571,779

 $485,000

 $30,001,139

 $639,564

 $5,455,262

Bid + CCOs

 $0

 $1,087,598

 $415,521

 $3,171,927

 $0

 $3,977,473

Comp To  date

 $0

 $1,087,598

 $0

 $555,234

 $0

 $404,868

This Month

05/13/08

04/23/08

01/07/08

01/10/08

05/06/08

07/05/07

Awarded

05/30/08

05/12/08

01/07/08

02/08/08

05/21/08

08/03/07

Approved

09/22/08

08/06/08

06/03/10

07/08/08

12/30/09

Est Comp

 0%

 37%

 40%

 0%

 0%

 72%

%Time

 0%

 42%

 86%

 0%

 0%

 73%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

05-0J9604

05-0N4904

05-0R2504

05-330714

05-0P9504

05-0F9804

Contract 

  

  

  

HPLU-6205-(010)H

  

ACST-P058-(103)E

  

  

  

1620-5 01-(L  ) 

  

  P0-58 1-(3E)

  

  

  

05 0-12-()

  

--()

WPCP

WPCP

  

SWPPP

WPCP

SWPPP

P O BOX 250

P O BOX 1280

P. O. BOX 1280

P O BOX 2210

P O BOX 1280

2752 CONCRETE COURT

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93446

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

Fed Aid

HB4N

HB4N

HE11

HA25

HB4N

HM3

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT 9.0

MILES EAST OF SANTA MARIA AT HUASNA

RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

Description 

CONSTRUCT CLIMBING LANE

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT LANES

REPAINT BRIDGE

REALIGN HORIZONTAL CURVES

Type Of Work

R BURKE CORPORATION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

ABHE AND SVOBODA INC

UNION ASPHALT INC

Contractor

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

PRIOR LAKE MN 55372

SANTA MARIA CA 93456

(805)543-8568

 

 

(805)546-8288

(952)447-6025

(805)922-9858

LEW, MIKE

SILVA, RICK

RICHARDS, TIM

LEW, MIKE

HURD, ROBERT

LEW, MIKE

Resident
Engineer

(805)348-3105

(805)226-8279

(805)542-4765

(805)348-3105

(805)348-3197

(805)348-3105

 $5,086,063

 $16,176,406

 $2,280,948

 $1,354,312

 $2,864,560

 $3,694,481

Bid + CCOs

 $2,553,536

 $6,101,230

 $2,047,484

 $1,296,151

 $2,562,387

 $3,654,920

Comp To  date

 $205,139

 $246,548

 $30,017

 $307,102

 $345,559

 $4,035

This Month

09/10/07

09/10/07

03/14/06

03/06/08

09/21/07

07/13/07

Awarded

09/28/07

09/24/07

03/30/06

03/21/08

10/10/07

08/09/07

Approved

07/02/08

09/09/10

04/26/10

07/24/09

10/03/08

06/19/09

Est Comp

 66%

 26%

 0%

 100%

 85%

 0%

%Time

 50%

 38%

 0%

 94%

 89%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

05-485614

05-402804

05-0C1104

05-0C6604

05-0P2904

05-0A5504

Contract 

  

  

  

STP-    -(   )

  

ACST-P166-(026)E

  

  

  

--()

  

  P1-66 0-(6E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 957

P. O. BOX 790

P.O. BOX 77038

P O BOX 3810

P O BOX 251

P O BOX 1280

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 61
08/20/08 Statement of Ongoing Contracts as of 09/03/08

05District

 $16,234,382 $152,840,505 $292,516,528

05-SLO-227-10.9/14.2

05-SLO-5710-/0

Fed Aid

HA22

HA12

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

IN SAN LUIS OBISPO COUNTY NEAR

TEMPLETON AT THE TEMPLETON

MAINTENANCE STATION

Description 

REHABILITATE ROADWAY

REPAIR EARTHQUAKE DAMAGED FACILITY

Type Of Work

UNION ASPHALT INC

WYSONG CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93456

ATASCADERO CA 93422

(805)922-9858

 

WAYNE WALKER

Resident
Engineer

 

 

 $7,172,414

 $254,324

Bid + CCOs

 $0

 $254,324

Comp To  date

 $0

 $0

This Month

06/11/08

01/30/08

Awarded

06/27/08

02/15/08

Approved

07/25/08

Est Comp

 0%

 100%

%Time

 0%

 100%

% Work 

 

COMPLETED

Message

05-0A4604

05-0L6204

Contract 

ACNH-S227-(005)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

P O BOX 1280

8720 EL CAMINO REAL NO. B 1559 EL CAMINO REAL

SAN LUIS OBISPO CA 93401

Accepted

08/04/08

Location
Storm Water
Plan
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06District

06-FRE-5-37.2/48.6

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

Fed Aid

HA22

HA22

HM1

HA25

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA FROM

1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM

SOUTH OF PANOCHE ROAD

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM KINGS COUNTY LINE TO 1.1 MILE

NORTH OF NEBRASKA AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

Description 

REHABILITATE PAVEMENT

SEAL COAT

WIDEN EXISTING HIGHWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

EXTEND EXISTING AUXILIARY LANE

Type Of Work

GRANITE CONSTRUCTION

NORTHERN CALIFORNIA PAVING

INC.

LEE'S PAVING INC.

W JAXON BAKER INC

GOLD VALLEY CONSTRUCTION INC.

SHASTA CONSTRUCTORS INC.

Contractor

YREKA, CA 96097

VISALIA, CA 93291

REDDING CA 960494248

ROCKLIN, CA 95677

REDDING, CA  96049-1539

(831)724-1011

 

 

(530)241-1086

 

 

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

BAINS, DEL

SAMIMI, MOHAMMAD

MENGONI, MARK

Resident
Engineer

(559)243-3599

(559)243-3598

(559)651-8314

 

(559)243-3814

(559)445-5595

 $8,889,953

 $1,303,257

 $5,890,437

 $2,339,790

 $3,518,233

 $5,365,114

Bid + CCOs

 $8,723,718

 $0

 $5,899,047

 $0

 $3,253,283

 $5,280,769

Comp To  date

 $556,480

 $0

 $0

 $0

 $30,097

 $41,937

This Month

07/24/07

06/04/08

10/04/02

06/10/08

01/17/07

04/23/07

Awarded

08/17/07

07/03/08

10/18/02

07/07/08

02/09/07

05/10/07

Approved

08/21/08

10/29/08

08/19/08

08/21/08

Est Comp

 100%

 0%

 100%

 0%

 0%

 100%

%Time

 92%

 0%

 98%

 0%

 0%

 98%

% Work 

OVER RUN

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

Message

06-0E0504

06-0H8904

06-343534

06-0J4704

06-431804

06-419614

Contract 

ACIM-005 -(135)E

  

ACST-P033-(058)E

  

ACNH-X019-(020)E

  

IM00-5 53-(6E)

  

  P0-33 0-(8E)

  

--()

  

--()

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 1231

1212 N. PLAZA DR.

P O BOX 994248

P.O. BOX 1535

P.O. BOX 491539

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N. MILLBROOK

505 N STREET

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO, CA 93721

Accepted

08/20/08

Location
Storm Water
Plan
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06District

06-FRE-99-1.0/0

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-168-29.3/0

Fed Aid

HB4N

HM

HA22

HB4

HA25

202.02

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR FRESNO FROM

MERCED STREET UC TO CHESTNUT  AVENUE

OC AND FROM HERNDON CANAL BR TO SAN

JOAQUIN RIVER BRIDGE

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY NEAR AUBERRY

Description 

INSTALL CLOSED CIRCUIT TV SYSTEMS

PLACE BONDED WEARING COURSE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

Type Of Work

CLAYBORN CONTRACTING GROUP INC

MARTIN BROTHERS

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

SANCHEZ GRADING

Contractor

AUBURN CA 95602

SACRAMENTO, CA 95828

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

FRESNO, CA 93710

(530)268-9512

 

 

 

 

 

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

MENGONI, MARK

Resident
Engineer

 

(559)243-3598

(559)243-3598

(559)243-3599

(559)243-3598

(559)445-5595

 $485,724

 $2,257,282

 $764,163

 $472,025

 $1,737,776

 $250

Bid + CCOs

 $0

 $1,920

 $380,821

 $436,530

 $576,467

 $0

Comp To  date

 $0

 $1,920

 $32,008

 $2,605

 $80,564

 $0

This Month

05/20/08

12/18/07

08/27/07

01/31/05

03/18/08

04/18/06

Awarded

06/24/08

01/14/08

10/03/07

02/14/05

04/23/08

05/24/06

Approved

09/20/08

06/02/11

09/15/09

03/16/10

07/14/06

Est Comp

 0%

 100%

 0%

 0%

 16%

 0%

%Time

 0%

 0%

 0%

 0%

 33%

 0%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

06-480504

06-0G6504

06-420314

06-458604

06-462804

06-0F8804

Contract 

  

  

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

  

10556 COMBIE ROAD PMB 6203

20 LIGHT SKY COURT

77 LARKSPUR STREET

2779 BULLARD AVENUE

77 LARKSPUR STREET

5070 N SIXTH ST., STE 176

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

505 N STREET

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-168-40.4/46.6

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

Fed Aid

HM1

HM

HA22

HA22

HA22

HE14

HE14

Pgm Code

IN FRESNO COUNTY NEAR SHAVER LAKE ON

ROUTE 168 AND IN AND NEAR HURON ON

ROUTE 269

IN FRESNO COUNTY NEAR SHAVER LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES EAST

OF UPPER CRESSMAN ROAD TO 0.3 MILE

WEST OF SHAVER LAKE 

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

Description 

APPLY SLURRY SEAL

INSTALL CURED IN PLACE PIPE LINERS

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

VALLEY SLURRY SEAL COMPANY

INSITUFORM TECHNOLOGIES INC

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

Contractor

WEST SACRAMENTO, CA  95798

CHESTERFIELD MO 63005

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

 

(636)530-8000

(925)606-2400

 

(415)453-4691

 

MARK MENGONI

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

Resident
Engineer

(559)243-3543

 

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

 $431,735

 $206,795

 $8,233,112

 $96,384

 $1,745,978

 $3,801,515

Bid + CCOs

 $796,630

 $0

 $2,335,640

 $94,611

 $1,354,525

 $2,987,022

Comp To  date

 $0

 $0

 $1,186,230

 $0

 $23,025

 $22,470

This Month

04/18/08

04/23/08

02/22/08

12/19/02

10/27/06

11/22/06

Awarded

05/08/08

05/13/08

03/14/08

12/27/02

11/20/06

12/19/06

Approved

07/31/08

03/19/09

03/16/06

08/21/08

04/08/11

Est Comp

 100%

 0%

 31%

 100%

 0%

 0%

%Time

 100%

 0%

 28%

 100%

 0%

 0%

% Work 

OVER RUN

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-0G5804

06-0G5704

06-420504

06-478904

06-342344

06-342444

Contract 

  

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 981330

P O BOX 1026

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

3240 N. MILLBROOK

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

FRESNO, CA 93726-5866

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

Accepted

08/05/08

Location
Storm Water
Plan
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06District

06-FRE-180-63.3/66.5

06-FRE-180-112.5/116.4

06-FRE-198-14.4/14.4

06-KER-5-15.0/30.8

06-KER-33-36.6/0

06-KER-41-/5

Fed Aid

HE14

HM

HB1

HM

HB1

HA22

Pgm Code

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN FRESNO COUNTY NEAR WILSONIA AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CHERRY GAP TO 0.4 MILE  WEST

OF HUME LAKE ROAD

IN FRESNO COUNTY ABOUT 7 MILES WEST

OF COALINGA AT 0.8 MILE EAST OF

WARTHAN CREEK BRIDGE NO. 42-0012

IN KERN COUNTY NEAR WHEELER RIDGE

FROM ROUTE 5/99 SEPARATION TO MILLUX

ROAD OVERCROSSING

IN KERN COUNTY NEAR MCKITTRICK AT 3.7

KM NORTH OF ROUTE 58

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT FREEWAY AND BRIDGES

INSTALL CURED IN PLACE PIPE LINERS

WIDEN SHOULDERS AND INSTALL BEACONS

RUBBERIZED HOT MIX ASPHALT OVERLAY

EXTEND EXISTING BOX CULVERT

REALIGN HIGHWAY AND REPLACE BRIDGE

Type Of Work

SECURITY PAVING COMPANY, INC.

J F PACIFIC LINERS INC.

CRUCO CONSTRUCTION GROUP, INC.

GRANITE CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

KIEWIT PACIFIC CO

Contractor

SUN VALLEY, CA  91353-1489

VACAVILLE, CA 95687

FRESNO, CA 93706

WATSONVILLE, CA 95077

FREMONT, CA 94539

VANCOUVER, WA 98661

 

 

 

 

 

 

OSCAR SHERRILL

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HISHAM ALNATOUR

PETER MULLALY

ERIC KARLSON

Resident
Engineer

(559)243-3812

(559)243-3598

(559)243-3598

(661)391-4747

(661)720-0971

(559)386-4971

 $48,777,241

 $130,970

 $186,281

 $2,170,361

 $320,920

 $34,499,311

Bid + CCOs

 $18,132,773

 $140,949

 $95,579

 $2,028,418

 $295,651

 $33,695,518

Comp To  date

 $3,188,439

 $0

 $87,604

 $1,557,206

 $124,714

 $556,463

This Month

12/20/07

05/12/08

05/07/08

05/06/08

09/26/07

10/04/06

Awarded

01/08/08

06/02/08

05/30/08

05/29/08

10/12/07

10/19/06

Approved

10/06/09

08/11/08

09/02/08

08/19/08

08/31/08

08/26/08

Est Comp

 29%

 100%

 82%

 100%

 98%

 0%

%Time

 37%

 100%

 51%

 92%

 91%

 0%

% Work 

 

COMPLETED

 

OVER RUN

 

PLANT EST

SATIS

Message

06-342434

06-0G5604

06-0G7304

06-489804

06-0F8204

06-3829U4

Contract 

  

  

  

  

  

ACNH-P041-(102)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 1489

70 UNION WAY

2443 FOUNDRY PARK AVENUE.

PO BOX 50085

47000 WARM SPRINGS BLVD 101

2200 COLUMBIA HOUSE BLVD.

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

805 S. LEXINGTON ST.

8530 WEST ROOSEVELT

AVENUE

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

DELANO, CA 93215

VISALIA, CA 93291

Accepted

08/11/08

08/19/08

08/21/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

06District

06-KER-58-47.0/67.8

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-59.6/64.4

06-KER-58-77.3/107.6

06-KER-99-17.0/31.1

Fed Aid

HM3

HB1

HA22

HB4N

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM EAST OF 58/184 SEPARATION TO

0.4 KM WEST OF TEJON HIGHWAY

OVERCROSSING

IN KERN COUNTY NEAR TEHACHAPI FROM

1.7 MILE EAST OF ROUTE 223 TO CACHE

CREEK BRIDGE

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

Description 

REPLACE APPROACH SLAB

INSTALL SIGNALS

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL VEHICLE DETECTION SYSTEM

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION

LEE WILSON ELECTRIC COMPANY

INC

Contractor

BENICIA, CA 94513

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

WATSONVILLE CA 95077

BAKERSFIELD, CA

ARROYO GRANDE CA 93421

 

 

 

(831)724-1011

 

(805)489-4216

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4747

(661)720-0972

(661)859-2428

 

(661)720-0972

 

 $561,999

 $668,997

 $995,942

 $4,150,439

 $8,495,149

 $427,400

Bid + CCOs

 $529,067

 $661,305

 $942,042

 $0

 $3,535,068

 $0

Comp To  date

 $380,330

 $0

 $2,099

 $0

 $2,893,949

 $0

This Month

04/04/08

05/29/07

07/20/06

05/16/08

05/01/08

06/10/08

Awarded

04/28/08

06/14/07

08/07/06

06/12/08

05/21/08

06/27/08

Approved

08/28/08

06/30/08

04/28/10

09/29/08

Est Comp

 100%

 95%

 0%

 0%

 65%

 0%

%Time

 91%

 97%

 0%

 0%

 42%

 0%

% Work 

OVER RUN

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

06-0G3204

06-0E6004

06-0A5104

06-0E1804

06-0H8404

06-0H4004

Contract 

  

  

ACST-P058-(102)E

ACNH-P058-(104)E

  

  

  

  

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3701 MALLARD DRIVE

P. O. BOX 50085

23135 BETTY ROAD

P O BOX 50085

P.O. BOX 5127

P O BOX 250

1824 NORRIS ROAD

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON DR.

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA. 93380

DELANO, CA 93215

Accepted

08/29/08

Location
Storm Water
Plan



State of California Department of Transportation Page 67
08/20/08 Statement of Ongoing Contracts as of 09/03/08

06District

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-29.5/31

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

Fed Aid

HA25

HA25

HB1

HA22

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 MI SOUTH OF ROUTE 99/65

SEPARATION TO 0.5 MI NORTH OF SEVENTH

STANDARD ROAD

IN KERN COUNTY NEAR CAWELO AT LERDO

HIGHWAY OVERCROSSING

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

Description 

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

PLACE BONDED WEARING COURSE

INSTALL SIGNALS AND LEFT-TURN LANE

REPLACE FOUR CULVERTS

INSTALL SIGNALS

Type Of Work

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

GRIFFITH COMPANY

TDS ENGINEERING

VICTORY ENGINEERS INC.

T D S ENGINEERING

Contractor

STOCKTON, CA 95209

PERRIS, CA 92570

BAKERSFIELD, CA 93389

WESTLAKE, CA 91361

FRESNO, CA 93720

WESTLAKE VILLAGE CA 91361

 

 

 

 

 

(805)371-4639

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

JIM BURFORD

Resident
Engineer

(661)720-0971

(661)720-0971

(661)720-0972

(661)391-4747

(661)332-4208

 

 $521,046

 $2,816,423

 $1,205,205

 $445,785

 $538,350

 $321,700

Bid + CCOs

 $158,957

 $2,576,262

 $1,056,846

 $453,795

 $353,618

 $0

Comp To  date

 $142,078

 $25,150

 $956,120

 $0

 $0

 $0

This Month

04/08/08

08/04/06

01/14/08

01/24/08

12/07/07

05/08/08

Awarded

05/07/08

08/22/06

02/08/08

02/06/08

01/09/08

07/16/08

Approved

09/29/08

12/01/09

08/19/08

06/21/08

04/21/08

Est Comp

 70%

 0%

 96%

 71%

 89%

 0%

%Time

 30%

 0%

 88%

 98%

 66%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

06-0G2204

06-451604

06-0G6404

06-0E5804

06-0E4004

06-0F9704

Contract 

  

ACNH-P099-(479)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

800 W EIGHT MILE RD

23135 BETTY RD.

P.O. BOX 70157

1014 S. WESTLAKE BLVD

575 E. ALLUVIAL AVENUE STE106

1014 S WESTLAKE BLVD 14 136

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-166-19.0/20.1

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-KIN-5-16.1/16.4

06-KIN-41-44.1/48

Fed Aid

HA42

HA42

HB1

HB1

HA22

Pgm Code

IN KERN COUNTY NEAR METTLER FROM 1.5

MILES EAST OF CALIFORNIA  AQUEDUCT

BRIDGE TO 2.7 MILES WEST OF ROUTE

166/5 SEPARATION

IN KERN COUNTY NEAR METTLER AT 1.0

MILE WEST OF ROUTE 99/166  SEPARATION

IN KERN COUNTY IN RIDGECREST FROM 0.5

MILE WEST OF JACKS RANCH TO  0.3 MILE

EAST OF JACKS RANCH ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM 0.6 MILE SOUTH TO 0.3  MILE

SOUTH OF ROUTE 5/41 SEPARATION

IN KINGS COUNTY NEAR LEMOORE AND IN

FRESNO COUNTY NEAR FRESNO

Description 

CONSTRUCT WINGWALLS

REPLACE CULVERT

CONSTRUCT LEFT TURN LANE

WIDEN SHOULDERS

INSTALL OVERHEAD EXIT SIGN

SEAL JOINTS

Type Of Work

VICTORY ENGINEERS INC.

BERKELEY ENGINEERING

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

T D S ENGINEERING

GRAHAM CONTRACTORS INC.

Contractor

FRESNO,CA 93720

BERKELEY, CA 94707

WATSONVILLE CA 95077

WATSONVILLE CA 95077

WESTLAKE VILLAGE CA 91361

SAN JOSE, CA 95159

 

 

(831)724-1011

(831)724-1011

(805)371-4639

 

HISHAM ALNATOUR

HISHAM ALNATOUR

HADDADIN, HAIDAR

Resident
Engineer

(661)391-4747

(661)391-4747

 

 

 

(559)243-3599

 $315,993

 $640,626

 $373,947

 $6,142,119

 $214,320

 $205,501

Bid + CCOs

 $261,550

 $373,490

 $0

 $0

 $0

 $50,909

Comp To  date

 $0

 $176,683

 $0

 $0

 $0

 $50,909

This Month

05/13/08

05/09/08

07/08/08

08/01/08

04/11/08

06/17/08

Awarded

06/05/08

05/27/08

07/23/08

08/15/08

04/28/08

07/09/08

Approved

08/07/08

09/10/08

11/12/08

Est Comp

 100%

 77%

 0%

 0%

 0%

 5%

%Time

 100%

 58%

 0%

 0%

 0%

 25%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0E5104

06-0E5004

06-0F5404

06-0E6904

06-0G3604

06-0H9204

Contract 

  

  

  

ACHS-P395-(219)E

  

  

  

  

  

  P3-95 2-(9E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

575 EAST ALLUVIAL AVE STE.106

PO BOX 7069

P O BOX 50085

P O BOX 50085

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 26770

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

08/07/08

09/02/08

Location
Storm Water
Plan
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06District

06-KIN-41-45.9/48.3

06-KIN-43-10.2/17.9

06-MAD-41-9.1/9.4

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-1.0/7.4

Fed Aid

HA22

HM1

HB1

HB1

Pgm Code

IN KINGS AND FRESNO COUNTIES NEAR

LEMOORE FROM 0.3 KM OF FREMONT AVENUE

TO LAGUNA AVENUE

IN KINGS AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN MADERA CO ABOUT 22 KM EAST OF

MADERA ON ROUTE 41 AND ON ROUTE  145

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.9 MILE NORTH OF YOSEMITE  SPRINGS

ROAD TO ROAD 425B

IN MADERA COUNTY NEAR FRESNO FROM

AVENUE 7 OVERCROSSING TO AVENUE 12

OVERCROSSING

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

HIGHWAY RESURFACING

WIDEN INTERSECTION

INSTALL SIGNALS

SEAL COAT

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER INC.

F C I CONSTRUCTORS INC

INTERNATIONAL SURFACING SYSTEM

W. JAXON BAKER

Contractor

FRESNO,CA 93706

WATSONVILLE CA 95077

REDDING, CA 96099-4248

BENICIA CA 94510

MODESTO, CA  95352

REDDING, CA 96099-4248

 

(831)724-1011

 

(707)742-6000

 

 

RIZWAN TANVIR

HADDADIN, HAIDAR

MARK MENGONI

ABOUZEDAN, RAAID

Resident
Engineer

(559)651-8315

 

(559)243-3599

 

(559)243-3543

(559)243-3598

 $2,114,312

 $2,809,922

 $1,259,791

 $1,069,694

 $868,394

 $1,665,205

Bid + CCOs

 $1,915,281

 $0

 $1,254,606

 $0

 $268,961

 $1,542,919

Comp To  date

 $0

 $0

 $564,902

 $0

 $268,961

 $0

This Month

11/27/07

05/29/08

12/20/07

05/21/08

06/09/08

04/11/08

Awarded

12/14/07

06/18/08

01/28/08

06/16/08

06/27/08

05/02/08

Approved

08/01/08

08/21/08

09/19/08

08/07/08

Est Comp

 100%

 0%

 100%

 0%

 4%

 100%

%Time

 100%

 0%

 98%

 0%

 31%

 100%

% Work 

COMPLETED

 

OVER RUN

 

 

OVER RUN

Message

06-0E2704

06-0H8804

06-477204

06-0A4004

06-0J4504

06-0H9104

Contract 

  

  

ACST-X039-(019)E

ACST-P041-(106)E

  

  

  

  

  X0-39 0-(9E)

G P0-41 1-(6EC)M

  

  

  

  

--()

5941- 048-()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2716 GRANITE COURT

P O BOX 50085

P.O. BOX 994248

2100 GOODYEAR ROAD

P.O. BOX 4770

P.O. BOX 994248

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

VISALIA,CA 93291

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

08/05/08

08/20/08

08/11/08

Location
Storm Water
Plan
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06District

06-MAD-99-7.4/0

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-24.4/26.8

06-MAD-145-7.0/8.1

06-MAD-145-8.1/9.1

Fed Aid

HB1

HB4N

HE13

HB1

HM1

HB1

Pgm Code

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR MADERA AT

AVENUE 16

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY IN AND NEAR

CHOWCHILLA FROM AVENUE 24 1/2 TO ASH

SLOUGH BRIDGE

IN MADERA COUNTY AT VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA

FROM AVENUE 13 TO ROUTE 145/99

SEPARATION AND FROM ROAD 31 TO 0.2

MILE WEST OF ROAD 33

Description 

INSTALL TRAFFIC SIGNALS

REALIGN INTERSECTION

CONVERT TO DIVIDED FREEWAY

WIDEN INSIDE SHOULDER

HOT MIX ASPHALT RESURFACING

PAVEMENT OVERLAY

Type Of Work

F C I CONSTRUCTORS INC

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

CRUCO CONSTRUCTION GROUP INC

W. JAXON BAKER

CRUCO

Contractor

BENICIA CA 94510

TURLOCK, CA  95381

BENICIA CA 94510

FRESNO CA 93706

REDDING, CA  96099-4248

FRESNO, CA  93706

(707)742-6000

 

(707)742-6000

(559)498-3639

 

 

ALAN VONG

HADDADIN, HAIDAR

MEJIA, HUGO

ALLRED, LARRY

MARK MENGONI

ALAN VONG

Resident
Engineer

(559)243-3856

(559)243-3599

(559)675-5275

(559)243-3877

(559)243-3543

(559)243-3856

 $1,188,201

 $571,211

 $49,435,499

 $1,135,361

 $1,423,279

 $992,745

Bid + CCOs

 $276,770

 $515,648

 $40,149,735

 $1,063,777

 $1,264,241

 $951,099

Comp To  date

 $274,728

 $0

 $797,535

 $0

 $1,264,241

 $649,821

This Month

11/28/07

04/09/07

10/23/06

09/26/07

06/17/08

05/06/08

Awarded

12/17/07

05/07/07

11/09/06

10/24/07

07/10/08

05/30/08

Approved

11/07/08

07/29/08

06/25/09

07/24/08

09/08/08

08/21/08

Est Comp

 2%

 100%

 63%

 100%

 50%

 95%

%Time

 23%

 100%

 81%

 100%

 89%

 100%

% Work 

SUSPENDED

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

06-0C5204

06-0C5104

06-293304

06-0E8204

06-0J4304

06-0G6004

Contract 

ACST-P099-(510)E

  

  

ACST-P099-(509)E

  

  

G P0-99 5-(0E)

  

  

  P0-99 5-(9E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2100 GOODYEAR RD

P.O. BOX 3367

2100 GOODYEAR RD

2443 FOUNDRY PARK AVE

P.O. BOX 994248

3443 FOUNDRY PARK AVE.

3240 N MILLBROOK

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

MADERA, CA 93637

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

Accepted

07/29/08

07/24/08

08/22/08

Location
Storm Water
Plan
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06District

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

Fed Aid

HB4C

HA25

HB32

HM1

HA25

HB4N

Pgm Code

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN AND NEAR TULARE

FROM PAIGE AVENUE OVERCROSSING TO 0.1

MILE NORTH OF SOUTH TAGUS

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

Description 

WIDEN ROADWAY TO SIX LANES

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE HIGHWAY

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

TEICHERT CONSTRUCTION

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

MAVERICK ASPHALT

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

Contractor

KINGSBURG CA 93631

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

BAKERSFIELD, CA 93389

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

 

 

 

 

 

 

SHELLEY MAGGARD

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

BLAS MARTINEZ

BLAS MARTINEZ

Resident
Engineer

(559)651-8319

(661)720-0971

(661)720-0971

(661)720-0972

(559)651-8321

(559)651-8321

 $10,361,554

 $1,792,467

 $560,426

 $1,540,307

 $2,142,872

 $266,099

Bid + CCOs

 $302,344

 $1,315,497

 $529,462

 $0

 $2,037,426

 $225,506

Comp To  date

 $258,159

 $65,262

 $2,894

 $0

 $17,083

 $2,586

This Month

04/10/08

10/05/07

11/15/05

06/06/08

01/19/06

05/16/07

Awarded

04/28/08

10/22/07

12/02/05

07/02/08

01/26/06

06/04/07

Approved

06/30/09

08/30/11

05/20/09

09/30/08

03/30/09

09/15/09

Est Comp

 12%

 0%

 0%

 0%

 0%

 0%

%Time

 3%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-307004

06-431704

06-479004

06-0J3904

06-431604

06-388214

Contract 

  

  

ACST-P099-(489)E

  

ACNH-P099-(455)E

  

  

  

  P0-99 4-(9E)

  

--()

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

PO BOX 400

77 LARKSPUR ST.

77 LAKSPUR ST.

P.O. BOX 13490

77 LARKSPUR STREET

77 LARKSPUR STREET

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $18,964,764 $164,556,372 $265,199,587

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

06-TUL-198-18.8/0

Fed Aid

HA22

HA26

HA21

HA22

HB1

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY AT AND NEAR  POPLAR

FROM 0.8 KM WEST OF ROAD 184 TO 0.7

KM EAST OF ROAD 232

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM PROSPECT STREET TO

1.8 MILE EAST OF PLANO STREET

IN TULARE COUNTY NEAR EXETER FROM 0.3

KM WEST TO 0.2 KM EAST OF ROUTE 65

Description 

RESURFACE ASPHALT CONCRETE

RECONSTRUCT SAFETY ROADSIDE REST

REHABILITATE BRIDGE DECK

ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC SIGNALS

Type Of Work

W JAXON BAKER

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

EMMETT'S EXCAVATION, INC.

W JAXON BAKER INC

TEICHERT CONSTRUCTION

Contractor

REDDING CA  96099-4248

FRESNO, CA  93706

PLEASANT HILL CA 94523

CLOVIS, CA 93611

REDDING CA 960994248

KINGSBURG CA 93631-0400

 

 

(925)945-1052

 

(530)241-1086

 

BLAS MARTINEZ

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

SHELLEY MAGGARD

Resident
Engineer

(559)651-8321

(559)651-8315

 

(559)651-8315

(559)651-8315

(559)651-8319

 $9,794,686

 $2,780,576

 $489,865

 $4,906,458

 $2,175,540

 $1,189,578

Bid + CCOs

 $8,941,666

 $1,360,745

 $0

 $1,574,249

 $389,012

 $1,214,649

Comp To  date

 $669,776

 $414,571

 $0

 $1,206,153

 $389,012

 $0

This Month

05/16/07

12/07/07

09/21/07

01/30/08

05/08/08

06/26/07

Awarded

05/25/07

12/17/07

10/24/07

02/15/08

06/02/08

07/18/07

Approved

09/02/08

12/30/08

10/09/08

10/06/08

05/23/08

Est Comp

 89%

 62%

 0%

 58%

 29%

 84%

%Time

 91%

 49%

 0%

 32%

 18%

 95%

% Work 

 

 

 

 

 

 

Message

06-459404

06-432004

06-0C8404

06-337324

06-0G6104

06-471604

Contract 

ACNH-P099-(507)E

ACST-P099-(497)E

  

ACST-P190-(011)E

  

ACNH-P198-(050)E

--()

G P0-99 4-(7E)

  

  P1-90 0-(1E)

  

PL62-06 0-(8H ) 

  

--()

  

--()

  

206-008-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

PO BOX 994248

2716 GRANITE COURT

3309 VINCENT RD

1477 MENLO

P O BOX 994248

PO BOX 400

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

Fed Aid

HM1

HM1

HB1

HE13

HE11

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SAN GABRIEL RIVER TO ULTIMO

AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BLINN AVENUE TO  VERMONT AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

CORONA, CA 92878-2229

CORONA CA 928782229

RIVERSIDE, CA  92504

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

 

(951)736-7600

 

 

 

(818)767-8418

TRAN, KELVIN

SAAD, HUSSEIN

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)401-3333

(562)926-2537

(310)649-1821

(310)649-1827

(213)216-4406

 $851,275

 $1,026,893

 $201,900

 $11,226,082

 $3,930,863

 $6,211,642

Bid + CCOs

 $0

 $3,815

 $74,700

 $10,696,104

 $3,202,324

 $5,195,333

Comp To  date

 $0

 $3,815

 $0

 $72,863

 $389,357

 $206,707

This Month

04/23/08

05/02/08

09/05/07

05/04/05

12/05/06

12/12/07

Awarded

05/14/08

05/21/08

10/04/07

05/17/05

12/15/06

12/31/07

Approved

11/12/08

10/28/08

09/11/08

09/29/09

09/02/08

12/15/08

Est Comp

 0%

 54%

 40%

 0%

 99%

 33%

%Time

 0%

 0%

 37%

 0%

 79%

 83%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

Contract 

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 2229

P O BOX 2229

5942 ACORN STREET

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

Fed Aid

HA22

HA23

HA42

HM3

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE FROM 0.3 KM WEST OF  TRIGGS

STREET OVERCROSSING TO 0.5 KM SOUTH

OF ROUTE 710/5 SEPAR

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT BRIDGE

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE OUTER SEPARATION BARRIER

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

POWELL CONSTRUCTORS

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

WATSONVILLE, CA 95076

SANTA FE SPRINGS, CA 90670

FONTANA, CA  92385

ORANGE, CA 92868

FONTANA, CA 92335-3019

RANCHO CUCAMONGA CA 91730

 

 

 

 

 

(909)944-1037

MCKENZIE, DARRELL

RESLER, CAESAR

MALACALZA, GEORGE

JAHROMI, R.

IZADPANAH, MOE

SAAD, HUSSEIN

Resident
Engineer

(818)637-2506

(818)637-2506

(310)478-7970

(562)401-3333

(323)981-1795

(562)401-3333

 $20,990,246

 $2,666,486

 $8,359,165

 $352,297

 $3,765,685

 $965,775

Bid + CCOs

 $19,355,162

 $382,398

 $8,272,065

 $0

 $0

 $538,005

Comp To  date

 $0

 $382,398

 $1,568

 $0

 $0

 $186,540

This Month

06/22/06

05/14/08

02/09/07

05/21/08

06/05/08

02/29/08

Awarded

07/05/06

05/29/08

02/27/07

06/05/08

07/02/08

03/18/08

Approved

06/30/08

10/11/08

10/21/08

01/30/11

10/17/08

Est Comp

 49%

 63%

 65%

 0%

 0%

 100%

%Time

 94%

 14%

 100%

 0%

 0%

 56%

% Work 

 

 

 

 

 

 

Message

07-214204

07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

Contract 

  

  

ACIM-X037-(132)E

  

ACNH-X037-(142)E

ACIM-005 -(938)E

  

  

NHX0-37 1-(3E)

  

IMX0-37 1-(2E)

  00-5 29-(8E)

  

  

--()

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

585 WEST BEACH STREET

P.O. BOX 2150

8555 BANANA AVENUE

133 N. PIXLEY STREET

8555 BANANA AVENUE

10641 FULTON COURT

2090 FERN LANE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

11229 SOUTH WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

GLENDALE, CA 91208

LOS ANGELES, CA 90025

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-5-13.5/14.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-44.2/46

Fed Aid

HA42

HA22

HA42

HB311

HA22

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CITY OF COMMERCE AT DOWNEY ROAD

ON RAMP AND AT EASTERN AVENUE OFF

RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM VERDUGO AVENUE

UNDERCROSSING TO OSBORNE  STREET

UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

SLOPE PAVING

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPLACE SLABS

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

METROPOLE

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

PETERSON-CHASE

KCM SECURITY PAVING JV

Contractor

LAKE FOREST CA 92609

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

IRVINE, CA  92614

BLOOMINGTON, CA 92316

(714)299-2302

 

 

 

 

 

SAAD, HUSSEIN

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

AL-JAMAL, ABDUL

YOUNG, FRED

Resident
Engineer

(562)401-3333

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(818)364-2760

 $831,018

 $45,671,189

 $5,375,575

 $365,651

 $410,538

 $114,774,014

Bid + CCOs

 $797,402

 $30,034,400

 $2,145,361

 $334,251

 $0

 $5,326,123

Comp To  date

 $0

 $1,423,452

 $403,083

 $2,145

 $0

 $0

This Month

03/08/07

10/24/05

12/20/06

06/19/06

05/08/08

03/27/08

Awarded

03/30/07

11/05/05

01/17/07

07/06/06

05/21/08

05/01/08

Approved

08/04/08

10/31/10

04/29/10

12/07/09

10/21/08

07/13/12

Est Comp

 100%

 65%

 33%

 0%

 0%

 1%

%Time

 100%

 66%

 39%

 0%

 0%

 5%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

07-4K6604

07-193104

07-2266A4

07-0510C4

07-4S5104

07-168004

Contract 

  

ACIM-005 -(064)E

  

  

  

CMLN-6207-(046)N

  

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 1632

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

1792 KAISER AVENUE

P.O. BOX867/19010 SLOVER AVE

11229 S. WOODRUFF

AVE.

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVE.,

SUITE 101

13170 TELFAIR AVENUE,

SUITE 101

DOWNEY, CA 90241-5521

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

08/04/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-5-46.7/47.6

07-LA-5-60.0/88.6

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Fed Aid

HA42

HM1

HB4N

HB1

HA42

HA21

Pgm Code

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

ON LA-5 FROM 1/2 MILE NORTH OF LAKE

HUGHESRD.LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR DRAINAGE SYSTEM

SLAB RPLCMNT PLUS GRIND & OVERLY

RUTTED AC

UPGRADE SURVEILLANCE SYSTEM

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

Type Of Work

BERKELEY ENGINEERING CO., INC.

GRIFFITH COMPANY

TERNO INC.

MODERN ALLOYS INC

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

Contractor

BERKELEY, CA  94707

SANTA FE SPRINGS, CA  90670

LA MIRADA, CA 90638

STANTON CA 90680

FONTANA, CA 923355

CORONA, CA 92881

 

 

 

(714)893-0551

 

 

MOHSENZADEH, ALI

PASEBANI, MOHAMMAD

NGUYEN, LUKE

HUSSAIN, MUSTAFA

TAWFIK, GAMAL

PATEL, PRAVIN

Resident
Engineer

(213)792-8867

(661)257-0273

(562)926-2537

(310)478-7970

(562)401-3333

(213)620-2039

 $652,500

 $945,000

 $2,163,376

 $344,964

 $11,055,148

 $17,592,166

Bid + CCOs

 $0

 $502,123

 $1,976,132

 $278,319

 $6,874,047

 $8,398,727

Comp To  date

 $0

 $502,123

 $50,811

 $0

 $1,107,630

 $939,382

This Month

05/21/08

04/30/08

09/22/06

08/27/07

10/04/07

04/27/07

Awarded

06/26/08

05/06/08

10/05/06

09/27/07

10/25/07

06/04/07

Approved

12/05/08

09/19/08

09/21/08

08/01/08

01/29/10

07/20/09

Est Comp

 0%

 37%

 100%

 100%

 19%

 54%

%Time

 0%

 53%

 91%

 100%

 62%

 48%

% Work 

SUSPENDED

 

SUSPENDED

OVER RUN

 

 

Message

07-4S2404

07-2X1104

07-182104

07-4S0904

07-2267A4

07-222224

Contract 

  

  

  

OTS-0319-(014)E

ACIM-X037-(137)E

ACIM-X037-(134)E

  

  

  

--()

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

SWPPP

  

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 7069

12200 BLOOMFIELD AVENUE

15701 HERON AVE.

11172 WESTERN AVENUE

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, SUITE 70

14620 CARMENITA ROAD

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

SYLMAR, CA 91342

VALENCIA, CA 91355

NORWALK, CA 90650

DOWNEY, CA 92603

LOS ANGELES, CA 90015

Accepted

08/13/08

Location
Storm Water
Plan



State of California Department of Transportation Page 77
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-10-21.0/0

07-LA-10-28.0/31.2

07-LA-10-33.3/42.5

07-LA-14-39.8/68

07-LA-19-3.9/7.4

07-LA-27-6.9/0

Fed Aid

HA23

HM2

HM3

HM3

HB4N

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON  ROUTE 10 AND

ROUTE 710

IN LOS ANGELES COUNTY IN EL MONTE AND

BALDWIN PARK FROM BALDWIN AVENUE

UNDERCROSSING TO ROUTE 605 AND 10

SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN

PARK, WEST COVINA, SAN DIMAS AND

POMONA FROM PUENTE AVENUE

UNDERCROSSING TO ROUTE 10/71 SEPARATI

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM AGUA DULCE

ROAD UNDERCROSSING TO AVENUE J

UNDERCROSSING

IN LOS ANGELES COUNTY IN LAKEWOOD AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

Description 

REHABILITATE ROADWAY

EXTEND PLANT ESTABLISHMENT PERIOD

REPAIR BRIDGE JOINT SEALS

REPLACE APPROACH SLABS

MODIFY SIGNAL AND LIGHTING

RESURFACE ASPHALT CONCRETE

Type Of Work

BEADOR CONSTRUCTION

LASTING IMAGES LANDSCAPE

PAVE-TECH, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

CALIFORNIA ENGINEERING &

CONTRACTING INC

HIGHLAND CONSTRUCTION, INC.

Contractor

CORONA, CA 92883

CHINO HILLS CA 91709

CARLSBAD, CA 92008

IRVINE, CA 92614-5706

FOUNTAIN VALLEY, CA 92708

ORANGE, CA  92868

 

 

 

 

 

 

AZIMA HASSAN

CHOU, MICHAEL

TRAN, KELVIN

VAZIRANI, MANSUKH R

WANG, PAUL

CASTILLO, ELOY

Resident
Engineer

(323)981-1795

(626)339-1601

(562)401-3333

(661)726-0148

(562)926-2537

(310)345-6275

 $502,700

 $135,509

 $196,720

 $719,797

 $557,520

 $526,290

Bid + CCOs

 $301,649

 $134,146

 $201,194

 $107,965

 $556,471

 $519,048

Comp To  date

 $233,093

 $0

 $0

 $94,975

 $0

 $0

This Month

05/15/08

06/25/07

04/23/08

05/09/08

06/15/07

12/11/06

Awarded

05/30/08

07/18/07

05/14/08

05/21/08

07/31/07

01/03/07

Approved

09/20/08

08/04/08

07/30/08

10/06/08

07/09/08

09/14/07

Est Comp

 77%

 100%

 100%

 60%

 100%

 100%

%Time

 60%

 100%

 98%

 15%

 100%

 100%

% Work 

 

COMPLETED

OVER RUN

 

COMPLETED

 

Message

07-1X2404

07-2Y9604

07-2Y7104

07-4L5004

07-4H3404

07-4S3504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

15942 LOS SERRANOS CC DR.D401

735 LAGUNA DRIVE

1792 KAISER AVE

16027 BROOKHURST ST STE G 240

133 N. PIXLEY STREET

2550 CORPORATE PLACE,

SUITE C-107

1041 BADILLO, SUITE

112

11229 S. WOODRUFF AVE

45120 13TH ST W

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

MONTEREY PARK, CA 91754

COVINA, CA 91722

DOWNEY, CA 90241

LANCASTER, CA 93534

NORWALK, CA 90650

LOS ANGELES, CA 90045

Accepted

08/15/08

08/28/08

07/25/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/.9

07-LA-47-.9/2

Fed Aid

HM2

HB4N

HB4N

HA21

HM4

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MULHOLLAND WAY TO AVENUE SAN

LUIS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BASSETT STREET TO PARTHENIA

STREET

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.1 KM WEST OF HARBOR BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

Description 

REPLACE CONCRETE SIDEWALK

WIDEN AND RESTRIPE ROADWAY

SIGNALIZE INTERSECTION

REPLACE BRIDGE FOUNDATION

REPLACE OVERHEAD SIGN

REPAIR BRIDGE DECKS

Type Of Work

D.G. YEAGER CONSTRUCTION CO.

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

J. MCLAUGHLIN ENGINEERING CO.

PETERSON CHASE, INC.

GRIFFITH COMPANY

Contractor

SAN CLEMENTE, CA  92673

CORONA, CA  92878-2229

RIVERSIDE CA 925137745

RANCHO CUCAMONGA, CA 91730

IRVINE, CA 92614

SANTA FE SPRINGS, CA 90670

 

 

(951)710-1000

 

 

 

MOHSENZADEH, ALI

CHAVEZ, EFRAIM

FARDOUN, MIKE

CHOU, MICHAEL

TRAN, KELVIN

TRAN, K.

Resident
Engineer

(213)729-8867

(818)364-2760

(626)339-1601

(626)338-3430

(562)401-3333

(562)401-3333

 $145,264

 $516,000

 $178,245

 $2,245,509

 $367,644

 $6,371,965

Bid + CCOs

 $127,902

 $0

 $0

 $1,422,083

 $0

 $4,460,301

Comp To  date

 $628

 $0

 $0

 $77,664

 $0

 $338,951

This Month

04/22/08

04/03/08

06/12/08

11/08/07

02/29/08

10/04/07

Awarded

05/13/08

04/17/08

06/27/08

12/03/07

03/14/08

11/05/07

Approved

10/02/08

09/24/08

10/07/08

05/26/10

09/20/08

10/28/08

Est Comp

 70%

 0%

 0%

 28%

 0%

 72%

%Time

 88%

 0%

 0%

 63%

 0%

 77%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

07-2Y5504

07-4S6004

07-4S2004

07-231204

07-4S0304

07-224804

Contract 

  

  

  

ACST-P039-(020)E

  

ACNH-P047-(008)E

  

  

  

  P0-39 0-(0E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 74073

P.O. BOX 2229

P O BOX 7745

10641 FULTON CT

1792 KAISER AVE.

P.O. BOX 2150

13171 TELFAIR AVE.,

#101

13171 TELFAIR AVENUE,

SUITE 101

1601 W BADILLO SUITE

112

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

SYLMAR, CA 91342

SYLMAR, CA 91342

COVINA, CA 91722

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-47-/2.4

07-LA-47-/.9

07-LA-57-6.8/7.7

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-5.0/12

Fed Aid

HM1A

HA25

HM1

HM3

HA28

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS ON  ROUTE 110

AND ROUTE 47

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN POMONA  FROM

POMONA BOULEVARD UNDERCROSSING TO

ROUTE 57/10  SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK FROM SOTO STREET

UNDERCROSSING TO WOODS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK, MONTEBELLO, SOUTH EL MONTE, AND

CITY OF INDUSTRY

Description 

HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

REPLACE JOINT SEALS

CONSTRUCT SLOPE PAVING

SEAL DECK AND REPLACE JOINT SEALS

Type Of Work

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC

J MC LOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

O'DONNELL CONSTRUCTION

J. MCLOUGHLIN

Contractor

CORONA CA 928782229

BUENA PARK CA 90622

RANCHO CUCAMONGA CA 91730

TEMPE, AZ 85282

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA 91730

(951)736-7600

 

(909)944-1037

 

 

 

SAAD, HUSSEIN

TRAN, KELVIN

SAAD, HUSSEIN

IZADPANAH, MOE

AZIMA, HASSAN

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

(323)981-1795

(909)594-3720

 $654,400

 $1,792,918

 $642,222

 $728,728

 $661,300

 $750,395

Bid + CCOs

 $1,100

 $1,693,643

 $370,485

 $0

 $635,885

 $0

Comp To  date

 $1,100

 $36,581

 $0

 $0

 $3,840

 $0

This Month

04/29/08

09/01/06

02/08/08

04/29/08

09/07/07

03/26/08

Awarded

05/21/08

09/18/06

02/27/08

05/21/08

10/04/07

04/17/08

Approved

10/14/08

11/10/08

12/30/08

01/30/09

11/30/08

03/20/09

Est Comp

 60%

 0%

 73%

 0%

 0%

 0%

%Time

 0%

 0%

 58%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

07-2Y5204

07-179904

07-3Y1604

07-4L8404

07-241404

07-3Y0604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2229

PO BOX 6270

10641 FULTON COURT

1310 W 23RD STREET

559 W. COVINA BOULEVARD

10641 FULTON COURT

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

STE. 6

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

WALNUT, CA, 91789

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

07-LA-60-19.0/23.3

07-LA-60-29.3/29.3

07-LA-60-29.4/0

07-LA-60-/30.5

Fed Aid

HB5   HB5

  HB311

HM3

HM1A

HA42

HA12

HB1

Pgm Code

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, HACIENDA HEIGHTS, ROWLAND

HEIGHTS, DIAMOND BAR AND POMONA

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, DIAMOND BAR AND AT  ROWLAND

HEIGHTS

IN LOS ANGELES COUNTY IN POMONA  AT

ROUTE 60/71 SEPARATION

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

Description 

CONSTRUCT HOV LANE AND SOUNDWALLS

SEAL DECK AND REPLACE JOINT SEALS

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLACE ROCK SLOPE PROTECTION

CONSTRUCT NEW MAINTENANCE STATION

PLACE ASPHALT CONCRETE

Type Of Work

SKANSKA USA CIVIL WEST CALIF

PAVE TECH, INC.

ORTIZ ASPHALT PAVING, INC.

VANCE CORPORATION

BRUTOCO ENGINEERING & CONSTR.

PETERSON CHASE GENERAL

ENGINEERING

Contractor

RIVERSIDE, CA 92509

CARLSBAD, CA 92008

COLTON, CA 92324

RIALTO CA 92377

FONTANA, CA 92334

IRVINE, CA 92614-5706

 

 

 

(909)355-4333

 

 

BASHOURA, YANINA

SANDOVAL, MARTIN

SANDOVAL, MARTIN

TAWFIK, GAMAL

GALVAN, PATRICIA

SANDOVAL, MARTIN

Resident
Engineer

(909)594-3739

(909)594-3720

(213)798-6063

(562)401-3333

(909)594-9311

(909)594-9311

 $115,337,165

 $361,827

 $940,658

 $96,048

 $13,181,848

 $6,744,225

Bid + CCOs

 $45,105,890

 $358,006

 $854,226

 $93,824

 $12,752,492

 $0

Comp To  date

 $4,299,476

 $0

 $45,953

 $0

 $0

 $0

This Month

03/13/07

03/19/08

03/24/08

04/11/08

02/10/06

07/11/08

Awarded

04/18/07

04/11/08

04/07/08

05/22/08

02/22/06

07/23/08

Approved

07/21/10

10/31/08

09/30/08

07/23/08

07/15/08

10/29/09

Est Comp

 28%

 45%

 83%

 100%

 0%

 0%

%Time

 39%

 92%

 90%

 100%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-1294V4

07-3Y1204

07-2Y4304

07-4S7504

07-201704

07-243904

Contract 

ACNH-P060-(130)E

  

  

  

  

ACST-P060-(134)E

LN62-07 0-(0E)

  

  

  

  

G P0-60 1-(4E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

735 LAGUNA DRIVE

P.O. BOX 883

2271 N LOCUST AVENUE

P.O. BOX 429

1792 KAISER AVENUE

721 BREA CANYON ROAD

#6

721 BREA CANYON

ROAD., STE. 6

721 BREA CANYON ROAD,

SUITE G

11229 S. WOODRUFF

AVE.

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON ROAD,

#6

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

08/21/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

Fed Aid

HE13

HA22

HA21

HM3

HA25

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MAIN ST OVERCROSSING TO

PILGRIMAGE OVERCROSSING

Description 

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

CLEAN AND TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

Type Of Work

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

O'DONNEL CONSTRUCTION INC

ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

Contractor

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

SAN DIMAS, CA 91773-2911

PERRIS, CA 92570

CORONA, CA 92878-2229

(916)635-9370

 

 

 

 

 

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

JAHROMI, REZA

WANG, MIKE

IZADPANAH, MOE

Resident
Engineer

(310)649-1821

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

 $11,926,490

 $71,684,260

 $438,590

 $1,279,034

 $2,277,076

 $510,403

Bid + CCOs

 $12,037,430

 $64,289,608

 $235,686

 $1,274,414

 $2,179,559

 $261,105

Comp To  date

 $20,364

 $1,592,656

 $0

 $0

 $18,161

 $192,107

This Month

02/16/05

11/03/05

04/06/06

05/17/07

01/05/06

04/01/08

Awarded

03/03/05

11/21/05

04/18/06

06/06/07

01/23/06

04/17/08

Approved

12/29/08

02/12/09

11/15/08

06/23/08

12/30/09

11/01/08

Est Comp

 80%

 72%

 100%

 100%

 61%

 61%

%Time

 99%

 86%

 54%

 100%

 95%

 51%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

07-1693C4

07-182204

07-1Y6504

07-4L8904

07-180004

07-4S3804

Contract 

  

ACNH-091 -(123)E

  

  

ACNH-P091-(125)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

579 W. COVINA BLVD

23135 BETTY ROAD

P O BOX 2229

9100 S. SEPULVEDA

BLVD., SUITE 200

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

Accepted

08/13/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-101-1.3/31.9

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-.5/.5

07-LA-105-.7/.9

Fed Aid

HM3

HA27

HA27

HA42

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, HIDDEN HILLS AND CALABASAS

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA

HILLS AT 0.3 MILES EAST OF PALO

COMADO CANYON ROAD

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

Description 

SEAL BRIDGE DECKS AND JOINTS

UPGRADE MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

INSTALL DRAINAGE FACILITIES

WIDEN AND RESURFACE ON-RAMP

WIDEN OFF RAMP

Type Of Work

PAVE TECH INC

AUTOBAHN CONSTRUCTION INC

SECURITY PAVING COMPANY, INC.

HIGHLAND CONSTRUCTION, INC.

RSB GROUP INC

BEADOR CONSTRUCTION  COMPNAY,

INC.

Contractor

CARLSBAD, CA 92008

SANTA ANA CA 927111238

SUN VALLEY, CA  91353-1489

ORANGE, CA 92868

LAKE FOREST CA 92630

CORONA, CA 92883

 

(714)769-7025

 

 

(949)454-1999

 

AZIMA, HASSAN

DIPSIA MICHAEL

IRA, ALFRED

JAHROMI, R.

NJOYA, DAVID

GALLARDO, SAMUEL

Resident
Engineer

(323)981-1795

(310)345-6263

(805)480-4928

(562)401-3333

(310)609-0264

(310)609-0264

 $1,294,146

 $418,709

 $4,096,779

 $555,055

 $498,045

 $9,476,680

Bid + CCOs

 $1,334,467

 $339,852

 $3,841,031

 $499,295

 $149,208

 $210,357

Comp To  date

 $0

 $336,595

 $22,982

 $263,923

 $40,660

 $210,357

This Month

06/25/07

03/25/08

12/15/06

05/09/08

11/16/07

06/24/08

Awarded

07/27/07

04/07/08

01/11/07

05/21/08

12/05/07

07/10/08

Approved

06/23/08

09/30/08

03/20/08

09/23/08

10/31/08

01/06/10

Est Comp

 100%

 75%

 0%

 18%

 52%

 5%

%Time

 100%

 76%

 0%

 84%

 30%

 2%

% Work 

SUSPENDED

 

PLANT EST

SATIS

 

 

 

Message

07-4L9104

07-4S3604

07-186104

07-4C0604

07-4L7304

07-178504

Contract 

  

  

ACST-Q101-(121)E

  

  

DPM-6207-(044)N

  

  

G Q1-01 1-(1E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

735 LAGUNA DRIVE

P O BOX 11238

P.O. BOX 1489

5133 N. PIXLEY STREET

22600 G LAMBERT STREET NO 140

26320 LESTER CIRCLE

2550 CORPORATE PLACE,

SUITE C-107

1525 RANCHO CONEJO

#102

1525 RANCHO CONEJO

BLVD.

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

07/30/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-105-2.4/2.4

07-LA-110-.9/21.5

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

Fed Aid

2010

HM3

20.10

HM1

HA22

HB1

Pgm Code

ON WB LA-105 TRANSITION RD TO SB LA-

405 LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

REBUILD THE ROADBED, SUPPORT SB 110

OFF- RAMP TO 190TH STREET, REMOVE AND

REBUILD ROADWAY BASE AND PAVEMENT

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 10/110  SEPARATION TO 0.3

KM NORTH OF FIRST STREET

UNDERCROSSING

Description 

RMVE APPRCH SLABS, RSTOR SPPRT,REPLC

SLABS

REPLACE JOINT SEALS

REMOVE & REBUILD DAMAGED PAVEMENT

REPLACE SLABS AND SEAL JOINTS

RESURFACE ASPHALT CONCRETE

GRIND PAVEMENT AND REPLACE SLABS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

JOE MCLOUGHLIN ENGINEERING CO

Contractor

IRVINE, CA  92614

IRVINE CA 926145706

THOUSAND OAKS, CA 91360

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

RANCHO CUCAMONGA, CA 91730

 

(949)252-0441

 

(909)944-1037

(949)252-0441

 

NJOYA, DAVID

NJOYA, DAVID

GALLARDO, SAM

HUSSAIN, MUSTAFA

SOHEILI, ANDY

WANG, SIMON YEH-FU

Resident
Engineer

(310)609-0264

(310)609-0264

(310)609-0264

(424)202-8056

(310)609-0264

(213)620-2039

 $960,000

 $488,737

 $1,385,000

 $3,100,162

 $613,133

 $2,138,285

Bid + CCOs

 $469,817

 $152,326

 $1,350,797

 $0

 $605,727

 $2,052,436

Comp To  date

 $0

 $142,986

 $0

 $0

 $6,160

 $0

This Month

04/18/07

05/02/08

11/26/07

05/02/08

06/26/07

09/10/07

Awarded

04/18/07

05/21/08

11/26/07

05/21/08

07/16/07

10/09/07

Approved

07/23/08

01/30/09

08/07/08

08/03/09

09/25/08

09/15/08

Est Comp

 100%

 33%

 100%

 0%

 91%

 67%

%Time

 100%

 31%

 98%

 0%

 96%

 95%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

07-1X7304

07-4L9504

07-1X8804

07-3Y2104

07-4J7004

07-254104

Contract 

  

  

  

  

  

ACST-P110-(014)E

  

  

  

  

  

  P1-10 0-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

1792 KAISER AVENUE

1792 KAISER AVENUE

505 E. THOUSAND OAKS BLVD,

10641 FULTON COURT

1792 KAISER AVENUE

10641 FULTON COURT

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE, STE. 103

1200 S. SEPULVEDA

BLVD.

18730 S. WILMINGTON

AVE. STE 103

1615 SOUTH WALL

STREET

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90015

Accepted

07/24/08

Location
Storm Water
Plan



State of California Department of Transportation Page 84
08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-31.2/31.2

07-LA-110-/0

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

Fed Aid

TEA1

HB1

201020

HB1

HM

HE11

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

ON NB LA-110 JUST N OR FAIR OAKS AVE

O/C IN S. PASADENA LA COUNTY, DIR'S

ORDER EMER

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT CHATSWORTH

NORTHIDGE, PACOIMA AND SAN FERNANDO

FROM DE SOTO AVENUE UNDERCROSSING TO

0.1 MILE WEST OF BRAD

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

Description 

TREAT MEDIAN AND GORE AREAS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE FAILED CULVERT,BACKFILL &

REBUILD

CONSTRUCT CONCRETE CURB AND GUTTER

GRIND EXISTING CONCRETE PAVEMENT

MODIFY INTERCHANGE AND ON RAMP

Type Of Work

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC.

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

PENHALL COMPANY

GRIFFITH COMPANY

Contractor

CORONA, CA 92883

IRVINE, CA 92614

COVINA, CA 91722

IRVINE, CA 92614-5706

ROGERS, MN  55374

SANTA FE SPRINGS, CA 90670

 

 

 

 

 

 

MCKENZIE, DARRELL

MCKENZIE, DARRELL

KWAN, KIN W.

IZADPANAH, MOE

AL-JAMAL, ABDUL

SIMON WANG

Resident
Engineer

(818)637-2506

(818)637-2506

(818)637-2506

(323)981-1795

(805)797-1348

(213)620-2039

 $492,715

 $2,560,174

 $155,000

 $1,666,742

 $1,856,150

 $30,102,690

Bid + CCOs

 $440,865

 $1,999,397

 $0

 $1,243,950

 $902,440

 $8,378,718

Comp To  date

 $40,805

 $0

 $0

 $205,158

 $606,545

 $376,258

This Month

02/22/08

11/14/05

07/16/08

09/20/07

04/22/08

02/23/07

Awarded

03/21/08

11/23/05

07/17/08

10/04/07

05/08/08

03/12/07

Approved

10/30/08

08/30/08

08/19/08

09/30/08

10/02/08

06/13/10

Est Comp

 89%

 57%

 0%

 91%

 69%

 51%

%Time

 89%

 75%

 0%

 87%

 48%

 28%

% Work 

 

 

 

 

 

 

Message

07-246704

07-243504

07-2X2004

07-228004

07-3Y2004

07-188504

Contract 

ACST-0110-(793)E

ACST-S110-(010)E

  

ACST-X035-(135)E

  

  

  01-10 7-(3E)

G S1-10 0-(0E)

  

  X0-35 1-(5E)

  

  

--()

--()

  

--()

  

  

WPCP

WPCP

  

SWPPP

WPCP

SWPPP

26320 LESTER CIRCLE

1792 KAISER AVENUE

236 E. ARROW HIGHWAY

1792 KAISER AVENUE

P.O. BOX 310

P.O. BOX 2150

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE.,

SUITE 101

1615 SOUTH WALL

STREET

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

LOS ANGELES, CA 90015

Accepted

08/28/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-134-4.6/12.6

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

Fed Aid

HM3

HA25

HA25

HM1A

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND PASADENA AT

VARIOUS LOCATIONS FROM LOS ANGELES

RIVER BRIDGE TO ARROYO SECO BRI

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

Description 

REPLACE BRIDGE JOINT SEALS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

INSTALL MESSAGE SIGNS

RECONSTRUCT INTERSECTION

Type Of Work

J MCLOUGHLING ENGINEERING CO

INC

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA, CA 91730

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

VENTURA CA 93006

WATSONVILLE, CA  95077

 

 

 

(909)386-1200

(805)642-0121

 

KWAN, KIN

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

MANNAA, HASSAN

CARRANZA, ALVARO

Resident
Engineer

(818)637-2506

(818)637-2506

(818)637-2514

(661)257-0273

(818)364-2760

(661)726-0148

 $178,365

 $2,248,480

 $1,345,171

 $215,486

 $134,591

 $6,276,994

Bid + CCOs

 $133,869

 $1,576,068

 $1,286,100

 $0

 $81,459

 $2,579,127

Comp To  date

 $4,875

 $52,500

 $3,019

 $0

 $81,459

 $548,491

This Month

03/18/08

08/07/07

12/01/05

04/14/08

08/14/06

01/15/08

Awarded

04/07/08

09/10/07

12/09/05

04/28/08

08/30/06

01/28/08

Approved

08/20/08

09/27/11

09/25/09

11/28/08

09/26/08

04/19/10

Est Comp

 92%

 82%

 16%

 0%

 46%

 35%

%Time

 75%

 69%

 95%

 0%

 77%

 41%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-2M4104

07-182704

07-182604

07-2Y8504

07-4L8204

07-239614

Contract 

  

  

ACNH-P134-(033)E

  

  

ACST-P138-(042)E

  

  

--()

  

  

G P1-38 0-(2E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

10641 FULTON COURT

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

P O BOX 3416

P O BOX 50085

2090 FERN LANE

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

13171 TELFAIR AVE STE

101

45120 13TH ST W

GLENDALE, CA 91208

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

SYLMAR, CA 91342

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

07-LA-170-20.3/20.5

07-LA-187-6.4/6.4

Fed Aid

HE13

HE13

HB4N

HB1

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.3 KM NORTH OF ARLETA AND

SHELDON UNDERCROSSING TO  ROUTE 170/5

SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

Description 

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

INSTALL GUARD RAIL

PLACE ROCK SLOPE PROTECTION

INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

J. FLECTHER CREAMER & SON, INC

BELAIRE WEST LANDSCAPE INC

JFL ELECTRIC, INC.

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

SYLMAR, CA 91342

BUENA PARK CA 90622

LOS ANGELES, CA  90001-3915

(831)724-1011

 

(714)708-3544

 

(714)523-9200

 

HIN HARTANTO

MANNAA, HASSAN

AZIMA, HASSAN

MOGHADDAS, SEYED

LEE, JEFF

Resident
Engineer

 

(661)726-0148

(818)364-2760

(323)981-1795

(661)257-0273

(818)364-2760

 $4,640,454

 $5,170,693

 $187,302

 $2,524,581

 $61,227

 $552,279

Bid + CCOs

 $296,522

 $1,523,673

 $0

 $2,203,648

 $54,250

 $571,879

Comp To  date

 $296,522

 $572,925

 $0

 $162,498

 $0

 $0

This Month

06/10/08

03/03/08

06/26/08

10/18/07

03/11/08

09/14/06

Awarded

06/20/08

03/18/08

07/25/08

11/06/07

03/27/08

10/11/06

Approved

04/19/10

04/12/10

11/01/08

07/25/08

07/25/08

Est Comp

 11%

 22%

 0%

 100%

 100%

 100%

%Time

 6%

 30%

 0%

 87%

 100%

 99%

% Work 

 

 

 

OVER RUN

COMPLETED

OVER RUN

Message

07-127214

07-127234

07-4S2704

07-200804

07-4S3404

07-4L7604

Contract 

  

  

  

ACST-P170-(003)E

  

  

  

  

  

  P1-70 0-(3E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

12874 SAN FERNANDO ROAD

P O BOX 6270

8257 COMPTON AVENUE

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

2550 CORPORATE PLACE,

SUITE C-107

25061 W AVE STANFORD,

STE 70

13171 TELFAIR AVENUE,

#101

LANCASTER, CA 93534

SYLMAR, CA 91342

MONTEREY PARK, CA 91754

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

07/31/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

Fed Aid

HM3

HM3

HA42

HB311

HB4N

HB311

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PASADENA AT

ORANGE GROVE BOULEVARD  OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

Description 

REPLACE JOINT SEALS

REHABILITATE BRIDGE DECK AND SEALS

SLOPE PAVING

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

Type Of Work

SOUTHLAND CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

BELAIRE-WEST LANDSCAPE, INC.

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

Contractor

IRVINE, CA 92602

TEMPE AZ 85282

BUENA PARK, CA 90622

SAN RAMON, CA 94583

CORONA, CA 92883

SAN DIMAS CA 917732911

 

(602)437-1711

 

 

 

(909)394-4510

KWAN, KIN

KAROUT, REDA

RESLER, CAESAR

RESLER, CAESAR

YUE, WARREN

KAROUT, REDA

Resident
Engineer

(818)637-2506

(626)338-3430

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

 $328,205

 $1,201,257

 $194,550

 $5,697,141

 $10,556,580

 $8,423,253

Bid + CCOs

 $0

 $1,120,156

 $169,463

 $1,285,837

 $7,420,224

 $2,823,784

Comp To  date

 $0

 $0

 $25,880

 $8,040

 $383,083

 $673,306

This Month

05/09/08

06/08/07

02/13/08

01/22/08

07/06/07

11/20/07

Awarded

06/18/08

06/22/07

03/09/08

02/05/08

07/31/07

12/18/07

Approved

10/02/08

08/27/08

01/31/10

10/28/09

07/01/10

Est Comp

 0%

 80%

 99%

 13%

 44%

 41%

%Time

 0%

 90%

 89%

 23%

 70%

 34%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-2M3804

07-4L9804

07-4S4004

07-228104

07-129934

07-231404

Contract 

  

  

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3843 IRVINE BLVD. NO. 40

1310 W 23RD STREET

P.O. BOX 6270

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

559 W COVINA BLVD

2090 FERN LANE

2090 FERN LN

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/44

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

Fed Aid

HE14

HB311

HE14

HB1

HB4N

HA42

Pgm Code

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM ATHERTON

STREET UNDERCROSSING TO CLARK AVENUE

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL

PLACE SLOPE PAVING

Type Of Work

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

O'DONNELL CONSTRUCTION INC

Contractor

WINCHESTER, CA 92596

WINCHESTER, CA 92596

SYLMAR CA 91342

IRVINE, CA 92614

SAN DIMAS, CA 91773

 

 

 

(818)367-9748

 

 

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

GALLARDO, SAM

Resident
Engineer

(626)338-3430

(626)339-1601

(626)338-3430

(626)339-1601

(562)926-2537

(310)609-0264

 $1,519,820

 $484,588

 $1,763,256

 $4,415,369

 $464,524

 $341,335

Bid + CCOs

 $1,393,831

 $318,776

 $1,685,530

 $6,500

 $49,540

 $0

Comp To  date

 $4,140

 $0

 $5,040

 $6,500

 $14,997

 $0

This Month

08/02/05

02/13/08

07/13/05

06/02/08

02/08/08

05/09/08

Awarded

08/11/05

03/12/08

07/28/05

06/24/08

02/27/08

05/29/08

Approved

08/18/09

09/04/09

07/09/09

08/19/09

09/03/08

12/31/08

Est Comp

 76%

 83%

 79%

 0%

 100%

 0%

%Time

 91%

 68%

 95%

 0%

 11%

 0%

% Work 

 

 

 

 

 

 

Message

07-172174

07-242704

07-1264F4

07-243304

07-4S2104

07-4S4104

Contract 

  

  

  

ACST-X037-(139)E

  

  

  

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

1792 KAISER AVENUE

559 WEST COVINA BLVD

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

14620 CARMENITA RD.

18730 S. WILMINGTON

AVE STE 103

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

COVINA, CA 91722

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

07District

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

Fed Aid

HM3H

20.10.201

130

HB5

HB4N

HE11

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL AT VARIOUS LOCATIONS

FROM CHERRY AVENUE  OVERCROSSING TO

SANTA FE AVENUE UNDER

N/B 405 OFFRMP TO N/B ATLANTIC AVE ON

BORDBETWEEN THE CITY OF SIGNAL HILL

TO EAST & CITY OF LONG BEACH WEST

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405

SEPARATION TO BURNHAM STREET AND AT

SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

Description 

REPLACE JOINT SEALS

REBUILD COLLAPSED&WASHEDOUT SIDE-

SLOPE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

SOUTHLAND CONSTRUCTION

ORTIZ ENTERPRISES INCORPORATED

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

STEVE P RADOS INC

A C C U CONSTRUCTION

Contractor

IRVINE CA 92602

IRVINE, CA 92618

INGLEWOOD, CA  91792

SAN RAMON CA 94583

SANTA ANA CA 927350128

PERRIS CA 92570

(714)488-2891

 

 

(925)552-8250

(714)835-4612

(951)675-8200

NJOYA, DAVID

NJOYA, DAVID

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

(310)609-0264

(310)609-0264

(310)410-9862

(213)216-7346

(818)788-3303

(818)788-3303

 $87,740

 $460,000

 $120,818,449

 $35,470,619

 $26,206,501

 $2,496,488

Bid + CCOs

 $0

 $253,893

 $102,542,563

 $35,912,457

 $26,017,457

 $2,239,953

Comp To  date

 $0

 $107,764

 $1,558,425

 $0

 $284,415

 $31,940

This Month

04/23/08

04/21/08

09/28/04

04/12/05

03/02/05

11/01/06

Awarded

07/21/08

04/25/08

10/06/04

04/26/05

03/18/05

12/01/06

Approved

08/29/08

06/04/09

07/25/08

09/17/08

05/01/09

Est Comp

 0%

 100%

 100%

 100%

 100%

 0%

%Time

 0%

 55%

 84%

 100%

 98%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

07-1M5304

07-2X1404

07-1178U4

07-195904

07-201204

07-218304

Contract 

  

  

ACNH-405 -(048)N

ACNH-405 -(054)N

ACNH-405 -(050)N

ACIM-405 -(055)E

  

  

  40-5 30-(8NS)T

  40-5 30-(4N)

  40-5 30-(0N)

--()

  

  

6207- 034-()

--()

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

3943 IRVINE BLVD NO 40

6 CUSHING, SUITE 200

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 15128

23135 BETTY ROAD

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE. STE. 103

1220 S. SEPULVEDA

5160 HASKELL AVE.

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

07/30/08

Location
Storm Water
Plan
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07District

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-24.6/24.6

07-LA-5707-/0

Fed Aid

HB1

HA22

HA25

HA22

HA42

HA12

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FIRST STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

Description 

INSTALL METAL BEAM GUARD RAIL

SLAB REPLACEMENT AND GRINDING

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

Type Of Work

PETERSON CHASE GENERAL

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

BEADOR CONSTRUCTION  COMPANY

INC

MEPCO SERVICES INC

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

CORONA, CA 92883

DOWNEY  CA 90241

 

 

 

 

 

(562)803-9499

NJOYA, DAVID

ZAWISTOWSKI, TOM

AKBARIAN, MASSOD

MOUSSA NAZEM

AZIMA, HASSAN

AZIMA, HASSAN

Resident
Engineer

(310)609-0264

(562)401-3333

(562)860-3085

(562)860-3085

(323)981-1795

(323)981-1795

 $6,037,686

 $14,067,929

 $3,075,844

 $144,791,966

 $261,209

 $4,768,734

Bid + CCOs

 $1,310,369

 $11,235,293

 $3,013,175

 $42,106,825

 $224,606

 $3,695,837

Comp To  date

 $585,807

 $228,943

 $9,917

 $6,492,715

 $101,680

 $218,230

This Month

02/28/08

11/10/05

08/05/04

05/31/07

04/11/08

12/02/05

Awarded

03/12/08

11/23/05

08/19/04

07/05/07

05/02/08

12/21/05

Approved

08/14/09

09/30/09

02/27/09

12/17/12

08/30/08

09/30/08

Est Comp

 23%

 62%

 0%

 16%

 100%

 96%

%Time

 22%

 80%

 0%

 29%

 86%

 77%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

07-243604

07-244404

07-234904

07-183114

07-4S7404

07-201604

Contract 

ACIM-X037-(140)E

ACIM-405 -(929)E

ACNH-P710-(011)E

ACNH-710 -(786)N

  

  

  X0-37 1-(0E)

--()

--()

--()

  

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVE

1792 KAISER AVE.

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

26320 LESTER CIRCLE

9634 WASHBURN ROAD UNIT B

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

MONTEREY PARK, CA 91754

MONTEREY PARK, CA. 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-.4/1.8

Fed Aid

HA12

HB4N

HA28

HE13

201130

HM1A

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY AT HUENEME ROAD

IN VENTURA COUNTY IN THOUSAND OAKS,

SIMI VALLEY, FILLMORE, SANTA PAULA,

MOORPARK AND VENTURA AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURA COUNTY IN VENTURA FROM

MAIN STREET OFF RAMP UNDERCROSSING TO

0.3 MILE NORTH OF STANLEY AVENUE

UNDERCROSSING

Description 

CONSTRUCT TRAINING FACILITY

INSTALL TRAFFIC SIGNALS

INSTALL CABLE RAILING

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

TDS ENGINEERING

BENA COMPANY

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

ORTIZ ASPHALT PAVING INC

Contractor

CARLSBAD, CA  92008

WEST LAKE VILLAGE, CA

91361

TORRANCE CA 90505

SUN VALLEY CA 913531489

OXNARD, CA 93033

COLTON CA 92324

 

 

(310)371-9999

(818)767-8418

 

(909)386-1200

SYLVAN, SCOTT

MANNAA, HASSAN

ABUMUHOR, ISSAM

EID, EMILE

ABUMUHOR, ISSAM

DORRI, MIKE

Resident
Engineer

(213)216-6068

(818)364-2760

 

(805)375-9247

(805)375-9247

(805)480-4928

 $2,671,213

 $274,755

 $141,580

 $63,849,030

 $235,000

 $446,092

Bid + CCOs

 $2,551,053

 $0

 $96,968

 $60,008,985

 $135,035

 $467,819

Comp To  date

 $7,726

 $0

 $96,518

 $535,774

 $0

 $0

This Month

01/05/07

06/23/08

04/14/08

04/04/06

01/26/08

01/18/08

Awarded

01/23/07

07/07/08

05/22/08

04/17/06

01/28/08

02/04/08

Approved

10/15/08

10/08/08

08/12/10

09/08/08

04/21/08

Est Comp

 100%

 0%

 61%

 0%

 40%

 100%

%Time

 93%

 0%

 68%

 0%

 57%

 100%

% Work 

OVER RUN

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

COMPLETED

Message

07-210804

07-3N7904

07-4L8304

07-115454

07-1X8904

07-2Y6204

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

WPCP

735 LAGUNA DRIVE

1014 S. WESTLAKE BLVD. 14-136

2785 PACIFIC COAST HWY NO 322

P O BOX 1489

2245 STATHAM BLVD

P O BOX 883

5200 W. IMPERIAL HWY

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

LOS ANGELES, CA 90045

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

07/23/08

Location
Storm Water
Plan
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07District

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

Fed Aid

HB1

HA-23

HB4N

201020

201020

HA27

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

CLEAR ALL STORM DEBRIS, HAUL IT TO

APPROVEDISPOSAL SITES, CLEAR &

RESTORE ALL DRAINAFLOW LINES ALONG

THE ROADWAY SHOULDERS DIR'S E

REPAIR RECENT STORM DAMAGE AND

PROTECT VEN33 FROM DIR'S EMERGENCY

F.A. CONTRACT

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

Description 

METAL BEAM GUARD RAIL AND STRIPING

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

MODIFY SIGNAL AND LIGHTING

REMOVE SLIDE & STORM DEBRIS, REPAIR

& REOP

EMERGENCY STORM DAMAGE REPAIR VEN-

033

INSTALL CONCRETE BARRIER

Type Of Work

MODERN ALLOYS, INC.

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

TDS ENGINEERING

SUMMER CONSTRUCTION

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC

Contractor

STANTON, CA 90680

VALENCIA, CA  91355-4171

THOUSAND OAKS, CA. 91316

SANTA PAULA, CA  93061

SANTA PAULA, CA  93061

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

ABUMUHOR, ISSAM

DORRI, MIKE

ARROYO, HECTOR

IRA, ALFRED

IRA, ALFRED

PATEL, JAGDISH

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(818)788-3303

 $2,987,618

 $5,985,000

 $219,619

 $385,000

 $1,185,000

 $4,324,056

Bid + CCOs

 $2,513,001

 $5,902,915

 $0

 $134,527

 $684,289

 $3,601,793

Comp To  date

 $0

 $0

 $0

 $0

 $60,436

 $33,421

This Month

05/24/07

02/14/05

06/23/08

01/31/08

02/28/08

11/19/07

Awarded

06/22/07

02/14/05

07/07/08

01/31/08

02/28/08

12/03/07

Approved

11/06/08

04/10/08

06/30/08

10/01/08

01/21/09

Est Comp

 70%

 100%

 0%

 100%

 100%

 58%

%Time

 82%

 100%

 0%

 35%

 58%

 83%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

07-185504

Contract 

ACST-P033-(064)E

  

  

  

  

ACST-Q101-(133)E

G P0-33 0-(4E)

  

  

  

  

G Q1-01 1-(3E)

--()

  

  

  

  

--()

WPCP

  

WPCP

  

  

SWPPP

11172 WESTERN AVE.

28548 LIVINGSTON AVENUE

1014 S.WESTLAKE BLVD.,STE14

P.O. BOX 30

P.O. BOX 30

P O BOX 1489

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

5160 HASKELL AVENUE

THOUSAND OAKD, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-32.7/33

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-23.3/32.6

Fed Aid

HA22

HA21

201020

HE13

HA22

HA22

Pgm Code

IN VENTURA COUNTY IN CAMARILLO AT

CAMARILLO MAINTENANCE STATION AT 4821

ADOHR LANE

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

NORTH OF THE CITY OF VENTURA &

VEN101/33 INTRCHNGE, VENTURA

CNTY,DIR'S EMERGENCY FA

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CLEAR 2 BASINS & DEBRIS RACKS OF ALL

MUD

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

MODIFY LIGHTING

Type Of Work

TORO ENTERPRISES INC

P & D LANDSCAPE MANAGEMENT

SERVICES

L.A. THOMPSON CONSTRUCTION,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

TAFT ELECTRIC CO.

Contractor

OXNARD CA 93030

ORANGE, CA  92868

OJAI, CA  90323

SAN DIMAS CA 917732911

VENTURA, CA  93003

(805)483-4515

 

 

 

(909)394-4510

 

ARROYO, HECTOR

DIPSIA, MIKE

ARROYO, HECTOR

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

MANNAA, HASSAN

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

 $336,547

 $1,792,164

 $235,000

 $46,593,119

 $196,855

 $1,063,460

Bid + CCOs

 $346,430

 $820,615

 $104,003

 $37,709,508

 $191,715

 $0

Comp To  date

 $0

 $50,923

 $0

 $3,003,916

 $0

 $0

This Month

06/05/07

09/06/07

02/04/08

02/22/07

06/04/07

06/17/08

Awarded

06/21/07

09/21/07

02/04/08

03/15/07

06/20/07

07/10/08

Approved

06/23/08

03/11/12

08/01/08

09/29/09

11/01/07

Est Comp

 100%

 60%

 100%

 54%

 100%

 0%

%Time

 100%

 45%

 44%

 80%

 100%

 0%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

07-4S2904

07-234204

07-1X9404

07-116794

07-1P3804

07-142804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

P O BOX 6285

999 TOWN AND COUNDTRY ROAD

1656 MCNELL ROAD

559 W COVINA BLVD

1694 EASTMAN AVENUE

1525 RANCHO CONEJO

BLVD SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

13171 TELFAIR AVENUE

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

07/23/08

Location
Storm Water
Plan
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07District

07-VEN-118-32.0/33

07-VEN-118-52.2/2.1

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

Fed Aid

TEA1

HM1

20.10

HB4N

HB1

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA AND LOS ANGELES COUNTIES

IN SIMI VALLEY AND NEAR LOS ANGELES

FROM ROCKY PEAK ROAD OVERCROSSING TO

0.3 KM WEST OF MOVIE 

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY IN PIRU AT MAIN

STREET AND TORREY ROAD

IN VENTURA AND LOS ANGELES COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

Description 

INSTALL CHAIN LINK FENCE

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

INSTALL TRAFFIC SIGNALS

INSTALL METAL BEAM GUARD RAIL

UPGRADE BRIDGE RAILS

Type Of Work

C A RASMUSSEN INC

BEADOR CONSTRUCTION COMPANY

INC

UNION ENGINEERING COMPANY, INC

FREEWAY ELECTRIC

C & W CONST SPECIALTIES INC

NCCI, INC.

Contractor

VALENCIA CA 91355

CORONA CA 92883

VENTURA, CA 93002

RIVERSIDE, CA 92513

VENTURA, CA 93003

PARAMOUNT, CA 90723

(661)367-9040

(951)674-7352

 

 

 

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

LEE, JEFF

ABUMUHOR, ISSAM

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

(805)375-9247

(805)480-4928

 $177,456

 $396,700

 $985,000

 $107,690

 $1,300,728

 $2,053,522

Bid + CCOs

 $151,977

 $275

 $481,108

 $112,735

 $1,234,341

 $155,912

Comp To  date

 $28,855

 $275

 $0

 $0

 $0

 $112,392

This Month

11/19/07

04/29/08

11/02/07

06/21/07

09/25/07

01/23/08

Awarded

12/14/07

05/15/08

11/02/07

07/05/07

10/11/07

02/07/08

Approved

08/01/09

10/07/08

10/01/08

05/22/08

06/02/08

11/06/09

Est Comp

 0%

 69%

 100%

 100%

 94%

 71%

%Time

 0%

 0%

 49%

 100%

 93%

 8%

% Work 

PLANT EST

SATIS

 

OVER RUN

SUSPENDED

 

 

Message

07-246904

07-2Y6604

07-1X8704

07-1P6804

07-243704

07-1189A4

Contract 

ACST-P118-(057)E

  

  

  

ACST-P126-(052)E

  

  P1-18 0-(7E)

  

  

  

G P1-26 0-(2E)

  

--()

  

  

  

--()

  

WPCP

WPCP

  

WPCP

WPCP

SWPPP

28548 LIVINGSTON AVENUE

26320 LESTER CIRCLE

3658 N VENTURA AVE.

PO BOX 7745

2419 PALMA DRIVE

P.O. BOX 1422

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

13171 TELFAIR AVE,

#101

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

07/30/08

08/28/08

Location
Storm Water
Plan
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07District

 $31,832,397 $656,886,490 $1,128,565,535

07-VEN-150-11.0/15

07-VEN-150-28.5/28.5

Fed Aid

HA22

HA21

Pgm Code

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REHABILITATE ROADWAY

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

SECURITY PAVING COMPANY INC

C A RASMUSSEN, INC.

Contractor

SUN VALLEY CA 913531489

VALENCIA, CA 91355-4171

(818)767-8418

 

TEHRANI, JOSEPH

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)804-4928

 $5,203,068

 $2,893,198

Bid + CCOs

 $5,006,452

 $1,010,787

Comp To  date

 $66,005

 $493,193

This Month

06/19/07

01/18/08

Awarded

07/06/07

02/06/08

Approved

10/03/08

04/13/09

Est Comp

 0%

 41%

%Time

 0%

 36%

% Work 

PLANT EST

SATIS

 

Message

07-223304

07-1189F4

Contract 

ACST-P150-(023)E

ACST-P150-(024)E

  P1-50 0-(3E)

  P1-50 0-(4E)

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

P O BOX 1489

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-105.0/134.3

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

Fed Aid

HB4N

HA27

HM1

HA22

HE11

HB4N

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR

DESERT CENTER FROM DESERT CENTER

UNDERCROSSING TO 0.7 MILE WEST OF

WILEYS WELL OVERCROSSING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

RUBBERIZED HOT MIX ASPHALT OVERLAY

GRIND AND REPLACE SLABS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

FNF CONSTRUCTION INC. ACCOUNTS

RECEIVABLE

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

TEMPE, AZ

CORONA, CA  91718-2229

CORONA, CA 92883

SOUTH EL MONTE CA 91733

(626)338-9923

 

 

 

 

(626)452-8658

FATHI, ALI

VERLENGIA, ROMANO

YANG, CHAD

ABUGHARBIEH, IMAD

Resident
Engineer

 

(951)232-7259

(951)538-9810

(951)232-7638

(951)232-3610

 

 $2,922,124

 $14,910,801

 $4,576,990

 $9,052,544

 $13,416,849

 $1,120,000

Bid + CCOs

 $0

 $1,855,511

 $4,246,123

 $5,181,688

 $6,055,565

 $0

Comp To  date

 $0

 $304,179

 $0

 $227,878

 $1,237,437

 $0

This Month

05/01/08

02/01/08

03/07/08

09/07/07

11/21/07

06/23/08

Awarded

05/30/08

03/07/08

04/16/08

10/05/07

12/13/07

07/18/08

Approved

08/07/09

08/13/08

03/30/09

11/27/09

Est Comp

 0%

 20%

 100%

 47%

 33%

 0%

%Time

 0%

 12%

 100%

 57%

 45%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0K5004

08-1A9904

08-0G7004

08-495204

08-452204

08-0J7104

Contract 

  

ACIM-0010-(100)9

  

ACIM-015 -(150)6

STPL-5104-(032)N

  

  

--()

  

--()

 510-4 03-()

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 8100

P. O. BOX 2229

115 SOUTH 48TH STREET

1776 ALL AMERICAN WAY

26320 LESTER CIRCLE

9316 MABEL AVENUE

2781 W RAMSEY STREET,

SUITE 7

2781 W. RAMSEY ST.

STE #7

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

BANNINE, CA 92220-3700

BANNING, CA 92220

CORONA, CA 92883

CORONA, CA 92883

Accepted

08/13/08

Location
Storm Water
Plan
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08District

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-177-/27

Fed Aid

HB5

HA21

HE11

HA25

HA22

HM1

Pgm Code

IN RIVERSIDE COUNTY AT GLEN AVON FROM

ROUTE 15 AND 60 SEPARATION TO VALLEY

WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 AND ON ROUTE 91

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

Description 

WIDEN HIGHWAY

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

YEAGER SKANSKA INC.  MR. JON

P. HADLEY

BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE, CA 92509

SANTEE, CA 92071

LAKE FOREST, CA  92630

ORANGE CA 92868

CORONA CA 928782229

WATSONVILLE CA 95077

 

 

 

(714)835-4447

(951)736-7600

(831)724-1011

KAWWA, JABRA

MANASRAH, FATHI

MANASRAH, FATHI

BENSON, DAVID

Resident
Engineer

(951)276-1938

(951)277-8582

(951)277-8582

(957)232-6478

 

 

 $55,498,255

 $643,545

 $13,689,633

 $2,005,417

 $2,109,890

 $2,984,270

Bid + CCOs

 $55,311,528

 $622,127

 $11,153,292

 $1,786,662

 $0

 $0

Comp To  date

 $0

 $0

 $453,152

 $8,925

 $0

 $0

This Month

03/08/06

10/03/06

02/08/07

11/03/06

07/30/08

05/14/08

Awarded

03/17/06

10/13/06

02/27/07

12/05/06

08/19/08

06/02/08

Approved

08/14/08

12/23/08

04/17/09

12/24/10

Est Comp

 100%

 0%

 68%

 0%

 0%

 0%

%Time

 100%

 0%

 81%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

08-354804

08-450204

08-456614

08-474104

08-0K9204

08-0K6304

Contract 

ACNH-P060-(123)E

  

HP21-6054-(049)L

  

  

  

LN62-08 0-(8)

  

 605-4 04-()

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1995 AGUA MANSA ROAD

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

P O BOX 2229

P O BOX 50085

2023 CHICAGO AVENUE,

SUITE B6

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

Accepted

08/14/08

Location
Storm Water
Plan



State of California Department of Transportation Page 98
08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

Fed Aid

HB4N

HB5

HB4C

HE11

HB71

HB4N

HA27

HB4N

Pgm Code

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM WATERMAN AVENUE

UNDERCROSSING TO SAN TIMOTEO CREEK

BRIDGE

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

Description 

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL CONCRETE MEDIAN BARRIER

INSTALL LIGHTING AND CURB RAMPS

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

PAUL ZOLEZZI POWELL

CONSTRUCTION

CALIFORNIA ENGINEERING AND

CONTRACTING INC

Contractor

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

IRVINE, CA   92318

LA MIRADA, CA  90638

FONTANA, CA  92335

FOUNTAIN VALLEY CA 92708

(951)710-1000

 

 

 

 

(714)708-3544

LOPEZ, JOE

VERLENGIA, ROMANO

OOI, KEE

EMUH, GODWIN

Resident
Engineer

 

(909)275-0751

(951)538-9810

(951)840-8323

(951)232-3706

 

 $772,058

 $264,488,717

 $318,121

 $9,337,036

 $899,475

 $224,658

Bid + CCOs

 $0

 $257,025,421

 $317,669

 $6,847,188

 $233,025

 $0

Comp To  date

 $0

 $3,456,762

 $0

 $454,426

 $27,402

 $0

This Month

06/16/08

02/06/04

02/09/07

06/28/07

05/23/08

06/09/08

Awarded

07/16/08

02/24/04

03/07/07

07/16/07

06/16/08

07/18/08

Approved

10/17/08

07/03/07

10/17/08

08/28/08

Est Comp

 0%

 96%

 100%

 84%

 98%

 0%

%Time

 0%

 95%

 100%

 72%

 26%

 0%

% Work 

 

 

 

 

 

 

Message

08-453104

08-334844

08-0C4004

08-384204

08-0K0404

08-0C5904

Contract 

  

ACNH-215 -(219)9

  

ACIM-X071-(052)E

  

  

  

I-215 -(219)9

  

LN62-08 0-(2)

  

  

  

ACNH-X065-(080)N

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 7745

P.O. BOX 600

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

8555 BANANA AVENUE

16027 BROOKHURST ST STE G 240

3474 NIKI WAY

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

RIVERSIDE, CA 92557

BANNING, CA 92220

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-/39.1

08-SBD-15-13.7/20

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

Fed Aid

HB4N

HA21

HM3

HM3

HE11

HB4N

HB1

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY NEAR DEVORE

AT VARIOUS LOCATIONS FROM ROUTE

15/215 SEPARATION TO CLEGHORN CANYON

ROAD UNDERCROSSING

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

IN SAN BERNARDINO COUNTY IN HESPERIA

AT ROUTE 395/15 SEPARATION

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL EXIT SIGNS AND PANELS

REHABILITATE BRIDGE

PLACE HOT MIX ASPHALT CONCRETE

PLACE POLYESTER CONCRETE OVERLAY

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

Type Of Work

HIGHLAND CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA

BEADOR CONSTRUCTON COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE CA 92868

TEMPE, AZ  85282

CORONA, CA  92883

TEMPE AZ 85282

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

(714)538-5156

 

 

(602)437-1711

(951)684-5360

(831)724-1011

MINA, EHAB

MINA, EHAB

GONZALEZ, ALFONSO A.

SARKIN, SUE

SANTOS, JOHN

Resident
Engineer

 

(951)232-6415

(951)232-6415

(951)538-5218

(951)232-7826

(951)538-5315

 $698,480

 $228,228

 $212,300

 $168,168

 $5,589,135

 $27,123,410

Bid + CCOs

 $0

 $204,946

 $6,875

 $20,439

 $5,776,619

 $27,108,606

Comp To  date

 $0

 $0

 $0

 $20,439

 $29,248

 $0

This Month

04/18/08

05/09/08

04/18/08

05/13/08

03/16/07

10/19/06

Awarded

05/08/08

06/02/08

05/12/08

06/02/08

04/06/07

11/09/06

Approved

08/13/08

08/05/08

09/04/08

07/15/08

03/12/09

Est Comp

 0%

 100%

 76%

 82%

 0%

 63%

%Time

 0%

 100%

 3%

 12%

 0%

 96%

% Work 

 

COMPLETED

SUSPENDED

 

PLANT EST

SATIS

 

Message

08-0C3304

08-0G7504

08-0H1204

08-0J1504

08-333904

08-0C0404

Contract 

  

  

  

  

DPIL-0061-(025)

ACIM-015 -(149)E

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

133 NORTH PIXLEY STREET

1310 W. 23RD STREET

2320 LESTER CIRCLE

1310 W 23RD STREET

1995 AGUA MANSA ROAD

P O BOX 50085

15367 TAMARACK RD

15367 TAMARACK RD

15367 TAMARACK RD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

Accepted

08/13/08

Location
Storm Water
Plan
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08District

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

Fed Aid

HM1

2010

201130

HA26

HA22  HB1

HM1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN AND  NEAR

BAKER FROM RASOR ROAD OVERCROSSING TO

0.7 MILE NORTH OF ROUTE 127/15

SEPARATION

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO COUNTY NEAR BIG

BEAR LAKE FROM 0.8 KM NORTH OF

LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

RESURFACE ASPHALT CONCRETE

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

SKANSKA USA CIVIL WEST

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

MATICH CORPORATION

ORTIZ ASPHALT PAVING INC

Contractor

RIVERSIDE, CA  92509

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

SAN BERNARDINO, CA 92408

COLTON CA 92324

 

 

(760)469-8923

(702)251-5800

 

(909)386-1200

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

PAIBUL, SENI

Resident
Engineer

(951)538-5315

(951)538-5315

(951)232-8611

(951)232-7522

(909)553-6234

 

 $2,690,500

 $1,500,000

 $6,555,986

 $60,036,549

 $796,186

 $463,209

Bid + CCOs

 $2,606,965

 $109,771

 $4,022,106

 $18,651,216

 $704,444

 $0

Comp To  date

 $2,594,552

 $0

 $681,752

 $6,704,791

 $0

 $0

This Month

04/16/08

03/04/08

11/29/07

10/26/07

06/14/07

06/04/08

Awarded

05/07/08

03/05/08

12/21/07

11/15/07

06/27/07

06/20/08

Approved

10/29/08

07/31/08

03/24/09

10/26/09

08/06/08

Est Comp

 39%

 43%

 42%

 21%

 100%

 0%

%Time

 97%

 7%

 61%

 31%

 100%

 0%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

08-0G6404

08-0L6604

08-0A6404

08-4393U4

08-0H7104

08-0K6004

Contract 

  

  

ACIM-015 -(043)2

ACIM-015 -(042)2

  

  

  

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

WPCP

1995 AGUA MANSA RD

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

1596 HARRY SHEPPARD BLVD.

P O BOX 883

222 E. MAIN STREET

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

236 ORANGE SHOW RD,

SUITE 109

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

SAN BERNARDINO, CA 92408

Accepted

09/02/08

08/07/08

Location
Storm Water
Plan
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08District

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

Fed Aid

HB1

HA22

HA25

HM1

HB4N

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

Description 

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

JOINT SEAL PAVEMENT

WIDEN EXISTING RAMP

WIDEN ROADWAY

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

VANCE CORPORATION

Contractor

RIVERSIDE CA 92504

INDIO CA 92203

RIVERSIDE CA 92503

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

RIALTO CA 92377

(951)710-1000

 

(951)734-6161

(909)944-1037

(949)252-0441

(909)355-4333

SHAHIDI, SHAINE

SPRAY, MICHAEL

AL-KHATEEB, TAGHREED

Resident
Engineer

 

(951)232-7839

(951)232-6497

(951)232-7793

 

 

 $89,890

 $45,370,046

 $479,073

 $729,108

 $352,999

 $1,099,829

Bid + CCOs

 $0

 $18,822,799

 $369,376

 $64,954

 $0

 $0

Comp To  date

 $0

 $3,305,799

 $91,485

 $61,994

 $0

 $0

This Month

06/23/08

09/20/07

02/21/08

02/26/08

04/30/08

08/08/08

Awarded

07/14/08

10/05/07

03/12/08

03/14/08

05/14/08

08/25/08

Approved

05/11/09

08/23/11

11/03/08

Est Comp

 0%

 31%

 97%

 63%

 0%

 0%

%Time

 0%

 41%

 77%

 9%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

Contract 

  

ACIM-040 -(054)8

  

  

  

ACHS-P062-(025)E

  

--()

  

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 7745

38000 MONROE STREET

12112 SEVERN WAY

10641 FULTON COURT

1792 KAISER AVENUE

2271 N LOCUST AVENUE

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

15367 TAMARACK ROAD

BARSTOW CA 92311

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

Fed Aid

HM1

HM1

HM1

HB71

HA21

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY FROM 1.7

MILES TO 4.7 MILES EAST OF IRON

MOUNTAIN PUMPING PLANT ROAD

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

Description 

RESURFACE EXISTING PAVEMENT

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC ATTN

MR TOMMY YOUNG

C S I ELECTRICAL CONTRACTORS

INC

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC.

Contractor

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA 92509-2405

SANTA FE SPRINGS CA 90670

CORONA CA 92877

BUENA PARK, CA  90622

(951)684-5360

(831)724-1011

 

(562)946-0700

(951)734-9809

 

GONZALEZ, ALFONZO

ALIPANAH, FRED

KAWWA, JABRA

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

(951)538-5218

(909)289-2020

(951)276-1938

 

(951)232-6497

(951)232-3706

 $1,803,600

 $1,828,181

 $1,401,000

 $466,900

 $203,350

 $82,850

Bid + CCOs

 $1,812,973

 $1,487,019

 $313,824

 $0

 $65,480

 $75,020

Comp To  date

 $0

 $0

 $313,824

 $0

 $7,130

 $44,868

This Month

05/25/07

06/03/08

05/23/08

06/23/08

02/08/08

05/02/08

Awarded

06/14/07

06/24/08

06/12/08

07/22/08

03/05/08

06/16/08

Approved

10/05/07

08/19/08

09/24/08

03/24/10

12/09/08

Est Comp

 100%

 64%

 27%

 0%

 21%

 0%

%Time

 100%

 79%

 22%

 0%

 32%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

08-0H6504

08-0J0404

08-0K5704

08-0A7404

08-449714

08-0H8414

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

P.O. BOX 6270

6690 LA CONTENTA ROAD

790 S. VIA LATA SUITE

100

2023 CHICAGO AVENUE,

STE B6

1110A RESEARCH DRIVE

790 SOUTH VIA LATA

SUITE 100

YUCCA VALLEY, CA 92284

COLTON, CA 92324

RIVERSIDE, CA 92507

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

08/19/08

Location
Storm Water
Plan
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08District

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

Fed Aid

HM1

HM1

HB71

HA23

HA42

HE11

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 13

MILES SOUTH OF NEEDLES FROM 12.2

MILES TO 15.2 MILES SOUTH OF 95/40

SEPARATION

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY ABOUT 2.1 KM

SOUTH OF ROUTE 173 AT SILVERWOOD LAKE

VISTA POINT

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

IN SAN BERNARDINO COUNTY NEAR TWIN

PEAKS AT 0.1 KM WEST OF SIERRA VISTA

DRIVE AND AT 0.2 KM SOUTH OF GRASS

VALLEY ROAD

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE CHIP SEAL COAT

UPGRADE VISTA POINT

REPAIR PAVEMENT

CONSTRUCT DRAINAGE SYSTEM

MITIGATION PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN: TIM SPRINGER

GRAHAM CONTRACTORS INC

BEADOR CONSTRUCTION CO, INC

GRAND PACIFIC CONTRACTORS INC

RSB GROUP INC

JMA CONSTRUCTION CO.

Contractor

INDIO, CA  92203

SAN JOSE CA 95159

CORONA, CA 92883

CORONA, CA 92880

LAKE FOREST CA 92630

SEMI VALLEY, CA 93063

 

(408)293-9516

 

 

(949)454-1999

 

SHAHIDI, SHAINE

GADALLA, AMGAD

PAIBUL, SENI

STOKES, RAY

GADALLA, AMGAD

SPRAY, MICHAEL

Resident
Engineer

(951)232-7839

(909)844-9731

(909)553-6234

(951)232-3748

(951)453-8929

(951)232-6497

 $843,508

 $745,223

 $439,300

 $679,685

 $134,545

 $786,775

Bid + CCOs

 $761,179

 $356,522

 $355,229

 $188,421

 $128,464

 $570,226

Comp To  date

 $0

 $87,866

 $213,070

 $182,873

 $0

 $0

This Month

05/30/08

03/28/08

04/30/08

05/05/08

05/01/08

09/21/07

Awarded

06/18/08

04/17/08

05/21/08

05/22/08

05/30/08

11/14/07

Approved

08/12/08

09/26/08

09/05/08

09/18/08

08/05/08

05/20/11

Est Comp

 100%

 93%

 83%

 44%

 100%

 100%

%Time

 100%

 64%

 80%

 27%

 100%

 72%

% Work 

COMPLETED

SUSPENDED

 

 

COMPLETED

 

Message

08-0K5804

08-0J6004

08-0C5004

08-0G3204

08-447404

08-204324

Contract 

  

  

  

ACST-4127-(004)E

  

  

  

  

  

  41-27 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

38000 MONROE STREET

P O BOX 26770

26320 LESTER CIRCLE

680 NORTH COTA STREET

22600 G LAMBERT ST NO 1405

6143 HOPE STREET

222 E. MAIN STREET

SUITE 208

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD,

SUITE 109

236 ORANGE SHOW ROAD,

STE 190

236 ORANGE SHOW RD

STE 109

1110A RESEARCH DRIVE

BARSTOW, CA 92311

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374

Accepted

08/12/08

08/05/08

Location
Storm Water
Plan
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08District

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-5506-/0

08-SBD-5724-/0

08-SBD-5730-/0

Fed Aid

HB5

HE11

HM1

HM4

HB4N

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR

VICTORVILLE FROM 1 MILE NORTH OF

ROUTE 18/395 SEPARATION TO ROUTE

58/395 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

RESTRIPE AND REPLACE MARKERS

CONSTRUCT PARK AND RIDE

REHABILITATE EQUIPMENT BARN

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

CHRISP COMPANY

RIVERSIDE CONSTRUCTION COMPANY

INC

STEVENS CONSTRUCTION INC

DJM CONSTRUCTION CO INC

Contractor

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

BLOOMINGTON, CA  92316

RIVERSIDE CA 92502

LANCASTER CA 93534

ANAHEIM, CA 92805

 

(951)674-7352

 

(951)682-8308

(661)948-1674

 

YOGARAJAH, MANNY

AL-KHATEEB, TAGHREED

LENART, ELVIRA

FATHI, ALI

LENART, ELVIRA

Resident
Engineer

(951)830-6864

 

(951)232-7793

(951)232-8949

(951)232-7259

(951)232-8949

 $81,654,880

 $393,700

 $182,580

 $3,105,584

 $818,900

 $26,784,927

Bid + CCOs

 $23,999,048

 $0

 $190,257

 $2,882,637

 $158,867

 $3,422,930

Comp To  date

 $4,516,306

 $0

 $0

 $337,596

 $112,189

 $1,195,300

This Month

11/21/07

05/08/08

04/28/08

11/15/07

05/30/08

03/03/08

Awarded

12/14/07

05/27/08

06/02/08

12/14/07

06/17/08

03/21/08

Approved

06/09/11

07/24/08

06/12/09

12/22/08

02/28/12

Est Comp

 25%

 0%

 100%

 100%

 28%

 7%

%Time

 29%

 0%

 100%

 92%

 19%

 13%

% Work 

 

 

COMPLETED

 

 

 

Message

08-007174

08-0K6104

08-0K4804

08-3770U4

08-375304

08-0H2824

Contract 

PNRS-6208-(013)N

  

  

CMLN-6208-(014)E

  

  

L 62-08 0-(3N)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

SWPPP

P.O. BOX 620

26320 LESTER CIRCLE

2280 S LILAC AVE.

P O BOX 1146

530 WEST AVENUE L

1540 SOUTH LEWIS STREET

850 S. VIA LATA STE

100A

15367 TAMARAK RD

3474 NIKI WAY

2781 W. RAMSEY ST.

SUITE 7

3474 NIKI WAY

COLTON, CA 92324

VICTORVILLE, CA 92392

RIVERSIDE, CA

BANNING, CA 92220-3700

RIVERSIDE, CA 92507

Accepted

07/28/08

Location
Storm Water
Plan
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08District

 $26,671,244 $465,873,009 $675,508,965

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded

Approved
Est Comp %Time

% Work 
Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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09District

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

Fed Aid

HM1

HE13

HE13

HA12

HA42

HM1

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CINDER ROAD TO 0.3 MILES

NORTH OF HAIWEE POWER HOUSE 

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY IN AND NEAR JUNE  LAKE

AT VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

REMODEL BUILDINGS

INSTALL DRAINAGE CULVERT PIPE LINER

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

STEVENS CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION,

INC.

Contractor

MOJAVE, CA 93502

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

LANCASTER CA 93534

STOCKTON, CA  95209

SPARKS, NV  89435

 

 

 

 

 

 

KURT WEIERMANN

KURT WEIERMAN

CHRIS TALBOT

CHRIS TALBOT

ANDREW BRANDT

DANIEL DEYO

Resident
Engineer

(760)872-0781

(760)872-0781

(760)938-2572

(760)938-2572

(760)937-8947

(760)872-0794

 $4,161,165

 $39,328,680

 $28,109,206

 $621,000

 $229,130

 $1,991,893

Bid + CCOs

 $3,869,231

 $0

 $13,510,344

 $196,857

 $0

 $314,910

Comp To  date

 $1,855,414

 $0

 $1,695,894

 $196,857

 $0

 $314,910

This Month

04/10/08

06/16/08

08/23/07

06/24/08

06/18/08

04/03/08

Awarded

04/28/08

07/09/08

09/18/07

07/10/08

07/09/08

04/28/08

Approved

09/03/08

04/02/09

11/21/08

11/12/08

09/06/08

Est Comp

 82%

 0%

 53%

 23%

 0%

 91%

%Time

 96%

 0%

 48%

 32%

 0%

 16%

% Work 

 

 

 

 

SUSPENDED

 

Message

09-332104

09-2144U4

09-214614

09-317204

09-295204

09-336704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

WPCP

PO BOX 5127

PO BOX 5127

1995 AGUA MANSA ROAD

530 WEST AVENUE L

800 W. EIGHT MILE ROAD

PO BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $4,063,076 $18,966,812 $81,842,557

09-MNO-395-69.9/84.4

09-MON-120-13.5/19

09-MON-203-/8.7

Fed Aid

HM1

HM1

HM1

Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE SOUTH OF CEMETERY  ROAD

TO 5 MILES NORTH OF NORTH BRANCH

BUCKEYE CREEK BRIDGE

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY IN AND NEAR MAMMOTH

LAKES AT VARIOUS LOCATIONS FROM

MADERA COUNTY LINE TO 0.1 MILE EAST

OF ROUTE 203/395 SEPARATIO

Description 

RUBBERIZED HOT MIX ASPHALT PAVING

PLACE ASPHALT RUBBER CHIP SEAL

RESURFACE ROADWAY

Type Of Work

SIERRA NEVADA CONSTRUCTION

INTERNATIONAL SURFACING

SYSTEMS

SIERRA NEVADA CONSTRUCTION

Contractor

SPARKS, NV  89435

MODESTO, CA  95352

SPARKS, NV  89435

 

 

 

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)872-0794

(760)872-0794

 $3,298,007

 $1,274,868

 $2,828,607

Bid + CCOs

 $0

 $1,075,470

 $0

Comp To  date

 $0

 $0

 $0

This Month

06/12/08

04/15/08

04/16/08

Awarded

07/23/08

05/07/08

07/02/08

Approved

10/01/08

08/15/08

10/15/08

Est Comp

 0%

 100%

 0%

%Time

 0%

 100%

 0%

% Work 

 

COMPLETED

 

Message

09-338004

09-337004

09-332604

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

PO BOX 50760

PO BOX 4770

PO BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/15/08

Location
Storm Water
Plan
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10District

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

Fed Aid

HA11

HA22

HB4N

HE14

HB1

HB1

Pgm Code

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN ALPINE COUNTY NEAR BEAR VALLEY

FROM ROUTE 4 TO 2.2 KM NORTH OF

ROUTE 4 INTERSECTION

IN AMADOR COUNTY NEAR SCOTTSVILLE 0.9

KM NORTH OF MOKELUMNE RIVER  BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

CONSTRUCT TWO NEW BUILDINGS

HOT MIX ASPHALT RESURFACING

CONSTRUCT TURNOUT

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

YOUNGER GENERAL CONTRACTORS,

INC.

GEORGE REED INC

VINCIGUERRA CONSTRUCTION

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

RANCHO CORDOVA, CA 95742

SONORA CA 95370

JACKSON, CA 95642

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA 95201

 

(209)984-5202

 

 

 

 

RICE, CLIFFORD A.

DE LA CRUZ MARCEL

RICE, CLIFFORD

OSHITA, STANLEY T.

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)333-6922

 

(209)333-6922

(209)333-6928

(209)333-6928

(209)333-6922

 $5,693,000

 $673,919

 $356,638

 $1,961,803

 $157,164

 $819,888

Bid + CCOs

 $230,712

 $31,594

 $281,088

 $1,847,652

 $145,394

 $139,641

Comp To  date

 $104,846

 $31,594

 $43,785

 $0

 $2,123

 $63,375

This Month

03/18/08

04/22/08

02/08/08

11/20/06

08/10/05

04/22/08

Awarded

04/17/08

05/12/08

03/19/08

12/26/06

08/24/05

05/21/08

Approved

12/31/10

09/08/08

12/31/08

12/31/12

12/31/08

12/31/08

Est Comp

 7%

 52%

 71%

 0%

 0%

 33%

%Time

 4%

 5%

 79%

 0%

 0%

 17%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

Contract 

  

  

  

  

ACST-P088-(047)E

ACST-P088-(049)E

  

  

  

  

  P0-88 0-(7E)

G P0-88 0-(9E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3195 FITZGERALD ROAD

P O BOX 548

907 VOGAN TOLL ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 1118

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-CAL-4-21.1/23.4

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

Fed Aid

HE14

HB4N

HA12

HB4N

HM3

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS AND AMADOR COUNTIES ON

ROUTE 4 AT VALLECITO FROM SIX MILE

ROAD TO DAVIS RANCH ROAD AND ON ROUTE

104 IN AND NEAR IONE

IN CALAVERAS COUNTY AT AVERY FROM

MORAN ROAD TO 0.2 KM EAST OF AVERY

HOTEL ROAD

IN CALAVERAS COUNTY AT AND NEAR

VALLEY SPRINGS FROM TRAILER COURT

ENTRANCE TO ROUTE 49

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.2 KM EAST OF HAUPT

CREEK BRIDGE TO 0.2 KM EAST OF DOUBLE

SPRINGS ROAD

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT LEFT TURN LANE

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN AND RESURFACE ROADWAY

POLYESTER CONCRETE OVERLAY

Type Of Work

TEICHERT CONSTRUCTION INC

GEORGE REED, INC.

TEICHERT CONSTRUCTION

GEORGE REED, INC

ON GRADE CONTRACTING INC

DEBRUIN CONSTRUCTION INC

Contractor

STOCKTON, CA-95201

SONORA, CA 95370

STOCKTON, CA 95201

LODI, CA 95241

JAMESTOWN, CA 95327

FRENCH CAMP CA 95231

 

 

 

 

 

(209)462-5100

SHIVINDER SINGH

RICE, CLIFFORD

CLIFF RICE

CLIFF RICE

CLIFF RICE

Resident
Engineer

(209)736-6910

(209)333-6922

(209)333-6922

(209)736-9563

(209)736-9563

 

 $23,945,522

 $1,369,800

 $399,092

 $963,380

 $395,246

 $276,850

Bid + CCOs

 $9,604,180

 $1,269,829

 $380,165

 $895,852

 $407,811

 $0

Comp To  date

 $2,178,691

 $643,940

 $0

 $0

 $0

 $0

This Month

08/10/07

01/31/08

10/16/07

04/08/08

02/21/08

05/16/08

Awarded

09/07/07

02/20/08

11/07/07

04/28/08

03/24/08

06/02/08

Approved

08/10/10

12/31/12

08/01/08

08/06/08

08/12/08

10/07/08

Est Comp

 18%

 89%

 70%

 73%

 31%

 0%

%Time

 40%

 93%

 95%

 91%

 87%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-362504

10-0M3704

10-0C9804

10-0N5904

10-0H3804

10-0N3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O.BOX 1118

POST OFFICE BOX 548

P.O. BOX 1118

P.O. BOX 1630

P.O. BOX 159

P O BOX 1355

P.O.BOX 280

1110 WEST KETTLEMAN

LANE SUITE 35

P.O. 430

P.O. BOX 430

P.O. BOX 430

ANGELS CAMP, CA-95222

LODI, CA 95240

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

ALTAVILLE, CA 95221

Accepted

08/25/08

Location
Storm Water
Plan
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10District

10-MER-5-/32.5

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-140-27.0/30.2

10-MER-152-20.9/21.3

Fed Aid

HA22

HA21

HA25

HE14

HA22

HB1

Pgm Code

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY IN LOS BANOS FROM

11TH STREET TO ROUTE 165

Description 

RESURFACE ROADWAY

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

INSTALL SIGNALS AND CURB RAMPS

Type Of Work

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

CC MYERS

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

W. JAXON BAKER

TDS ENGINEERING

Contractor

SAN RAFAEL, CA 94901

CONCORD CA 94524

REDDING, CA  96099-4248

WEST LAKE VILLAGE, CA 91361

(209)523-0734

(916)635-9370

 

 

 

 

GURDIP "DANNY" UPPAL

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

VIRK, KEWAL

HASSAN JAKHAR

Resident
Engineer

(209)815-1075

(559)696-1545

(209)726-5485

 

(559)665-9083

 

 $26,296,645

 $6,556,254

 $1,309,813

 $30,626,644

 $2,547,392

 $316,022

Bid + CCOs

 $18,584,737

 $3,146,535

 $1,187,726

 $7,612,023

 $2,538,908

 $290,347

Comp To  date

 $9,996,346

 $1,025,064

 $7,470

 $3,296,928

 $0

 $150,469

This Month

07/09/07

09/25/07

01/06/06

03/20/08

02/13/03

03/25/08

Awarded

07/27/07

10/24/07

01/17/06

04/07/08

02/25/03

04/11/08

Approved

10/28/08

10/06/09

08/04/09

07/06/10

10/14/08

09/09/08

Est Comp

 61%

 77%

 13%

 28%

 99%

 100%

%Time

 69%

 48%

 91%

 25%

 99%

 92%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-0N1504

10-1A0704

10-482314

10-414814

10-0A5804

10-0H5304

Contract 

ACIM-005 -(134)E

ASCT-S059-(047)E

ACNH-P099-(477)E

  

ACST-P140-(027)E

  

--()

  S0-59 0-(7E)

--()

  

  P1-40 0-(7E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

77 LARKSPUR STREET

P O BOX 6227

P.O. BOX 994248

1014 S. WESTLAKE BLVD.

P.O. BOX 311

490 S. GOLDEN STATE

BLVD.

P.O. BOX 878

107 HERON WAY

MERCED, CA 95341

TURLOCK, CA 95381-1863

CHOWCHILLA, CA 93610

MERCED, CA 95341

Accepted

Location
Storm Water
Plan
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10District

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-4-15.7/0

10-SJ-4-25.0/29.5

10-SJ-5-.3/13.8

10-SJ-5-10.7/13.9

Fed Aid

HB1

201130

HA21

HM

HA22

HM3

Pgm Code

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JOAQUIN COUNTY IN STOCKTON AT

GARFIELD STREET OVERHEAD

IN SAN JOAQUIN COUNTY NEAR FARMINGTON

FROM 0.1 MILE EAST OF JACK TONE ROAD

TO 0.4 MILE WEST OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY AT AND NEAR

BANTA FROM GAFFERY ROAD

UNDERCROSSING TO PARADISE CUT

OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AT VARIOUS LOCATIONS FROM

DEUEL OVERHEAD TO PARADISE CUT

OVERFLOW BRIDGE

Description 

CONSTRUCT LEFT AND RIGHT TURN LANES

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

RECONSTRUCT BRIDGE ABUTMENT

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

Type Of Work

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION P.O. BOX

3367  TURLOCK,CA,95381

VICTORY ENGINEERS INC

GEORGE REED INC

TEICHERT CONSTRUCTION

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

TURLOCK, CA 95381

FRESNO CA 93720

MODESTO CA 95352

STOCKTON CA 952011118

PLEASANT HILL CA 94523

 

 

(559)439-7700

(209)523-0734

(209)983-2300

(925)945-1052

JAKHAR, HASSAN

KEWAL VIRK

SINGH MANJIT

DEOL, HARMINDER

SINGH MANJIT

Resident
Engineer

(209)724-9096

(559)696-1545

(209)405-2854

 

(209)333-6930

(209)405-2854

 $1,707,677

 $13,975,000

 $126,670

 $814,038

 $2,121,945

 $488,011

Bid + CCOs

 $1,685,495

 $9,963,079

 $121,933

 $0

 $2,070,874

 $0

Comp To  date

 $460

 $1,180,841

 $107,660

 $0

 $917,402

 $0

This Month

12/15/06

06/16/06

06/04/08

06/12/08

03/24/08

05/08/08

Awarded

01/11/07

06/17/06

06/20/08

06/27/08

04/11/08

05/30/08

Approved

12/16/08

09/30/08

09/29/08

09/15/08

12/10/08

Est Comp

 0%

 100%

 55%

 0%

 80%

 0%

%Time

 0%

 71%

 96%

 0%

 97%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

SUSPENDED

Message

10-1A9304

10-0P4404

10-0N3604

10-0S4204

10-0N0104

10-0N4204

Contract 

ACST-P049-(139)E

  

  

  

  

  

  P0-49 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

P.O. BOX 3367

575 EAST ALLUVIAL AVE NO 106

P O BOX 4760

P O BOX 1118

3309 VINCENT ROAD

P.O.BOX 311

1110 W. KETTLEMAN

LANE, SUITE 35

1110 W. KETTLEMAN

LANE, SUITE 35

MERCED,CA,95341

LODI, CA 95240

LODI, CA. 95240

Accepted

08/29/08

08/22/08

Location
Storm Water
Plan
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10District

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.5/25.4

10-SJ-5-25.3/29.6

10-SJ-5-25.6/26.1

Fed Aid

HM3

HM

HE13

HM3

HM3

Pgm Code

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS FROM OLD US 50 OVERCROSSING

TO ROUTE 5/12 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM FRENCH CAMP

TURNPIKE UNDERCROSSING TO CHARTER WAY

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM ROUTE 5/4 SEPARATION TO

CALAVERAS RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

Description 

REPLACE JOINTS AND APPROACH SLABS

RESURFACE HIGHWAY

WIDEN ROADWAY AND BRIDGES

GRIND DECKS AND SEAL JOINTS

REPLACE CONCRETE SLAB

TREAT BRIDGE DECKS

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

CALIFORNIA ENGINEERING

CONTRACTORS INC

PENHALL COMPANY

Contractor

PLEASANTON CA 94566

WATSONVILLE CA 95077

BENICIA CA 94501

FRENCH CAMP CA 95231

PLEASANTON CA 94566

SAN LEANDRO CA 94577

(925)461-1500

(831)724-1011

(707)746-6870

(209)462-5100

(925)461-1500

 

SINGH MANJIT

DEOL, HARMINDER

SINGH MANJIT

CASTILLO, MARIO

NOMER GUTIERREZ

Resident
Engineer

(209)405-2854

 

(209)333-6930

(209)405-2854

(209)941-1926

(209)942-6160

 $727,340

 $2,863,306

 $13,616,636

 $319,561

 $885,016

 $1,245,015

Bid + CCOs

 $20,760

 $0

 $12,528,055

 $0

 $873,309

 $6,400

Comp To  date

 $20,760

 $0

 $358,428

 $0

 $477,849

 $6,400

This Month

05/23/08

05/09/08

11/15/06

05/21/08

04/22/08

05/23/08

Awarded

06/10/08

07/21/08

11/30/06

06/02/08

05/15/08

06/16/08

Approved

12/10/08

02/04/09

10/23/08

09/26/08

03/19/09

Est Comp

 17%

 0%

 78%

 0%

 48%

 4%

%Time

 3%

 0%

 91%

 0%

 99%

 1%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0N3004

10-0S2804

10-3A1204

10-0N4804

10-0M5004

10-0N2504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

20 HAPPY VALLEY ROAD

P O BOX 50085

4790 E 2ND STREET

P O BOX 1355

20 HAPPY VALLEY ROAD

13750 CATALINA ST

1110 W. KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVE

LODI, CA 95240

LODI, CA 95240

STOCKTON CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-99-9.1/14.2

10-SJ-99-11.5/0

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

Fed Aid

HM3

HB1

HM2

HM3

HB4C

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 12

NEAR TERMINOUS AT LITTLE POTATO

SLOUGH AND ON ROUTE 99 NEAR LODI AT

MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM 0.1 MILE SOUTH OF  LATHROP ROAD

OVERCROSSING TO  0.4 MILE SOUTH OF

ARCH ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT TURNER STATION OVERHEAD AND AT

LONE TREE SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY FROM 0.9 MILE WEST OF CORRAL

HOLLOW ROAD OVERCROSSING TO THE

ALAMEDA COUNTY LINE

Description 

TREAT BRIDGE DECKS

REALIGN EXISTING CURVE

REPLACE RIGHT OF WAY FENCE

PLACE POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

PENHALL COMPANY

GRANITE CONSTRUCTION COMPANY

ARROW FENCING

TRUESDELL CORPORATION OF

CALIFORNIA INC

OC JONES/CC MEYERS JV

TOM MAYO CONSTRUCTION

Contractor

SAN LEANDRO CA 94577

STOCKTON CA 95201

CALPELLA CA 95418

TEMPE AZ 85282

BERKELEY,CA 94710

STOCKTON CA 95215

 

 

(707)485-1128

(602)437-1711

 

 

NOMER GUTIERREZ

NOMER GUTIERREZ

MARQUEZ, PAMELA J

NOMER GUTIERREZ

Resident
Engineer

(209)942-6160

(209)942-6160

(209)608-0054

 

(209)221-6585

(209)942-6160

 $561,839

 $2,195,914

 $121,330

 $327,327

 $82,110,834

 $1,684,502

Bid + CCOs

 $125,404

 $2,301,661

 $120,998

 $0

 $65,837,986

 $1,625,628

Comp To  date

 $125,404

 $1,870

 $0

 $0

 $4,490,934

 $0

This Month

05/27/08

05/18/06

04/09/08

05/21/08

03/28/06

02/11/08

Awarded

06/16/08

05/31/06

04/30/08

06/12/08

04/12/06

02/29/08

Approved

10/30/08

07/20/09

08/05/08

08/23/10

07/31/08

Est Comp

 57%

 0%

 100%

 0%

 69%

 100%

%Time

 22%

 0%

 100%

 0%

 81%

 100%

% Work 

 

PLANT EST

SATIS

COMPLETED

 

 

COMPLETED

Message

10-0N3204

10-499004

10-0Q6804

10-0N3104

10-300164

10-0N5804

Contract 

  

ACST-P026-(022)E

  

  

ACNH-X077-(014)N

  

  

  P0-26 0-(2E)

  

  

  X0-77 0-(4N)

  

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

13750 CATALINA ST

PO BOX 151

P O BOX 385

1310 W 23RD STREET

1520 FOURTH STREET

4735 E FREMONT STREET

611 SAN JUAN AVE

611 SAN JUAN AVENUE

157 SLOAN CT, SUITE B

611 SAN JUAN AVENUE

STOCKTON CA 95203

STOCKTON CA 95203

TRACY, CA 95304

STOCKTON, CA 95203

Accepted

08/05/08

07/31/08

Location
Storm Water
Plan
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10District

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-19.0/24.7

10-STA-108-22.4/26.5

Fed Aid

HA25

HB1

HE11

HA25

HA22

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM 0.5 MILE NORTH OF

CARPENTER/BRIGGSMORE OVERCROSSING TO

SAN JOAQUIN COUNTY LINE

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

Description 

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

REHABILITATE PAVEMENT

Type Of Work

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY, INC

PROFESSIONAL CONSTRUCTION

SERVICES

GEORGE REED INC 

Contractor

SAN RAFAEL CA 949014886

BENICIA CA 94510

PLEASANT HILL CA 94523

MODESTO CA 95352

(415)453-4691

(209)632-6600

(707)746-6870

 

(925)945-1052

(209)523-0734

SUTTI, RENEE' M.

GURDIP "DANNY" UPPAL

RICHARD ONOCHIE/ABDUL

RASHID

Resident
Engineer

(209)667-1147

(209)815-1075

 

(209)599-5264

 

 

 $4,266,373

 $2,461,011

 $16,468,749

 $1,787,465

 $502,146

 $5,647,114

Bid + CCOs

 $3,560,380

 $314,845

 $0

 $1,544,695

 $0

 $0

Comp To  date

 $33,861

 $0

 $0

 $239,425

 $0

 $0

This Month

02/06/06

11/08/07

06/23/08

09/18/07

04/16/08

08/06/08

Awarded

02/22/06

11/30/07

07/09/08

10/16/07

05/12/08

08/15/08

Approved

04/07/10

12/15/08

12/16/08

Est Comp

 31%

 4%

 0%

 68%

 0%

 0%

%Time

 83%

 13%

 0%

 86%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0N5704

10-3A7404

Contract 

ACNH-P099-(500)E

OTS-    -(   )

  

  

  

ACST-P108-(045)E

--()

--()

  

  

  

  P1-08 0-(5E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR STREET

801 FIRST STREET SUITE G

3309 VINCENT ROAD

P O BOX 4760

P.O. BOX 1863

952 GOODWIN DRIVE

952 GOODWIN DR.

TURLOCK, CA. 95381-1863

RIPON, CA 95366

RIPON,CA 95366

Accepted

Location
Storm Water
Plan
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10District

 $25,505,924 $152,139,786 $269,983,482

10-STA-219-.1/2.9

10-TUO-49-12.6/16.5

10-TUO-108-3.5/4.2

Fed Aid

HB4C

Pgm Code

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY AT AND NEAR

JAMESTOWN FROM 0.2 MILE SOUTH OF

CHICKEN RANCH ROAD TO EAST JUNCTION

ROUTE 108

IN TUOLUMNE COUNTY NEAR SONORA FROM

EDGEMONT ACRES ROAD TO STANDARD  ROAD

Description 

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT BIKEWAY

Type Of Work

GEORGE REED INC

GRANITE CONSTRUCTION CO

GEORGE REED

Contractor

MODESTO CA 95352

WATSONVILLE, CA95366

SONORA CA 95370

(209)523-0734

 

 

ALFRED BLUM

BAL BAHADUR PAUL

Resident
Engineer

 

(209)599-1940

(209)948-7216

 $6,569,394

 $808,000

 $916,197

Bid + CCOs

 $0

 $0

 $844,091

Comp To  date

 $0

 $0

 $0

This Month

06/19/08

04/16/08

12/05/07

Awarded

07/09/08

05/07/08

01/08/08

Approved

07/07/08

07/22/08

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 100%

% Work 

 

SUSPENDED

OVER RUN

Message

10-0A8704

10-0M4304

10-0L6004

Contract 

  

  

ACST-P108-(043)E

  

  

  P1-08 0-(3ES)T

  

  

5932- 042-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

P O BOX 4760

P.O. BOX 50085

P. O. BOX 548

952 GOODWIN DRIVE

611 SAN JUAN AVE

RIPON, CA 95366

STOCKTON

Accepted

07/22/08

Location
Storm Water
Plan
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11District

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-8-23.3/23.7

11-IMP-8-37.8/38.1

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

Fed Aid

HE14

HE14

HM3

HA22

HA22

HA22

HE14

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF DUNAWAY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE WEST TO 0.2 MILE EAST OF

ROUTE 8/86 SEPARATION

IN IMPERIAL COUNTY NEAR FELICITY FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

OGILBY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

Description 

HIGHWAY PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECK

REHABILITATE PAVEMENT

WIDEN AND REHABILITATE RAMP

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

GRANITE CONSTRUCTION CO.

SIM J. HARRIS

BEADOR

SKANSKA

Contractor

PALM DESERT, CA  92211

TEMPE AZ 85282

EL CENTRO, CA  92243

SAN DIEGO,CA  92117

CORONA,CA  92883

BRAWLEY,CA  92227

 

(602)437-1711

 

 

 

 

ARINDUQUE, RAY

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

 

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

 $1,209,418

 $628,628

 $720,003

 $429,208

 $517,428

 $69,433,930

Bid + CCOs

 $774,609

 $0

 $652,602

 $426,620

 $461,411

 $6,355,273

Comp To  date

 $148,874

 $0

 $499,692

 $37,648

 $384,851

 $5,709,644

This Month

11/16/07

05/01/08

03/26/08

04/03/08

03/11/08

03/11/08

Awarded

12/21/07

05/21/08

04/11/08

04/17/08

04/02/08

03/27/08

Approved

10/26/11

08/25/08

08/25/08

08/21/08

01/05/11

Est Comp

 17%

 0%

 100%

 100%

 98%

 9%

%Time

 62%

 0%

 94%

 99%

 89%

 9%

% Work 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

11-068024

11-258704

11-284104

11-285704

11-284004

11-167884

Contract 

  

  

  

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

73-771 DINA SHORE DRIVE, 200

1310 W 23RD STREET

2095 HIGHWAY 111

4375-260 JUTLAND DRIVE

26320 LESTER CIRCLE

861 MAIN STREET

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

Accepted

Location
Storm Water
Plan
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11-IMP-86-15.1/15.5

11-IMP-111-.7/.7

11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-IMP-115-21.2/35.2

11-SD-5-.3/0

Fed Aid

HB1

HB4N

HM1A

HE14

HM1A

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR IMPERIAL FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

KEYSTONE ROAD

IN IMPERIAL COUNTY IN CALEXICO AT

SEVENTH STREET

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

CALIPATRIA FROM WEST JUNCTION ROUTE

78 TO ROUTE 111

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC SIGNAL

INSTALL DRAINAGE UNITS

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL COAT

CONSTRUCT CONCRETE BARRIER OPENING

Type Of Work

HAZARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ORTIZ ASPHALT PAVING INC

P&D LANDSCAPE MGMT. SERVICES

MANHOLE ADJUSTING CONTRACTORS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIEGO,CA  92192-9000

IRVINE, CA  92614-5706

COLTON CA 92324

ORANGE, CA  92868

PICO RIVERA, CA  90660

IRVINE, CA  92614-5706

 

 

(909)386-1200

 

 

 

MCCLENDON, GREG

CORTEZ, DAVID

ARINDUQUE, RAY

MCCLENDON, GREG

PEREZ, AL

Resident
Engineer

(760)355-8666

(858)688-1597

 

(858)467-4084

(760)355-8666

(858)467-4093

 $576,621

 $262,265

 $1,742,056

 $1,404,600

 $1,792,756

 $367,901

Bid + CCOs

 $561,859

 $1,368

 $0

 $1,303,830

 $1,415,874

 $0

Comp To  date

 $0

 $1,368

 $0

 $7,498

 $0

 $0

This Month

02/08/08

06/06/08

05/12/08

03/06/06

02/14/08

06/16/08

Awarded

02/27/08

07/23/08

05/30/08

03/17/06

02/29/08

07/14/08

Approved

07/22/08

10/17/08

09/17/09

08/21/08

10/14/08

Est Comp

 97%

 14%

 0%

 0%

 70%

 0%

%Time

 91%

 1%

 0%

 0%

 84%

 0%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

SUSPENDED

Message

11-284504

11-285804

11-276614

11-256204

11-287404

11-287304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 229000

1792 KAISER AVENUE

P O BOX 883

999 TOWN AND COUNTRY RD, FL4

9500 BEVERLY ROAD

1792 KAISER AVENUE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

Accepted

08/26/08

Location
Storm Water
Plan
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11District

11-SD-5-.3/11.7

11-SD-5-8.6/10

11-SD-5-10.0/10.8

11-SD-5-15.1/15.1

11-SD-5-26.8/26.8

11-SD-5-28.3/37

Fed Aid

HM3

HA25

HA25

HB1

HB4N

HB4N

HE13

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LA PLAZA

OVERCROSSING TO MAIN STREET

UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

GILMAN DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE BRIDGE DECKS

PLANTING AND IRRIGATION

REPLACE METAL RAILING

INSTALL GALVANIZED STEEL FENCE

WIDEN AND INSTALL TRAFFIC SIGNALS

WIDEN FREEWAY AND BRIDGES

Type Of Work

PAVE-TECH INC.

WESTERN RIM CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

LB CIVIL CONSTRUCTION, INC.

HAZARD CONSTRUCTION

E.L. YEAGER CONSTRUCTION CO.

INC.

Contractor

CVARLSBAD, CA  92008

ESCONDIDO,CA  92029

SAN DIEGO,CA  92192-9000

SAN DIEGO, CA  92131

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92130

 

 

 

 

 

 

ROSAL, PURISIMO

NABIZADEH, MEHRDAD

JUAREZ, DANIEL

FIGUEROA, RENE

NABIZADEH, MEHRDAD

KHAN, MOHAMMED

Resident
Engineer

(858)720-2123

(858)467-4081

(858)688-1501

(619)697-2439

(858)467-4081

(858)720-2111

 $512,124

 $5,637,020

 $4,647,250

 $391,205

 $808,556

 $141,845,056

Bid + CCOs

 $448,740

 $5,256,029

 $4,686,583

 $145,632

 $775,088

 $141,640,639

Comp To  date

 $0

 $8,604

 $116,147

 $145,632

 $1,200

 $0

This Month

04/29/08

06/02/06

12/06/07

06/18/08

06/15/07

02/27/02

Awarded

05/21/08

06/15/06

12/31/07

07/16/08

07/05/07

03/12/02

Approved

09/12/08

02/11/11

01/12/09

11/06/08

03/04/09

08/07/08

Est Comp

 44%

 0%

 100%

 25%

 0%

 0%

%Time

 82%

 0%

 97%

 38%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-258804

11-0786U4

11-276104

11-284804

11-081104

11-0301U4

Contract 

  

ACIM-005 -(599)8

ACNH-X073-(082)E

  

  

ACIM-X073-(059)N

  

CSTS-054 -(07E)P

--()

  

  

PL60-66 0-(9N)

  

 S05-4 00-(E)

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

735 LAGUNA DRIVE

912-108 S. ANDREASEN DRIVE

P.O. BOX 229000

10650-212 TREENA STREET

P.O. BOX 229000

3063 E.CARMEL VALLEY RD.

2363 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

11803 SORRENTO VALLEY

RD, B

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

Accepted

08/07/08

Location
Storm Water
Plan



State of California Department of Transportation Page 119
08/20/08 Statement of Ongoing Contracts as of 09/03/08

11District

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

11-SD-8-9.6/52

Fed Aid

HB4C

HB4C

HA25

HA25

HA42

HM3

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY ABOUT 21 KM

NORTH OF OCEANSIDE FROM 1.1 KM SOUTH

OF TO 2.1 KM NORTH OF THE SAN ONOFRE

TRUCK INSPECTION FACILI

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LAKE MURRAY BOULEVARD

OVERCROSSSING TO CAMERON STATION

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

HIGHWAY PLANTING

PLANTING AND IRRIGATION

UPGRADE EXISTING BACK-UP GENERATORS

CLEAN AND TREAT BRIDGE DECK

Type Of Work

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

GIM GENERAL ENGINEERING

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92117

RIVERSIDE, CA  92517

ORANGE,CA  92868

ENCINITAS, CA  92024

IRVINE, CA  92614-5706

 

 

 

 

 

 

HURTZIG, JOHN

ETEZADI, AMIR

HURTZIG, JOHN

HURTZIG, JOHN

PEREZ, AL

TRAN, DUNG

Resident
Engineer

(858)467-4086

(858)467-4090

(858)467-4086

(858)467-4086

(858)467-4093

(858)720-2115

 $700,592

 $34,379,308

 $1,809,756

 $1,285,692

 $627,447

 $1,140,380

Bid + CCOs

 $572,230

 $27,954,232

 $646,539

 $774,715

 $594,039

 $442,222

Comp To  date

 $4,047

 $2,841,903

 $41,850

 $35,555

 $3,300

 $313,649

This Month

08/04/04

08/15/07

09/26/07

08/09/07

09/26/07

05/02/08

Awarded

08/20/04

09/10/07

11/06/07

09/18/07

10/22/07

05/21/08

Approved

02/10/10

11/03/09

12/06/11

10/24/11

09/30/08

11/03/08

Est Comp

 0%

 81%

 71%

 20%

 76%

 51%

%Time

 0%

 81%

 36%

 60%

 94%

 39%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

 

Message

11-065104

11-2358U4

11-239604

11-239504

11-259304

11-258604

Contract 

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 77038

4375-260 JUTLAND DRIVE

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

916 MORNING SUN DRIVE

1792 KAISER AVENUE

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-26.5/26.8

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

Fed Aid

HA23

HA25

HA25

HA23

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.4 KM WEST OF PEUTZ VALLEY ROAD

UNDERCROSSING TO 0.1 KM EAST OF PEUTZ

VALLEY ROAD UNDERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM OCEANVIEW BLVD

OVERCROSSING TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

Description 

REPAIR SLOPE

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

NEWPORT GRADING, INC.

SHIVA CONSTRUCTION

ACCU CONSTRUCTION, INC.

ERRECAS INC

COFFMAN SPECIALTIES INC

FCI CONSTRUCTORS, INC.

Contractor

RIVERSIDE, CA  92503

SAN DIEGO, CA 92106

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN DIEGO CA 92117

SAN DIEGO,CA  92126

 

 

 

 

(858)272-9080

 

RAMIREZ, DANIEL

HURTZIG, JOHN

ARINDUQUE, RAY

SILVA, GUS

Resident
Engineer

(619)588-9065

(858)467-4086

(858)467-4084

 

 

(858)688-1521

 $225,874

 $719,249

 $4,515,190

 $1,000,000

 $60,545,000

 $48,985,250

Bid + CCOs

 $228,928

 $694,593

 $2,226,012

 $0

 $0

 $1,367,088

Comp To  date

 $70,647

 $1,316

 $197,801

 $0

 $0

 $944,807

This Month

03/07/08

07/25/01

09/10/07

03/01/98

07/25/08

05/12/08

Awarded

04/23/08

08/01/01

10/25/07

03/01/98

08/06/08

06/11/08

Approved

08/21/08

01/14/09

03/12/12

11/29/10

Est Comp

 95%

 0%

 58%

 0%

 0%

 6%

%Time

 93%

 0%

 49%

 0%

 0%

 3%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

11-270604

11-235904

11-070404

11-233204

11-2T0924

11-2T0914

Contract 

ACIM-4125-(004)E

  

ACIM-X073-(083)

ER-    -(   )

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

3046 EVERWOOD DRIVE

1360 ROSECRANS STREET, STE. E

23135 BETTY ROAD

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE NORTH

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

11District

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

Fed Aid

HB4C

HB4C

HB4C

HA25

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.5

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

FCI/BBCI, JV ATTENTION RICK

FINKEN

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

Contractor

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

VISTA, CA  92081

VISTA, CA  92081

 

 

 

 

 

 

ONTOY, HARWELL

BREYER, RICHARD

HURTZIG, JOHN

MCMILLAN, STEVE

HSU, PAUL

JAVED, FARIDUN

Resident
Engineer

(858)679-4563

(858)688-1430

(858)467-4086

(858)688-1435

(858)720-2104

(858)748-4261

 $67,236,717

 $46,311,204

 $2,446,027

 $501,000

 $77,324,409

 $92,415,286

Bid + CCOs

 $14,823,537

 $36,225,554

 $8,223

 $514,724

 $76,014,050

 $87,826,492

Comp To  date

 $2,179,736

 $3,440,028

 $4,443

 $0

 $304,037

 $2,002,484

This Month

02/08/08

07/10/06

05/12/08

10/25/07

08/11/04

09/09/04

Awarded

02/27/08

07/25/06

06/10/08

10/25/07

08/26/04

09/22/04

Approved

02/10/11

12/03/08

09/10/12

10/24/08

08/25/08

09/01/08

Est Comp

 15%

 87%

 4%

 52%

 0%

 78%

%Time

 22%

 77%

 0%

 100%

 0%

 94%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-2T0934

11-080944

11-260714

11-293804

11-080914

11-080924

Contract 

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

ACIM-015 -(192)2

ACIM-015 -(196)2

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

CMST-6211-(034)P

--()

  

211-050-()

--()

  

 621-1 03-()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE NORTH

11803-C SORRENTO

VALLEY ROAD

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-30.0/31.5

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

Fed Aid

HB4C

HA25

HA25

HB4C

HE14

HE14

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

Description 

CONSTRUCT MANAGED LANES

CONVERT IRRIGATION SYSTEM

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

Type Of Work

ATKINSON CONTRACTORS L P

NATURE'S IMAGE

PACIFIC RESTORATION GROUP INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

SKANSKA USA CIVIL WEST

Contractor

FOOTHILL RANCH CA 92610

LAKE FOREST, CA  92630

CORONA CA 92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

RIVERSIDE, CA  92092-2405

(949)855-9755

 

(951)734-9809

 

 

 

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

MOEN, MIKE

Resident
Engineer

 

(858)467-4086

 

(619)697-0217

(619)995-7334

(619)596-3226

 $47,420,115

 $390,131

 $244,058

 $18,265,479

 $60,118,166

 $66,599,059

Bid + CCOs

 $0

 $3,273

 $0

 $6,015,208

 $22,242,008

 $5,908,524

Comp To  date

 $0

 $3,273

 $0

 $2,345,377

 $3,285,536

 $0

This Month

07/21/08

05/30/08

06/17/08

01/16/08

11/27/07

04/10/08

Awarded

08/06/08

06/20/08

08/04/08

02/04/08

12/31/07

04/30/08

Approved

02/10/10

03/09/09

12/07/10

11/16/10

Est Comp

 0%

 1%

 0%

 40%

 21%

 10%

%Time

 0%

 1%

 0%

 33%

 37%

 9%

% Work 

 

 

 

 

 

 

Message

11-2T0824

11-288404

11-288504

11-267304

11-010614

11-2T0004

Contract 

CIM-015 -(202)3

  

  

  

  

HPLU-6211-(075)E

CMLN-6211-(053) 

  

  

  

  

LU62-11 0-(6E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

27422 PORTOLA PARKWAY STE 250

20472-102 CRESCENT BAY DR.

P O BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

1995 AGUA MANSA ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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11District

11-SD-56-2.2/6.2

11-SD-67-9.3/22.8

11-SD-67-18.5/24.4

11-SD-75-17.4/20.5

11-SD-75-21.8/21.9

11-SD-78-35.5/45.2

Fed Aid

HE14

HE14

HB1

HM1

HM1A

HA21

HM1A

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM VIGILANTE ROAD TO

KALBAUGH STREET

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

ARCHIE MOORE ROAD TO ROUTE 78

IN SAN DIEGO COUNTY IN CORONADO  FROM

THE NAVAL AMPHIBIOUS BASE TO SAN

DIEGO CORONADO BAY BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE SAN DIEGO AND CORONADO BAY BRIDGE

AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY AT AND NEAR

RAMONA FROM ROUTE 67 TO OLD JULIAN

HIGHWAY

Description 

PLANTING AND IRRIGATION

INSTALL RUMBLE STRIPS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE MICROSURFACING

CONSTRUCT WALKWAY EXTENSION

MICROSURFACING

Type Of Work

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

HAZARD CONSTRUCTION CO.

SIM J HARRIS, INC.

VALLEY SLURRY SEAL, INC.

CHRISTIE CONSTRUCTION, INC.

VALLEY SLURRY SEAL CO.

Contractor

SAN DIEGO, CA  92121

SAN DIEGO, CA

SAN DIEGO,CA  92117

W. SACRAMENTO, CA  95691

RICHMOND, CA  92592

WEST SACRAMENTO, CA 95798

 

 

 

 

 

 

HURTZIG, JOHN

AKHONDZADEH, RAHIM

TRAN, DUNG

FIGUEROA, RENE

JUAREZ, DANIEL

AKHONDZADEH, RAHIM

Resident
Engineer

(858)467-4086

(858)688-1318

(858)720-2115

(619)697-2439

(858)688-1501

(858)688-1318

 $4,067,059

 $507,059

 $1,531,135

 $780,842

 $992,103

 $1,014,163

Bid + CCOs

 $3,908,972

 $12,138

 $616,635

 $0

 $996,696

 $91,397

Comp To  date

 $18,499

 $12,138

 $616,635

 $0

 $147,713

 $91,397

This Month

04/06/05

07/10/08

05/21/08

05/15/08

07/20/06

06/13/08

Awarded

04/22/05

07/29/08

06/10/08

06/10/08

08/01/06

07/07/08

Approved

08/11/09

12/10/08

09/30/08

11/20/08

09/30/08

Est Comp

 0%

 8%

 0%

 0%

 76%

 28%

%Time

 0%

 2%

 44%

 0%

 99%

 9%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

 

Message

11-172894

11-280704

11-261204

11-2772U4

11-246524

11-285304

Contract 

  

ACHS-P067-(069)E

  

  

  

  

  

P P0-67 0-(9E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

8450 MIRAMAR PLACE

6465 MARINDUSTRY PLACE

4375-260 JUTLAND DRIVE

P.O. BOX 1620

4925 SEAPORT AVENUE

P.O. BOX 981330

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO,CA 92111

DEL MAR, CA 92014

DEL MAR, CA 92014

SPRING VALLEY,CA 91977

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-79-10.2/18

11-SD-94-1.4/9.3

Fed Aid

HM1A

HA21

HM1

HA23

HB1

HM3

Pgm Code

IN SAN DIEGO COUNTY AT AND NEAR

JULIAN FROM WASHINGTON STREET TO 3.7

MILES WEST OF VALLECITOS ROAD

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR JULIAN AND OCOTILLO WELLS AT THE

SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

ROUTE 78/5 SEPARATION TO COLLEGE

BOULEVARD UNDERCROSSING

IN SAN DIEGO CO NEAR PASO PICACHO

FROM 1.9 MILES SOUTH OF PASO  PICACHO

CAMPGROUND TO 0.9 MILE SOUTH OF PASO

PICACHO CAMPGROUND

IN SAN DIEGO COUNTY NEAR JULIAN AND

JAMUL ON ROUTE 79 AND ON ROUTE 94

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN BRIDGE

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL NEW CULVERTS

RECONSTRUCT METAL BEAM GUARD RAIL

CLEAN AND TREAT BRIDGE DECK

Type Of Work

CALMEX ENGINEERING, INC.

MCM CONSTRUCTION, INC.

SOUTHERN CA REGIONAL OFFICE

P.O. BOX 867

ALL AMERICAN ASPHALT

SP PAZARGAD ENGINEERING

CONSTRUCTION, INC.

HAZARD CONSTRUCTION CO.

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

RIVERSIDE, CA  92516-2425

BLOOMINGTON,CA  982316

CORONA, CA  92878-2229

VAN NUYS, CA  91406

SAN DIEGO, CA

TEMPE AZ 85282

 

 

 

 

 

(602)437-1711

LEVINE, GARY

YOST, RICHARD

LEVINE, GARY

TRAN, DUNG

AKHONDZADEH, RAHIM

Resident
Engineer

(760)929-3232

(858)688-1491

(760)929-3232

(858)720-2115

(858)688-1318

 

 $1,316,259

 $4,260,367

 $1,141,392

 $572,411

 $567,568

 $617,617

Bid + CCOs

 $140,016

 $4,115,713

 $0

 $484,359

 $103,431

 $0

Comp To  date

 $140,016

 $0

 $0

 $153,083

 $103,431

 $0

This Month

05/09/08

10/18/06

05/14/08

02/04/08

07/07/08

05/14/08

Awarded

06/12/08

10/27/06

06/02/08

02/21/08

07/23/08

06/12/08

Approved

11/13/08

11/05/08

09/03/08

10/09/08

10/20/08

Est Comp

 19%

 80%

 0%

 0%

 20%

 0%

%Time

 11%

 98%

 0%

 0%

 18%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-285104

11-165734

11-277014

11-270304

11-280904

11-285404

Contract 

  

  

  

ACST-4126-(004)E

ACHS-X073-(084)E

  

  

  

  

  41-26 0-(4E)

P X0-73 0-(4E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2425

19010 SLOVER AVENUE

P.O. BOX 2229

7120-108 HAYVENHURST AVE.

6465 MARINDUSTRY PLACE

1310 W 23RD STREET

5825 AVENIDA ENCINAS

722 E. BARIONI BLVD.

5825-102 AVENIDA

ENCINAS

11803-B SORRENTO

VALLEY ROAD

2863 CARMEL VALLEY

ROAD

CARLSBAD, CA 92008

IMPERIAL, CA 92251

CARLSBAD, CA 92008

SAN DIEGO,CA 92121

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

Fed Aid

HA25

HB4N

HA25

HE14

HB1

HE14

Pgm Code

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT CASA DE ORO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF KENWOOD DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 5 AND 163 SEPARATOR TO PASCOE

STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM SOUTH TO 0.3 KM NORTH OF

CLAIREMONT MESA BOULEVARD

OVERCROSSING

Description 

TREE PLANTING AND IRRIGATION

REHABILITATE AND WIDEN RAMP

PLANTING AND IRRIGATION

MITIGATION PLANTING

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

Type Of Work

P & D LANDSCAPE MGMT SERVICES

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

P & D LANDSCAPE MGMT. SERVICES

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

Contractor

ORANGE, CA  92868

CORONA, CA  92883

WINCHESTER, CA 92596

ORANGE, CA  92868

WINCHESTER,CA  92596

LAKESIDE, CA  92040

 

 

 

 

 

 

ARINDUQUE, RAY

GAYON, ALBERTO

ARINDUQUE, RAY

HURTZIG, JOHN

ARINDUQUE, RAY

JUAREZ, DANIEL

Resident
Engineer

(858)467-4084

(760)594-2006

(858)467-4084

(858)467-4086

(858)467-4048

(858)679-5567

 $521,466

 $489,100

 $354,670

 $1,466,590

 $602,382

 $10,556,864

Bid + CCOs

 $445,985

 $353,825

 $317,686

 $1,403,732

 $585,968

 $10,300,237

Comp To  date

 $0

 $32,087

 $2,540

 $8,591

 $0

 $0

This Month

05/21/07

04/24/08

05/05/04

07/18/06

02/28/05

03/13/06

Awarded

06/11/07

05/15/08

05/19/04

07/27/06

03/15/05

03/22/06

Approved

09/22/10

08/25/08

08/05/09

05/20/09

08/06/08

09/16/08

Est Comp

 0%

 100%

 0%

 0%

 100%

 0%

%Time

 0%

 72%

 0%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-276414

11-285904

11-176424

11-091894

11-258024

11-241504

Contract 

  

  

  

  

  

STPL-6211-(046)

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

999 TOWN AND COUNTRY RD, FL 4

26320 LESTER CIRCLE

33801 WASHINGTON ST.

999 TOWN & COUNTRY RD., FLR 4

33801 WASHINGTON ST.

P.O. BOX 640

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

Accepted

08/06/08

Location
Storm Water
Plan
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11District

 $30,967,069 $504,326,667 $982,284,380

11-SD-188-/.2

11-SD-805-2.2/11.4

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6

11-SD-5722-/0

Fed Aid

HA42

HM3

HA22

HE14

HA12

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM DEL SOL BOULEVARD

UNDERCROSSING TO 47TH STREET

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF ROUTE 905/5

SEPARATION TO 0.9 KM EAST OF  ROUTE

905/805 SEPARATION AND AT CA

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA OPERATIONS CENTER

Description 

COMMERCIAL VEHICLE ENFORCEMENT

CLEAN AND TREAT BRIDGE DECK

PAVEMENT REHABILITATION

CONSTRUCT NEW FREEWAY

CONSTRUCT STORAGE SHED AND CANOPIES

Type Of Work

ERRECA'S, INC.

TRUESDELL CORPORATION OF CA.

HAZARD CONSTRUCTION COMPANY

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FALCON GENERAL ENGINEERING,

INC.

Contractor

LAKESIDE, CA  92040

TEMPE, AZ 85282

SAN DIEGO,CA  92192

SAN DIEGO,CA  92154

VISTA, CA  92083

 

 

 

 

 

AGUILAR, PEDRO

ROSAL, PURISIMO

MOEN, MIKE

OLSON, TED

FARMER, BRANDON L.

Resident
Engineer

(858)688-1372

(858)720-2123

(619)596-3226

(619)661-6406

(858)688-1375

 $15,975,294

 $618,598

 $4,463,800

 $60,699,617

 $1,036,611

Bid + CCOs

 $14,496,621

 $318,607

 $4,187,389

 $11,457,797

 $1,120

Comp To  date

 $316,031

 $246,274

 $652,789

 $3,343,780

 $1,120

This Month

10/26/06

05/08/08

11/19/07

01/30/08

06/30/08

Awarded

11/20/06

05/29/08

12/18/07

02/27/08

07/29/08

Approved

01/07/09

10/06/08

09/12/08

12/10/10

02/17/09

Est Comp

 82%

 60%

 78%

 13%

 5%

%Time

 90%

 52%

 93%

 19%

 0%

% Work 

 

 

 

 

 

Message

11-256504

11-258904

11-274804

11-091824

11-080624

Contract 

HPD-P188-(001)

  

ACNH-A905-(018)E

HPLU-6211-(071)N

  

--()

  

--()

LU62-11 0-(2NH)P

  

  

  

  

6211- 073-()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

SWPPP

WPCP

12570 SLAUGHTERHOUSE CYN RD

1310 W. 23RD STREET

P.O. BOX 229000

9543-4 HEINRICH HERTZ DRIVE

572 COLLYN STREET

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

9851 BUENA VISTA ROAD

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

DEL MAR, CA 92014

SANTEE, CA 92071

SAN DIEGO,CA 92154

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-5.3/0

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

Fed Aid

HB4N

HA42

HB4N

HM4

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

SOUTHBOUND AVENIDA PICO OFF RAMP

IN ORANGE COUNTY IN SAN CLEMENTE FROM

SAN DIEGO/ORANGE COUNTY LINE TO EL

CAMINO REAL UNDERCROSSING AND IN SAN

JUAN CAPISTRANO

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

Description 

SIGNAL AND LIGHTING

ROCK SLOPE PROTECTION

WIDEN EXISTING OFF RAMP

REPLACE PAVEMENT DELINEATION

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

Type Of Work

RSB GROUP, INC.

MCKENNA GENERAL ENGINEERING

INC

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

SUDHAKAR COMPANY INTERNATIONAL

O'DONNELL CONSTRUCTION INC.

ORTIZ ENTERPRISES INCORPORATED

Contractor

LAKE FOREST, CA 92630

CORONA, CA 92879

FONTANA, CA 92334-0429

RIALTO CA 92376

SAN DIMAS, CA 91773-2911

IRVINE CA 92618

 

 

 

(909)879-2933

 

(949)753-1414

CHAUDRY, MONAS

NITA UPADHYAYA

JOUBEEN, JAY

OH, KENNETH

Resident
Engineer

(949)279-8801

(949)509-5018

(714)558-4062

 

(949)769-1404

 

 $339,380

 $1,863,725

 $4,226,487

 $294,995

 $1,634,301

 $12,675,455

Bid + CCOs

 $302,036

 $1,318,312

 $4,319,308

 $0

 $177,243

 $0

Comp To  date

 $0

 $4,565

 $20,331

 $0

 $115,504

 $0

This Month

05/18/07

09/14/07

09/25/06

05/20/08

03/19/08

07/22/08

Awarded

06/06/07

10/11/07

10/10/06

08/01/08

04/11/08

07/29/08

Approved

06/30/08

02/14/09

11/10/08

03/24/09

Est Comp

 97%

 0%

 0%

 0%

 38%

 0%

%Time

 94%

 0%

 0%

 0%

 11%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

12-0H0504

12-078004

12-0E7404

12-0H5004

12-0F8204

12-0E0704

Contract 

  

ACST-S001-(536)E

  

  

  

  

  

  S0-01 5-(6E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

22600-G LAMBERT STREET, #1405

1335 CORONA POINTE COURT

P.O. BOX 429

1450 N FITZGERALD AVENUE

559 W. COVINA BLVD.

6 CUSHING SUITE 200

15510 ROCKFIELD

BLVD., SUITE A

3251 1/4 UNIVERSITY

DR.

15700 RUSTIN VILLAGE

WAY, #3

15510 ROCKFIELD BLVD.

#A

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-30.3/0

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

Fed Aid

HA25

HA22

HB4N

HB4N

HB1

HM3H

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN TUSTIN AND SANTA

ANA AT ROUTE 5/55 INTERCHANGE

CONNECTOR

IN ORANGE COUNTY ON ROUTES 5 AND 91

AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

OGAC OVERLAY AND REPLACE GUARD RAIL

JOINT SEALS AND TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNALS

Type Of Work

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL ENGINEERING

INC

AUTOBAHN CONSTRUCTION, INC.

TRUESDELL CORPORATION

T D S ENGINEERING

Contractor

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA CA 92879

SANTA ANA, CA 92711-1238

TEMPE, ARIZONA 85282-1821

WESTLAKE VILLAGE CA 91361

 

 

(951)736-7707

 

 

(805)371-4639

ANKHASIRISAN, SANDY

ZOKAI, FARID

HAMIDI, FRED

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8741

(949)279-8435

 

(949)509-5017

(949)279-8595

 

 $1,280,639

 $835,711

 $1,954,345

 $157,839

 $1,613,613

 $1,141,158

Bid + CCOs

 $781,895

 $5,745

 $0

 $163,287

 $0

 $0

Comp To  date

 $46,295

 $950

 $0

 $0

 $0

 $0

This Month

08/22/07

06/04/08

03/13/08

11/15/07

06/11/08

07/07/08

Awarded

09/21/07

06/20/08

04/11/08

11/30/07

07/07/08

07/21/08

Approved

11/03/11

09/08/08

07/30/08

11/13/08

Est Comp

 81%

 73%

 0%

 100%

 0%

 0%

%Time

 59%

 1%

 0%

 100%

 0%

 0%

% Work 

 

SUSPENDED

 

COMPLETED

SUSPENDED

 

Message

12-0A7304

12-0J8904

12-0C6404

12-0H2454

12-0J0304

12-0J1704

Contract 

  

  

  

  

  

ACHS-005 -(939)1

  

  

  

  

  

IMG-005 -(939)1

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

P.O. BOX 11238

1310 W. 23RD STREET

1014 S WESTLAKE BLVD STE 1413

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, TRAILER #3

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

07/30/08

Location
Storm Water
Plan
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12District

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-3.2/12.9

12-ORA-22-10.3/0

Fed Aid

HA42

HA22

HE13

HA25

HM1

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT

VARIOUS LOCATIONS FROM ORANGEWOOD

AVENUE UNDERCROSSING TO 0.1 MILE

NORTH OF LAPALMA AVENUE OVERCROS

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

Description 

IMPROVE DRAINAGE SYSTEMS

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS

MODIFY TRAFFIC SIGNAL AND STRIPING

Type Of Work

DREAMBUILDER

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

J. MCLOUGHLIN ENGINEERING CO.

INC.

TDS ENGINEERING

Contractor

PLACENTIA, CA 92870

CORONA, CA 92883

VISTA, CA 92081-8831

DOWNEY, CA 90241

RANCHO CUCAMONGA, CA 91730

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

ZOKAI, FARID

BERRIOS, JOSE

BUI, DA KEN G.

ANKHASIRISAN, SANDY

ZOKAI, FARID

CHAUDRY, MONAS

Resident
Engineer

(949)279-8435

(949)509-5023

(714)367-2080

(949)279-8741

(949)279-8435

(949)279-8801

 $323,061

 $995,353

 $197,433,751

 $1,126,758

 $496,858

 $176,317

Bid + CCOs

 $8,665

 $899,588

 $104,656,184

 $4,568

 $346,965

 $0

Comp To  date

 $8,665

 $5,657

 $6,772,658

 $4,568

 $346,965

 $0

This Month

06/20/08

01/04/07

04/18/06

06/16/08

04/18/08

02/15/08

Awarded

07/21/08

01/30/07

04/25/06

07/23/08

05/08/08

03/05/08

Approved

11/20/08

04/13/09

09/27/10

05/02/12

10/08/08

10/14/08

Est Comp

 16%

 0%

 52%

 1%

 55%

 0%

%Time

 3%

 0%

 53%

 0%

 69%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0H9904

12-0J0404

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1361 E GARTEN DRIVE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

10641 FULTON COURT

1014 S WESTLAKE BLVD STE14136

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #1

15510 ROCKFIELD BLVD.

SUITE A

TUSTIN, CA 92780

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-10.4/0

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-4.1/0

12-ORA-39-8.9/22.6

12-ORA-39-20.5/0

Fed Aid

HB1

HM1

HA22

HB1

HM2

HB4N

Pgm Code

IN ORANGE COUNTY IN ORANGE AT ROUTE

5/22/57 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM NEWMAN AVENUE TO  IMPERIAL

HIGHWAY

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT SLATER AVENUE

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LA HABRA AT

GREGORY LANE

Description 

REPLACE OVERHEAD SIGN

RUBBERIZED ASPHALT CONCRETE

CONSTRUCT BUS PADS

REPLACE SIGNAL

REPLACE CURB, SIDEWALK AND DRIVEWAY

UPGRADE SIGNALS AND CURB RAMPS

Type Of Work

PETERSON-CHASE

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

D.G. YEAGER  CONSTRUCTION

COMPANY

PTM GENERAL ENG. SVC

Contractor

IRVINE, CA 926145706

CORONA, CA 92878

SAN DIMAS, CA 91773-2911

RIVERSIDE CA 925137745

SAN CLEMENTE, CA 92673

RIVERSIDE, CA 92513-7745

 

 

 

(951)710-1000

 

 

HAMIDI, FRED

WANG, T.H.

PIRZADEH, BEHROOZ

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

Resident
Engineer

(949)509-5017

(949)279-8405

(949)279-8595

 

(949)509-5031

(949)279-8801

 $679,461

 $1,315,113

 $495,603

 $91,867

 $157,321

 $134,129

Bid + CCOs

 $239,472

 $1,360,527

 $0

 $0

 $146,821

 $0

Comp To  date

 $0

 $98,724

 $0

 $0

 $70,473

 $0

This Month

11/09/07

04/03/07

06/09/08

02/27/08

04/29/08

04/14/08

Awarded

11/21/07

04/18/07

07/29/08

03/14/08

05/13/08

05/30/08

Approved

11/15/08

09/19/08

04/16/09

09/12/08

02/26/09

Est Comp

 96%

 100%

 0%

 0%

 100%

 0%

%Time

 36%

 96%

 0%

 0%

 100%

 0%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

12-0H7004

12-0H4004

12-0H7104

12-0H8404

12-0J0804

12-0H2164

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVE

P.O. BOX 2229

559 W. COVINA BLVD

P O BOX 7745

P.O.BOX 74073

P.O.BOX 7745

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

15510 ROCKFIELD STE A

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-/21.9

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-55-6.8/7.2

12-ORA-55-11.6/17.6

Fed Aid

HA42

HB1

HA25

HA42

HA25

HM1

Pgm Code

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN TUSTIN, ORANGE

AND ANAHEIM FROM 0.2 MILE SOUTH OF

SEVENTEENTH STREET OVERCROSSING TO

ROUTE 55/91 SEPARATION

Description 

IMPROVE DRAINAGE SYSTEM

INSTALL SIGN PANEL AND STRUCTURE

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

ALL AMERICAN ASPHALT

Contractor

IRVINE CA 926145706

IRVINE, CA 92614-5706

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

RIVERSIDE, CA 92503

CORONA,CA 92878-2229

(949)252-0441

 

 

 

 

 

HAMIDI, FRED

ANKHASARIAN SANDY

T H WANG

ANKHASIRISAN, SANDY

WANG T H

Resident
Engineer

 

(949)509-5017

(949)279-8741

(949)279-8405

(949)279-8741

(949)279-8405

 $699,021

 $110,547

 $1,459,756

 $249,999

 $505,811

 $3,996,120

Bid + CCOs

 $0

 $109,309

 $547,583

 $20,940

 $493,502

 $3,490,036

Comp To  date

 $0

 $0

 $47,295

 $20,940

 $2,723

 $2,632,975

This Month

06/06/08

11/09/07

09/10/07

05/23/08

03/29/07

04/11/08

Awarded

07/23/08

11/21/07

10/11/07

06/24/08

05/03/07

05/21/08

Approved

09/30/08

11/21/11

10/23/08

10/29/08

09/12/08

Est Comp

 0%

 100%

 77%

 41%

 0%

 77%

%Time

 0%

 99%

 37%

 8%

 0%

 87%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

12-0C3504

12-0H5104

12-075604

12-0J2704

12-0H5704

12-0H3404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1792 KAISER AVENUE

1792 KAISER AVE

33801 WASHINGTON ST.

P.O.BOX 74073

1212 SEVERN WAY

P.O. BOX 2229

3251 1/4 UNIVERSITY

DR

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-17.5/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

Fed Aid

HA23

HB1

HA25

HB1

HM1

HB4N

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN FULLERTON AND

BREA ON ROUTE 90 AND ON ROUTE 142

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

Description 

REPAIR DAMAGED SLOPE

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

REHABILITATE ROADWAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

Type Of Work

F C I CONSTRUCTOR, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

ORTIZ ASPHALT PAVING AL VILLA

BRUTOCO ENGINEERING & CONST.

Contractor

SAN MARCOS, CA 92009

IRVINE CA 926145706

ORANGE, CA  92868

IRVINE, CA 92618

COLTON, CA 92324

FONTANA, CA 92331-0189

 

(949)252-0441

 

 

 

 

PIRZADEH,BEHROOZ

HONG, JOHN

LINDQUIST, KARL

T.H. WANG

YII, JAMES

Resident
Engineer

(949)279-8595

 

(949)279-8741

(949)487-4011

(949)279-8405

(714)779-2683

 $7,656,885

 $343,779

 $191,258

 $35,279,475

 $1,821,005

 $32,021,258

Bid + CCOs

 $6,072,304

 $0

 $155,757

 $32,467,896

 $0

 $18,680,274

Comp To  date

 $725,382

 $0

 $691

 $2,432,554

 $0

 $1,498,965

This Month

04/16/07

04/18/08

02/17/05

12/22/06

05/28/08

11/22/06

Awarded

05/11/07

05/02/08

02/25/05

01/11/07

06/12/08

12/20/06

Approved

12/20/08

12/09/10

10/17/10

10/31/08

07/26/10

Est Comp

 75%

 0%

 61%

 52%

 0%

 43%

%Time

 79%

 0%

 81%

 90%

 0%

 58%

% Work 

 

 

 

 

 

 

Message

12-0H2104

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

Contract 

ACNH-P055-(049)E

  

  

ACST-P074-(050)E

  

HP21-6212-(011)E

--()

  

  

  P0-74 0-(0E)

  

  62-12 0-(1E)

  

  

  

--()

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1770 LA COSTA MEADOWS DRIVE

1792 KAISER AVENUE

999 TOWN AND COUNTRY FLR 4

81 SHIELD

P.O.BOX 883

P.O. BOX 310189

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

15700 TUSTIN VILLAGE

WAY #2

1250 N. LAKEVIEW

AVENUE, SUITE M

TUSTIN,CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

TUSTIN, CA 92780

ANAHEIM, CA 92807

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-17.9/17.9

12-ORA-241-14.6/17.5

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

Fed Aid

HM2

HM1

HB4N

HA25

201130

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT COAL

CANYON ROAD UNDERCROSSING

IN ORANGE COUNTY IN RANCHO SANTA

MARGARITA FROM OSO PARKWAY

OVERCROSSING TO 0.1 MILE NORTH OF

ANTONIO PARKWAY OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.8

KM SOUTH OF SAND AVENUE CANYON

OVERCROSSING TO 0.6 KM SOUTH OF

JEFFREY ROAD OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY, AT REDHILL AVENUE,

CITY OF COSTA MESA, DIR'S EMERGENCY

FORCE ACCOUNT CONTRACT

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

Description 

CONSTRUCT ACCESS ROAD

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL OVERHEAD SIGNS

HIGHWAY PLANTING AND IRRIGATION

REPAIR TWO SLOPE EMBANKMENTS

RAMP WIDENING AND ADD SHOULDERS

Type Of Work

GRAND PACIFIC CONTRACTORS,

INCWAYNE STEVENSON - C.E.O.

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

PACIFIC RESTORATION GROUP, INC

DRILL TECH DRILLING &

SHORING,INC.

BEADOR CONSTRUCTION COMPANY

Contractor

CORONA, CA 92880

CORONA, CA 92878

IRVINE, CA 92714

CORONA, CA 92877-0101

ANTIOCH, CA 94509-8548

CORONA, CA 92883

 

 

 

 

 

 

WANG, T H

UPADHYAYA, NITA

WANG, T H

HONG, JOHN

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8405

(949)509-5018

(949)279-8411

(949)279-8741

(949)289-3551

(949)509-5031

 $89,165

 $814,552

 $540,397

 $1,339,316

 $3,726,500

 $866,954

Bid + CCOs

 $79,781

 $54,524

 $533,587

 $1,242,063

 $1,645,177

 $829,097

Comp To  date

 $79,781

 $54,524

 $0

 $4,050

 $10,848

 $2,750

This Month

06/11/08

03/05/08

10/01/07

02/15/06

11/01/07

08/20/07

Awarded

07/03/08

03/24/08

10/10/07

03/07/06

11/01/07

09/18/07

Approved

09/12/08

09/17/08

08/22/08

04/29/10

06/08/09

01/20/09

Est Comp

 60%

 76%

 100%

 64%

 45%

 0%

%Time

 89%

 7%

 99%

 92%

 44%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

12-0H7904

12-0H3604

12-0J1604

12-075704

12-0J1204

12-0H5404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

WPCP

680 N. COTA STREET

P O BOX 2229

1792 KAISER AVE.

P.O. BOX 77038

2200 WYMORE WAY

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY, #2

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

 $15,161,318 $186,173,568 $328,461,457

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

Fed Aid

HB4N

HB1

Pgm Code

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

Description 

WIDEN ROADWAY

REPLACE METAL BEAM GUARD RAIL

Type Of Work

POWELL CONSTRUCTION

AUTOBAHN CONSTRUCTION, INC.

Contractor

FONTANA, CA 92335

SANTA ANA, CA 92711-1238

 

 

JAVAHERNESHAN, MAJID

HAMIDI, FRED

Resident
Engineer

(949)509-5031

(949)509-5017

 $5,126,630

 $179,791

Bid + CCOs

 $5,021,123

 $0

Comp To  date

 $152,486

 $0

This Month

09/13/07

06/04/08

Awarded

10/12/07

06/16/08

Approved

08/30/09

01/12/09

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

PLANT EST

SATIS

 

Message

12-0A7624

12-0J1904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

8555 BANANA AVENUE

P.O. BOX 11238

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-345404

01-403804

01-481004

01-293144

01-468304

01-409604

01-477404

01-460004

01-480714

01-441204

01-462704

01-479804

01-480004

01-474704

01-375624

01-467804

01-479504

01-482004

01-399304

01-4146V4

01-432604

01-462304

Contract

01-DN-101-43.6/45.8

01-DN-199-3.0/35

01-DN-199-9.1/9.5

01-DN-199-10.9/11.2

01-DN-199-13.0/14.3

01-DN-199-27.0/27.5

01-HUM-96-22.9/0

01-HUM-101-28.3/35.8

01-HUM-101-32.0/33.2

01-HUM-101-37.7/0

01-HUM-101-64.3/0

01-HUM-101-75.1/78.7

01-HUM-101-75.2/77.3

01-HUM-101-8.9/10.2

01-HUM-101-102.8/0

01-HUM-200-/2.7

01-HUM-255-.1/0

01-HUM-299-22.5/29.2

01-LAK-20-.6/9.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-4.0/4.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-461604

01-462904

01-398504

01-473704

01-466404

01-484804

01-486904

01-385704

01-292004

01-486804

01-467404

01-467304

01-4293U4

01-397514

01-478904

01-458204

01-481304

01-3116U4

01-434604

01-477004

01-477504

02-4C7504

Contract

01-LAK-29-10.9/11.3

01-LAK-29-14.9/15.3

01-LAK-29-20.4/34.4

01-LAK-29-39.5/40.7

01-LAK-53-3.0/0

01-MEN-1-15.3/20.8

01-MEN-1-60.8/62.3

01-MEN-1-69.4/70.1

01-MEN-20-.3/2.4

01-MEN-101-30.9/31.9

01-MEN-101-47.4/50.9

01-MEN-101-64.7/68.8

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-101-.1/21.1

01-MEN-101-32.0/33.8

01-MEN-101-42.5/45.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

02-BUT-70-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



02-258504

02-3C8304

02-381604

02-0E5404

02-4C6804

02-4C6504

02-4C3104

02-0E7904

02-3C6704

02-2C74U4

02-3C8504

02-387304

02-328034

02-3C1414

02-2C2604

02-0E0604

02-4C0304

02-4C6204

02-397904

02-3621U4

02-0E6204

02-3C8704

Contract

02-LAS-395-11.8/24.8

02-LAS-395-13.6/0

02-LAS-395-30.7/56.7

02-LAS-395-96.0/98.3

02-MOD-139-17.7/20.9

02-PLU-36-9.3/12.3

02-PLU-49-2.7/7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-1.9/19

02-SHA-5-31.1/0

02-SHA-5-58.0/67

02-SHA-5-15.1/15.7

02-SHA-5-28.0/29

02-SHA-299-14.2/0

02-SHA-299-29.6/30.3

02-SHA-299-31.8/32.1

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

02-SIS-3-8.7/0

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12

Page
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02-0E4804

02-0C3304

02-381104

02-362004

02-0E5604

02-1C3704

02-340204

02-3C4704

02-359904

02-311204

02-3C8604

02-2C7514

02-4C8004

02-0C9704

02-0C3004

02-4C6304

02-3C7204

02-3C2904

02-0E3704

02-362104

02-378004

02-0E1504

Contract

02-SIS-5-58.1/69.3

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-89-.1/3

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

02-SIS-97-/.2

02-SIS-161-18.7/19.3

02-SIS-263-52.6/57.1

02-TEH-5-/22.2

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-5-16.9/28.2

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-36-41.0/0

02-TEH-99-/4.7

02-TEH-5728-/0

02-TRI-3-43.9/53.7

02-TRI-299-18.7/18.9

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-2C3304

02-350904

02-0E4904

02-4C5504

03-2M8604

03-1E1604

03-4C7304

03-2M8904

03-3822V4

03-2M9904

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

03-3E6704

03-3E0004

03-2M8504

03-3E5704

03-2M6204

03-2M7804

03-3E3604

Contract

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

02-VAR--/0

03-BUT-32-7.2/9.4

03-BUT-70-10.9/11.7

03-BUT-70-39.1/0

03-BUT-99-23.8/32.2

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

03-ED-50-43.8/0

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-61.5/64.8

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-ED-89-17.5/17.6

Cnty Rt Pm

15

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19

Page
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03-1E6904

03-3C8704

03-2E5304

03-1A5304

03-3E3304

03-2E9004

03-2E2804

03-3M4004

03-2E0504

03-0A6324

03-0A6334

03-0A6314

03-2C8104

03-2M8404

03-2A9404

03-0A4104

03-2M9104

03-3338U4

03-4E2104

03-2M8204

03-0C6904

03-2E9804

Contract

03-GLE-5-/20

03-GLE-5-20.0/28.8

03-NEV-20-13.4/13.5

03-NEV-20-/4.1

03-NEV-49-32.0/32.1

03-NEV-49-21.9/23.2

03-NEV-80-9.9/0

03-NEV-80-21.2/28.1

03-NEV-80-28.4/0

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-5711-/0

03-PLA-20-41.3/43

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

03-PLA-65-13.2/24.3

03-PLA-65-12.2/23.8

03-PLA-80-4.2/4.9

03-PLA-80-32.3/0

03-PLA-80-41.6/42

03-PLA-80-44.7/69.8

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-3E3504

03-4A7004

03-1E2404

03-0C7704

03-367824

03-2C2104

03-367814

03-1C1114

03-3E3204

03-2A9214

03-3C7904

03-3A0104

03-2M2804

03-0A3604

03-0E8404

03-3E6504

03-2E1304

03-3C0204

03-1C8014

03-1E5704

03-1E9904

03-0C0004

Contract

03-PLA-80-50.7/50.8

03-PLA-80-54.4/56.4

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/10.8

03-PLA-89-16.2/0

03-PLA-89-8.6/13.7

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

03-SAC-5-22.6/23.5

03-SAC-50-5.3/15.7

03-SAC-50-6.9/0

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-51-6.9/0

03-SAC-51-/8.1

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-2M9704

03-3M0104

03-3M0004

03-2C8434

03-0E2004

03-2E9404

03-0E7704

03-2M3204

03-3E4204

03-3864U4

03-3E7804

03-1A4614

03-1A9104

03-2M4204

03-0E0504

03-0E2204

03-2M9804

03-3E2904

03-3E2004

03-0A7104

04-0A8004

04-2707A4

Contract

03-SAC-104-10.5/17.7

03-SAC-160-6.0/9.6

03-SAC-160-9.7/G35.1

03-SAC-5501-/0

03-SIE-49-2.3/3.7

03-SIE-49-32.2/32.4

03-SIE-89-5.0/12

03-SIE-89-20.0/30

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-11.7/42.4

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

03-YOL-5-22.8/27

03-YOL-5-26.2/0

03-YOL-5-/25.6

03-YOL-16-/19

03-YUB-49-1.5/2.5

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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04-4A1904

04-3A5904

04-4A5354

04-0120L4

04-0120J4

04-014034

04-172404

04-444004

04-016014

04-0E4004

04-249044

04-445404

04-290844

04-470804

04-4A5314

04-2S1804

04-292364

04-2332U4

04-1A4804

04-1E0804

04-269604

04-0E8204

Contract

04-ALA-13-10.0/11.6

04-ALA-13-9.2/0

04-ALA-24-1.8/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-112-/1.8

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-7.8/13.2

04-ALA-580-/2.7

04-ALA-580-/30.8

04-ALA-680-1.2/1.5

04-ALA-880-32.7/34

04-ALA-880-/2.9

04-ALA-5505-/0

04-CC-4-40.8/48.4

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-2A0304

04-1A2504

04-0130E4

04-0130K4

04-4A2404

04-0060A4

04-0060H4

04-2A7204

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-1A6104

04-4A5334

04-132954

04-120634

04-4A2204

04-0E5504

04-4A2104

Contract

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-680-15.9/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-CC-680-1.1/22.7

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-20.2/0

04-MRN-101-/27.6

04-MRN-580-2.6/0

04-NAP-29-12.1/13.5

04-NAP-29-19.4/21.7

04-NAP-29-2.4/2.4

04-SCL-17-10.5/12.4

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-0E8304

04-0E5604

04-0E1204

04-165934

04-165944

04-0A1304

04-0E4304

04-0A2404

04-4A5324

04-0E6804

04-2332F4

04-0E7504

04-253404

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-449404

04-2A9904

04-2A7504

Contract

04-SCL-35-7.7/14.1

04-SCL-85-.3/0

04-SCL-85-3.9/5.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-/52.6

04-SCL-130-6.0/9

04-SCL-237-5.3/5.7

04-SCL-280-4.0/18.4

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-101-9.1/9.4

04-SF-280-/7.5

04-SF-280-1.5/5.4

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-1123G4

04-1123U4

04-1123K4

04-0E3204

04-3S6304

04-1A0204

04-235764

04-1E0704

04-235724

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-3S6904

04-1A2804

04-0T14F4

04-0E5104

04-0E8104

04-0T2404

04-2409U4

04-0A5314

Contract

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/47.7

04-SM-84-11.5/11.5

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.6/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-20.7/22.6

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-1.7/42.7

04-SOL-80-3.9/8.1

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-271004

04-1A1104

04-4C1524

04-3S7004

04-4A5344

04-1E1104

04-258724

04-0E3504

04-3A8504

04-0E3604

04-1A6504

04-272434

04-245414

04-263904

04-3A0304

04-2S3004

04-4A2004

04-010904

04-151284

05-0M7804

05-0N5204

05-0M3104

Contract

04-SOL-80-13.0/42

04-SOL-80-14.3/0

04-SOL-80-20.1/30.6

04-SOL-80-27.0/27

04-SOL-80-/44.7

04-SOL-113-/12.5

04-SOL-680-1.5/13.1

04-SON-1-19.9/25

04-SON-12-35.8/41.4

04-SON-12-17.7/T18.5

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-101-38.0/46

04-SON-116-9.5/0

04-SON-121-9.8/11.6

04-VAR--/0

04-VAR--/0

05-MON-1-10.4/0

05-MON-1-20.3/0

05-MON-1-72.6/74.5

Cnty Rt Pm

45

45
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47

47

47

47

47

48

48

48

48

48

49

49

49
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05-0Q2404

05-0K7604

05-0C5404

05-491514

05-0N8304

05-0G8934

05-0E2424

05-0P0904

05-0P0804

05-0L4304

05-447804

05-0K9604

05-0M7204

05-0C8814

05-0G7704

05-0L4504

05-0M8004

05-0R4404

05-0M8404

05-0N8404

05-0L5004

05-446014

Contract

05-MON-1-74.6/78.1

05-MON-1-74.7/91.6

05-MON-1-21.9/22.1

05-MON-68-19.8/21.6

05-MON-101-80.7/85.6

05-MON-101-14.6/19

05-MON-183-.8/1.9

05-MON-218-/2

05-SB-1-20.6/22.1

05-SB-1-26.8/27.7

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-14.1/0

05-SB-101-16.5/65.2

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-41.0/47.3

05-SB-101-48.5/48.7

05-SB-101-49.0/0

05-SB-101-50.8/54

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

Cnty Rt Pm
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49
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50

50

50

50
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51

51

51

51
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52

52

52

52

52

53

53
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05-460704

05-0H2004

05-0P0504

05-0P0704

05-282814

05-0M8904

05-0C3204

05-0H9204

05-0A4904

05-0M8704

05-0H7204

05-0M2004

05-487724

05-0P0204

05-0P0104

05-129104

05-430604

05-0N7304

05-0R4304

05-0K2404

05-0K3204

05-496804

Contract

05-SB-101-14.8/15.3

05-SB-101-52.3/65

05-SB-135-13.7/17.8

05-SB-135-9.3/M11.7

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-154-.5/0

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-217-.5/2.7

05-SB-225-/4.6

05-SB-246-31.1/34.6

05-SBT-156-16.2/16.9

05-SCR-1-15.8/17.6

05-SCR-1-4.9/17.4

05-SCR-1-/0

05-SCR-9-15.7/16

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2
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54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-0J9604

05-0N4904

05-0R2504

05-491904

05-330714

05-0P9504

05-0F9804

05-485614

05-402804

05-0C1104

05-0C6604

05-0P2904

05-0A5504

05-0A4604

05-0L6204

06-0E0504

06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-0G6504

Contract

05-SLO-1-17.1/0

05-SLO-1-25.7/34.4

05-SLO-1-64.1/65.7

05-SLO-1-16.7/18.1

05-SLO-46-32.2/37.2

05-SLO-46-48.3/50.8

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-166-9.5/10.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-227-10.9/14.2

05-SLO-5710-/0

06-FRE-5-37.2/48.6

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-10.7/15.4

Cnty Rt Pm

57
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58

58

58

58

59

59

59

59

59

60

60

60

60

60
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06-420314

06-458604

06-462804

06-480504

06-0F8804

06-0G5804

06-0G5704

06-420504

06-478904

06-0G5604

06-342344

06-342444

06-342434

06-0G7304

06-489804

06-0F8204

06-3829U4

06-0G3204

06-0E1804

06-0H8404

06-0E6004

06-0A5104

Contract

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-168-29.3/0

06-FRE-168-40.4/46.6

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-112.5/116.4

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-198-14.4/14.4

06-KER-5-15.0/30.8

06-KER-33-36.6/0

06-KER-41-/5

06-KER-58-47.0/67.8

06-KER-58-59.6/64.4

06-KER-58-77.3/107.6

06-KER-58-55.2/0

06-KER-58-55.7/56.6
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61

61
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62

62

62
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63

63

63

63

63
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64

64
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06-0H4004

06-0G2204

06-451604

06-0G6404

06-0E5804

06-0E4004

06-0F9704

06-0E5104

06-0E5004

06-0F5404

06-0E6904

06-0G3604

06-0H9204

06-0E2704

06-0H8804

06-477204

06-0A4004

06-0J4504

06-0C5204

06-0C5104

06-293304

06-0E8204

Contract

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-29.5/31

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-19.0/20.1

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-KIN-5-16.1/16.4

06-KIN-41-44.1/48

06-KIN-41-45.9/48.3

06-KIN-43-10.2/17.9

06-MAD-41-9.1/9.4

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-7.4/0

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-24.4/26.8
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64
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66

66
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06-0H9104

06-0J4304

06-0G6004

06-307004

06-431704

06-479004

06-0J3904

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-337324

06-0G6104

06-471604

07-3Y1504

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

07-214204

Contract

06-MAD-99-1.0/7.4

06-MAD-145-7.0/8.1

06-MAD-145-8.1/9.1

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

06-TUL-198-18.8/0

07-LA-1-.1/2.1

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-2-24.4/82.3
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68

68

68
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69

69

69

69

69
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70

70

70
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72
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07-4J1804

07-231314

07-2Y6804

07-235904

07-255804

07-4K6604

07-193104

07-2266A4

07-0510C4

07-4S5104

07-2X1104

07-168004

07-4S2404

07-182104

07-4S0904

07-2267A4

07-222224

07-1X2404

07-2Y9604

07-2Y7104

07-4L5004

07-4H3404

Contract

07-LA-2-74.0/74.1

07-LA-2-/0

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-13.1/13.5

07-LA-5-13.5/14.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-60.0/88.6

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-21.0/0

07-LA-10-28.0/31.2

07-LA-10-33.3/42.5

07-LA-14-39.8/68

07-LA-19-3.9/7.4

Cnty Rt Pm
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73

73
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75
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07-4S3504

07-2Y5504

07-4S6004

07-4S2004

07-231204

07-4S0304

07-224804

07-2Y5204

07-179904

07-3Y1604

07-4L8404

07-241404

07-1294V4

07-3Y1204

07-2Y4304

07-4S7504

07-201704

07-3Y0604

07-243904

07-1693C4

07-182204

07-1Y6504

Contract

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-27-14.3/17.2

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/.9

07-LA-47-.9/2

07-LA-47-/2.4

07-LA-47-/.9

07-LA-57-6.8/7.7

07-LA-60-.4/4.1

07-LA-60-1.0/1.2

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

07-LA-60-19.0/23.3

07-LA-60-29.3/29.3

07-LA-60-29.4/0

07-LA-60-5.0/12

07-LA-60-/30.5

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-4L8904

07-180004

07-4S3804

07-4L9104

07-4S3604

07-186104

07-4C0604

07-1X7304

07-4L7304

07-178504

07-1X8804

07-3Y2104

07-4J7004

07-254104

07-246704

07-243504

07-2X2004

07-4L9504

07-228004

07-3Y2004

07-188504

07-182704

Contract

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.9/8.1

07-LA-101-1.3/31.9

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-2.4/2.4

07-LA-105-.5/.5

07-LA-105-.7/.9

07-LA-110-9.0/9

07-LA-110-11.5/14.2

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-31.2/31.2

07-LA-110-.9/21.5

07-LA-110-/0

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-182604

07-2M4104

07-2Y8504

07-4L8204

07-239614

07-127214

07-127234

07-4S2704

07-200804

07-4S3404

07-4L7604

07-228104

07-231404

07-242704

07-243304

07-2M3804

07-4L9804

07-4S4004

07-129934

07-172174

07-1264F4

07-4S2104

Contract

07-LA-134-11.5/13

07-LA-134-4.6/12.6

07-LA-134-/1

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-170-14.9/20.6

07-LA-170-20.3/20.5

07-LA-187-6.4/6.4

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-.8/33.9

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-5.7/5.7

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-4S4104

07-1M5304

07-2X1404

07-1178U4

07-195904

07-201204

07-218304

07-243604

07-244404

07-234904

07-183114

07-4S7404

07-201604

07-210804

07-3N7904

07-4L8304

07-1X8904

07-115454

07-2Y6204

07-203004

07-4K6304

07-4N5304

Contract

07-LA-405-.3/2.8

07-LA-405-4.8/8.1

07-LA-405-5.8/6

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-24.6/24.6

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-21.2/0

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-.4/1.8

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-1X9304

07-1X9704

07-185504

07-4S2904

07-234204

07-1X9404

07-246904

07-142804

07-2Y6604

07-116794

07-1P3804

07-1X8704

07-1P6804

07-243704

07-1189A4

07-223304

07-1189F4

08-0K5004

08-1A9904

08-0G7004

08-495204

08-452204

Contract

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-32.7/33

07-VEN-118-32.0/33

07-VEN-118-23.3/32.6

07-VEN-118-52.2/2.1

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-28.5/28.5

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-105.0/134.3

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

94

94
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08-0J7104

08-354804

08-450204

08-474104

08-0K9204

08-456614

08-0K6304

08-453104

08-334844

08-0C4004

08-0K0404

08-0C5904

08-384204

08-0C3304

08-0G7504

08-0H1204

08-0J1504

08-333904

08-0G6404

08-0L6604

08-0A6404

08-4393U4

Contract

08-RIV-15-/41.8

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-91-.6/1.2

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-15-13.7/20

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97
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08-0C0404

08-0H7104

08-0K6004

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

08-0H6504

08-0J0404

08-0K5704

08-0A7404

08-449714

08-0H8414

08-0K5804

08-0J6004

08-0C5004

08-0G3204

08-447404

08-204324

08-007174

Contract

08-SBD-15-87.7/186

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

Cnty Rt Pm

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

Page
Statement of Ongoing Contracts - Index



08-0K6104

08-0K4804

08-3770U4

08-375304

08-0H2824

09-2144U4

09-214614

09-332104

09-317204

09-295204

09-336704

09-338004

09-337004

09-332604

10-444204

10-0M8404

10-0M5104

10-049954

10-1A6714

10-499804

10-0M3704

10-0C9804

Contract

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-5506-/0

08-SBD-5724-/0

08-SBD-5730-/0

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-11.8/20.4

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

09-MNO-395-69.9/84.4

09-MON-120-13.5/19

09-MON-203-/8.7

10-ALP-88-1.9/0

10-ALP-207-/1.4

10-AMA-49-.5/.6

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-29.5/0

10-CAL-4-24.0/28

10-CAL-4-37.3/37.7

Cnty Rt Pm

101

101

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

105

105

105

105

105
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10-362504

10-0N5904

10-0H3804

10-0N3804

10-0N1504

10-1A0704

10-482314

10-414814

10-0A5804

10-0H5304

10-1A9304

10-0P4404

10-0S4204

10-0N3604

10-0N0104

10-0N4204

10-0M5004

10-0N2504

10-0N3004

10-0S2804

10-3A1204

10-0N4804

Contract

10-CAL-4-21.1/23.4

10-CAL-12-10.2/18.2

10-CAL-12-14.0/14.5

10-CAL-26-30.0/0

10-MER-5-/32.5

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-140-27.0/30.2

10-MER-152-20.9/21.3

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-4-25.0/29.5

10-SJ-4-15.7/0

10-SJ-5-.3/13.8

10-SJ-5-10.7/13.9

10-SJ-5-25.3/29.6

10-SJ-5-25.6/26.1

10-SJ-5-11.8/39.6

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-22.5/25.4

Cnty Rt Pm

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109
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10-0N3204

10-499004

10-0Q6804

10-0N3104

10-300164

10-0N5804

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0N5704

10-3A7404

10-0A8704

10-0M4304

10-0L6004

11-068024

11-258704

11-284104

11-285704

11-284004

11-167884

11-284504

Contract

10-SJ-12-4.4/0

10-SJ-26-15.3/15.9

10-SJ-99-9.1/14.2

10-SJ-99-11.5/0

10-SJ-205-3.0/13.6

10-SJ-580-9.0/15.3

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-19.0/24.7

10-STA-108-22.4/26.5

10-STA-219-.1/2.9

10-TUO-49-12.6/16.5

10-TUO-108-3.5/4.2

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-8-23.3/23.7

11-IMP-8-37.8/38.1

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

11-IMP-86-15.1/15.5

Cnty Rt Pm

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

113

113

113
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11-285804

11-256204

11-276614

11-287404

11-0786U4

11-2358U4

11-287304

11-258804

11-276104

11-284804

11-081104

11-0301U4

11-065104

11-239604

11-239504

11-259304

11-258604

11-270604

11-293804

11-2T0924

11-2T0934

11-080944

Contract

11-IMP-111-.7/.7

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-IMP-115-21.2/35.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-.3/0

11-SD-5-.3/11.7

11-SD-5-10.0/10.8

11-SD-5-15.1/15.1

11-SD-5-26.8/26.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

11-SD-8-9.6/52

11-SD-8-26.5/26.8

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

Cnty Rt Pm

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117
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11-260714

11-080914

11-080924

11-235904

11-070404

11-233204

11-2T0914

11-2T0824

11-288404

11-288504

11-267304

11-010614

11-2T0004

11-172894

11-280704

11-261204

11-2772U4

11-246524

11-285304

11-285104

11-165734

11-277014

Contract

11-SD-15-18.8/M21.9

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-67-9.3/22.8

11-SD-67-18.5/24.4

11-SD-75-17.4/20.5

11-SD-75-21.8/21.9

11-SD-78-35.5/45.2

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

Cnty Rt Pm

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120
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11-270304

11-280904

11-285404

11-176424

11-276414

11-285904

11-091894

11-258024

11-241504

11-256504

11-258904

11-274804

11-091824

11-080624

12-0H0504

12-078004

12-0E7404

12-0H5004

12-0F8204

12-0E0704

12-0A7304

12-0J8904

Contract

11-SD-79-7.5/8.5

11-SD-79-10.2/18

11-SD-94-1.4/9.3

11-SD-94-17.5/17.7

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-2.2/11.4

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6

11-SD-5722-/0

12-ORA-1-5.3/0

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-6.9/14.5

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

124

124

124

124
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12-0C6404

12-0H2454

12-0J0304

12-0J1704

12-0H6804

12-0F9404

12-101674

12-0C8704

12-0H9904

12-0J0404

12-0H7004

12-0H4004

12-0H7104

12-0H8404

12-0J0804

12-0H2164

12-0C3504

12-0H5104

12-075604

12-0H5704

12-0H3404

12-0H2104

Contract

12-ORA-5-26.6/27.2

12-ORA-5-30.3/0

12-ORA-5-33.3/0

12-ORA-5-35.1/36.3

12-ORA-5-35.4/41.1

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-3.2/12.9

12-ORA-22-10.3/0

12-ORA-22-10.4/0

12-ORA-39-3.2/5.8

12-ORA-39-3.9/19.2

12-ORA-39-4.1/0

12-ORA-39-8.9/22.6

12-ORA-39-20.5/0

12-ORA-39-/21.9

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-11.6/17.6

12-ORA-55-17.5/0

Cnty Rt Pm

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128

128
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12-0J2704

12-0H9404

12-0G2704

12-043214

12-0H0094

12-056214

12-0H7904

12-0H3604

12-0J1604

12-075704

12-0J1204

12-0H5404

12-0A7624

12-0J1904

Contract

12-ORA-55-5.5/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-2.6/5.1

12-ORA-90-11.8/12.5

12-ORA-91-17.9/17.9

12-ORA-241-14.6/17.5

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

12-ORA-405-8.4/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

Cnty Rt Pm

128

128

128

128

129

129

129

129

129

129

130

130

130

130

Page
Statement of Ongoing Contracts - Index

01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $19,845,000

 $85,749,857

 Bid + CCO

 $16,811,242

 $59,224,234

 Work Comp

-F-

-S-



01

02

03

District

District

District

 $227,942,428

 $274,777,573

 $159,701,123

 $158,368,265

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $39,558,891

 $72,428,261

 $10,360,420

 $60,297,333

 $10,804,024

 $118,108,729

 $85,567,486

 $229,621,903

 $88,348,762

 $194,132,972

 $169,572,598

 $809,395

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $22,862,697

 $58,852,373

 $1,950,576

 $29,968,637

 $10,150,096

 $63,939,587

 $54,309,945

 $116,230,859

 $35,353,573

 $135,028,850

 $62,805,616

 $188,298

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



03

04

05

District

District

District

 $853,512,887

 $3,601,118,888

 $292,516,528

 $356,004,006

 $1,781,559,783

 $152,840,505

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $171,027,257

 $149,703,949

 $195,773,249

 $460,407,027

 $2,179,016,844

 $42,669,245

 $573,548,574

 $99,465,592

 $59,420,041

 $102,343,140

 $31,287,756

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $6,396,809

 $72,842,332

 $173,335,467

 $206,065,413

 $943,652,395

 $40,606,734

 $345,057,442

 $85,194,056

 $35,658,347

 $28,816,174

 $3,171,927

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-



06

07

08

District

District

District

 $265,199,587

 $1,128,565,535

 $164,556,372

 $656,886,490

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $8,889,953

 $66,344,653

 $22,004,888

 $161,817,974

 $6,142,119

 $116,802,126

 $531,144,701

 $50,047,497

 $241,924,622

 $188,646,588

 $172,386,372

 $319,986,972

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $8,723,718

 $54,054,443

 $14,691,753

 $87,086,459

 $0

 $76,323,083

 $326,913,935

 $29,307,387

 $158,443,601

 $65,898,484

 $82,489,114

 $312,336,949

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



08

09

10

11

District

District

District

District

 $675,508,965

 $81,842,557

 $269,983,482

 $465,873,009

 $18,966,812

 $152,139,786

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $14,096,534

 $63,900,026

 $105,139,061

 $81,842,557

 $26,296,645

 $87,687,020

 $13,991,345

 $132,991,206

 $9,017,265

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $6,243,985

 $20,991,365

 $43,811,596

 $18,966,812

 $18,584,737

 $70,586,092

 $7,655,189

 $51,852,389

 $3,461,379

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-S-

-SH-

-SH-

-I-

-F-

-S-

-SH-



11

12

District

District

 $982,284,380

 $328,461,457

 $504,326,667

 $186,173,568

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $368,274,039

 $9,111,049

 $11,829,867

 $328,420,754

 $1,000,000

 $263,648,670

 $205,090,636

 $37,143,200

 $53,065,206

 $33,162,416

 Bid + CCO

 Bid + CCO

 $349,417,704

 $8,873,972

 $11,356,825

 $96,336,160

 $0

 $38,342,007

 $110,728,488

 $33,786,208

 $22,978,598

 $18,680,274

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

11

10

12

02

01

08

District

 $2,509,403

 $142,447,438

 $2,722,029

 $157,839

 $6,414,677

 $7,973,767

 $64,088,473

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $4,757,396,386 $8,981,714,267

 $1,132,272,321

 $1,391,980,126

 $116,906,901

 $1,066,931,956

 $1,633,601,659

 $3,640,021,304

Bid + CCO

 $754,580,184

 $526,770,493

 $99,647,406

 $602,957,779

 $1,204,338,312

 $1,569,102,213

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



09

07

04

06

03

District

 $1,274,868

 $41,824,366

 $2,393,965

 $18,684,891

 $9,362,439

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $299,854,156
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